



ID	% Done	Task Name	Start	Finish	1997			1998			1999				2000			
					Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul	Oct	Jan	Apr	Jul
109	90%	Hardware maintenance (install/upgrade/spares/contracts)	4/10/00	9/29/00														
110	90%	Assess impact of new projects and make recommendations for support	4/10/00	9/29/00														
111	95%	Implement and supervise project priority management	4/10/00	9/29/00														
112	73%	Implement new projects	2/1/99	9/29/00														
113	56%	Implement IceSAT	10/6/99	9/29/00														
114	100%	Determine interface and storage requirements	10/6/99	11/9/99														
115	55%	Submit CCR/Implement manual project addition	1/31/00	9/8/00														
116	0%	Test data acquisition at WGS, SGS, AGS, MGS to Central SAFS and	9/11/00	9/29/00														
117	85%	Implement RADARSAT	2/1/99	9/29/00														
118	100%	Determine telemetry processor interface requirements for RADARSAT	2/1/99	3/1/99														
119	100%	Procure additional hardware as determined	4/12/99	6/25/99														
120	100%	Install and test procured hardware	9/13/99	10/15/99														
121	100%	Implement manual project addition	6/1/99	9/3/99														
122	0%	Implement and test data acquisition at ASF (involves travel to ASF)	8/21/00	9/29/00														
123	81%	SAFS/CSOC Transition Tasks	1/18/00	9/29/00														
124	65%	Install system upgrades for faster throughput (AGS, MGS, SGS, WGS,ASF,C	1/18/00	9/29/00														
125	0%	Configure and install backup Central SAFS	8/7/00	9/29/00														
126	100%	Training	2/7/00	8/17/00														
127	100%	Project, launch and test support	2/7/00	3/3/00														
128	100%	System Administration (health and security monitoring/software upgrade	3/6/00	3/31/00														
129	100%	Interface with operations personnel/customers/vendors to troubleshoot	4/3/00	4/28/00														
130	100%	Hardware maintenance (install/upgrade/spares/contracts)	4/10/00	7/14/00														
131	100%	Assess impact of new projects and make recommendations for support	5/1/00	6/2/00														
132	100%	Project priority management	6/5/00	8/17/00														
133	100%	Phase 1 TRR	8/17/00	8/17/00														
134	0%	Phase 2 TRR	8/18/00	9/29/00														
135	100%	ISO Audit Preparation	1/31/00	2/25/00														
136	95%	ISO Audit Preparation	8/14/00	8/22/00														

Project: SAFS Schedule
Date: 8/30/00

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

Rolled Up Split

Page 2