



# MOVE Project Update



Mission Operations Voice Enhancement

**Network Support Group**

**03/31/11**

Dan Duffy - NASA MOVE PM



# MOVE Site Status

	SAT	Transition	MOVE System	Old Switch Removal
<b>GSFC</b>	Complete	Complete	Prime	Complete
<b>MSFC</b>	Complete	Complete	Prime	3Q/FY-11
<b>JSC</b>	Complete	11/01/11	Dual Ops	1Q/FY-12
<b>STGT</b>	Complete	Complete	Prime	2Q/FY-11
<b>WSGT</b>	Complete	04/08/11	Idle	3Q/FY-11
<b>GRGT</b>	Complete	07/22/11	Idle	4Q/FY-11

**SAT** – Site Acceptance Test

**Transition** – Scheduled transition completion date

**Dual Ops** – Old switch and MOVE switch supporting operations

**Idle** – MOVE System up and running not supporting operations



# MOVE Site Status

	SAT	Transition	MOVE System	Old Switch Removal
<b>NASA HQ</b>	Complete	Complete	Prime	Complete
<b>JPL</b>	Complete	06/30/11	Dual Ops	3Q/FY-12
<b>Goldstone</b>	Complete	12/30/11	Idle	4Q/FY-12
<b>Madrid</b>	Complete	12/30/11	Idle	4Q/FY-12
<b>Canberra</b>	Complete	12/30/11	Idle	4Q/FY-12

**SAT** – Site Acceptance Test

**Transition** – Scheduled transition completion date

**Dual Ops** – Old switch and MOVE switch supporting operations

**Idle** – **MOVE** System up and running not supporting operations



# WFF MOVE Status

	SAT	Transition	MOVE System	Old Switch Removal
<b>Orbital</b>	Complete	Complete	Prime	March/FY-11
<b>Range</b>	Complete	04/14/11	Dual Ops	Oct/FY-11
<b>Poker Flat</b>	06/16/11	03/01/12	06/09/11 (on dock)	3Q/FY-12

**SAT** – Site Acceptance Test

**Transition** – Scheduled transition completion date

**Dual Ops** – Old switch and MOVE switch supporting operations

**Idle** – MOVE System up and running not supporting operations



# KSC MOVE Status

---

---

	SAR	SDR	CDR	FA	FAT	SAT
KSC	Complete	Complete	Complete	8/22/11	8/22/11	9/15/11

SAR – Site Architecture Review

SDR - Site Design Review

CDR – Critical Design Review

FA – First Article

FAT- Factory Acceptance Test

SAT – Site Acceptance Test



# New System Features

---

---

Feature	Release	Available
Auto log in	1.6.4	Now
30 second time out	1.6.4	Now
Type-F	2.0	August 2011
Voice Activity Indication Display	2.0	August 2011
Type-B	2.0	October 2011



---

**[HTTP://WWW.MOVE.NASA.GOV](http://www.move.nasa.gov)**