



NENS Phase Out

Rob Manley



Accomplishments




- ITT held an ORR on Friday, March 25th. **Verify**
- Initial dump of Maximo has been provided and successfully ingested by ITT with a final dump planned for April 8.
- All property will be transferred on April 8. Mr. Hank Simmons (NENS Logistics) is coordinating this effort.
- Initial EDIMS export to EMS has been accomplished. A Delta export will occur on April 8. Note: ITT/SCNS will also be using Documentum although it's a newer version.
- Most material PO's have been novated to ITT with the majority planned to be completed prior to 4/8. This involves only those PO's that have a delivery date beyond April 8.
- Training is being provided by NENS to SCNS personnel on a daily basis as requested by SCNS.
- All Phase-Out Work Packages have been delivered to ITT IAW the NENS Phase-Out Plan.



On-going Activity




- **Continue with internal phase-out activities including:**
 - **Continue to support Phase-Out Work Packages and Checklist revisions as required**
- **Continue to provide documentation as requested:**
 - **Reliability, Maintainability, Availability Plan**
 - **Network Services Management Plan**
 - **Metrics Plan**
 - **WBS Data Dictionary**
 - **Phase-Out Plan**
 - **Security Management Plan**
 - **Integrated Management Plan**
- **Continue to provide report samples including:**
 - **MORR presentation**
 - **PMR presentation**
 - **Monthly Task Order report**
 - **NEN MSR**



Status of Subcontract Novations




PO Number	Description	NENS Task	Status	Notes
HQS404074	CSIR Commercial Tracking Services	TO 136	Delivered	
NEN460530	Crane Electronics High Voltage Assy	SN Core	Delivered	
NEN461406	Ingennicom Test System	SN Core	Delivered	
NEN445049	BPAS antenna	TO 148	Delivered	
NEN445050	BPAS radome	TO 148	Delivered	
NEN445036	McMurdo radome	TO 142	Delivered	
NEN453712	Miteq Converters	TO 144	Delivered	
NEN444011	RT Logic qual model modems	TO 144	Delivered	
NEN462323	Kollmorgen, Tach Gen	TO 040	Pending	Ship date: 4/13
NEN462341	Anritsu SpecAn and power meter	SN Core	Pending	Ship date: 4/18
NEN461436	CPI HPA	SN Core	Pending	Ship date: 4/8
NEN461958	Circuit board	TO 102	Pending	Ship date: 3/28
NEN462342	Cryogenic coldhead	TO 027	Pending	Ship date: 4/15
NEN453201	Training	SN Core	Pending	Ship date: 4/28



Summary of CBAs



Party 1	Party 2	Location	Expiration Date
Honeywell Technology Solutions Inc.	International Association of Machinists and Aerospace Workers	Wallops Island	6/8/2012
The Cube Corp. (VT Griffin)	International Association of Machinists and Aerospace Workers	Wallops Island	12/31/2011
Caelum Research Corp.	International Brotherhood of Electrical Workers	MILA	6/30/2012
EG&G Technical Services Inc.	International Association of Machinists and Aerospace Workers	Wallops Island	3/31/2012
Honeywell Technology Solutions Inc.	International Brotherhood of Electrical Workers	MILA	6/30/2012
Honeywell Technology Solutions Inc.	Communications Workers of America	GSFC	11/3/2013
Stinger Ghaffarian Technologies Inc.	International Brotherhood of Electrical Workers	MILA	
Stinger Ghaffarian Technologies Inc.	International Association of Machinists and Aerospace Workers	WSC	5/18/2013
Caelum Research Corp.	International Association of Machinists and Aerospace Workers	WSC	10/26/2012



Backup - List of Technical Assistance Agreements



TAA Number	Date Approved	Customer	Program	Expiration Data	NENS Task		Comment	
					Order	Program Manager		
1	0952-08	5/19/2008	EUMETSAT	MetOp	5/31/2017	TO-133 TO-142	Harry Schenk (NENS)	
2	0952-08A	9/17/2010	EUMETSAT	MetOp	5/31/2018	TO-133 TO-142	Harry Schenk (NENS)	Supporting MetOp polar orbiting satellites, and setting up ground stations on McMurdo
3	1030-07	5/23/2007	CSIRO	Implemented under NENS T.O. 080 - Australian TDRSS Facility	5/31/2017	SN Core	Harry Schenk (NENS)	S-Band only (TT&C)
4	2162-05	12/8/2005	CSIR-S.Africa	Datalynx/S.Africa	12/31/2015	TO-136	Harry Schenk (NENS)	
5	3957-03	2/2/2004	Kongsberg Satellite Services AS, Universidad de Chile	NASA NENS	12/31/2008	TO-136	Harry Schenk (NENS)	
6	3957-03A	10/29/2008	Change UdeChile to Swedish Space Corporation-Chile	NASA NENS, SCNS	5/31/2010	TO-136	Harry Schenk (NENS)	On March 8, 2010, this TAA was extended to May 31, 2012.
7	3957-03B	3/8/2010	Extend Duration to May 31, 2012	NASA NENS, SCNS	5/31/2012	TO-136	Harry Schenk (NENS)	
8	0779-10	N/A	JAXA: Mitsubishi Heavy Industries; Mitsubishi Electric Corp-Japan; MDA Corp. - Canada	NASA NENS HTV	N/A		Don Davenport	This TAA has been approved, but not executed (still awaiting signatures). It replaces 1678-04 which expired without being renewed.