



Wallops Range Operation Contract Status

Network Support Group

March 31, 2011



March 2011 NSG



- **Post Sep 2010 Changes**
 - **Hardware**
 - **7.3M – None**
 - **UHF A/G - None**

 - **Software**
 - **7.3M – None**
 - **UHF A/G - None**



STS-134 Configuration



- **Station Configuration Changes for STS-134**
 - **Launch & Orbit**
 - **7.3M backup for launch only (no command capability)**
 - **UHF A/G for launch**
 - **Scheduled for 2nd orbit but normally released prior to support**
 - **UHF A/G can be made available for orbital support with prior notice (per NOSP)**



Open DRs / Testing



- **Discrepancy Reports - None**

Shuttle Impact (Y/N)	DR#	System/ Subsystem	Problem Description	Operational Workaround	Current Status	Projected Closure Date

- **Open Work**

- **None**



Facilities / Open Work



- **Facilities Overview**

Item	Status	Comments
Commercial Power	G	
Generator	G	
UPS	G	
HVAC	G	

- **Staffing, Training, and Certification**

- *Staffing level is sufficient to meet all requirements*



Range Operations Contract - Contact List



- **Steve Kremer – Code 840, Deputy Range Chief, ROC COTR**
 - Email : steven.kremer@nasa.gov
 - Office: 757-824-1114
- **Robert Hurley – Code 840, Research Range Services Program Manager, ROC Assistant COTR**
 - Email : robert.k.hurley@nasa.gov
 - Office: 757-824-1881
- **Thomas Millard – LJT & Associates, ROC Program Manager**
 - Email : thomas.a.millard@nasa.gov
 - Office: 757-824-1905
- **Scott Underwood – LJT & Associates, ROC Deputy Program Manager**
 - Email : scott.underwood@nasa.gov
 - Office: 757-824-1154
- **Mark Lamberson – LJT & Associates, ROC Operations Manager**
 - Email : mark.r.lamberson@nasa.gov
 - Office: 757-824-1686