



Automated Transfer Vehicle - 3 (ATV-3) Mission Status Splinter Summary



04/19/12

T. Russell – GSFC/SMM
C. Wilson – JSC/ISS GC





Agenda



- Mission Overview
- Network Support
- Documentation
- Network Testing
- Network Mission Overview
- Network Issues
- Lessons Learned
- Undocking/Re-entry Plan
- ATV-4 Mission Preparations
- Open Work
- Open Discussion
- ATV-3 IN Team
- Backup slides
 - WSC Eb/N0
 - Integrated Network (IN) Overview





ATV-3 Mission Summary Status Splinter



- **Purpose**
 - To discuss Network Support during the ATV-3 Mission
- **Discussion Highlights**
 - Network support during Launch and Early Orbit (LEOP) through docking
 - Network Issues and Lessons Learned
 - Undocking and re-entry Plan
 - The test configuration for ATV-4 SVT-1 that will be performed during the ATV-3 Mission





ATV-3 Mission Summary Status Splinter



- **Action items**

01-Melissa Blizzard

Investigate the method to assign more than assignee in the DR system

02-Tom Russell and Charles Wilson

Review operational documentation (MCC-H ATV OIP and applicable PRDs) to make them match for trajectory data delivery dates (L-90, L-30, L-22, etc). Work to revise any unrealistic dates such as the L-90 day requirement for delivery of trajectory data.

