



H-II Transfer Vehicle-3 (HTV) Mission Readiness Splinter Summary



04/19/12

Network Support Group (NSG)

M. Calhoun – GSFC/SMM

A. Frith – JSC/ISS GC





Agenda



- **Mission Overview**
- **Integrated Network (IN) Overview**
- **Mission Profile**
- **Communication Paths**
- **Documentation**
- **Network Testing**
- **Space Network (SN) Mission Support**
- **HTV Integrated TDRS Communications Requirements**
- **Eastern Range (ER) Support**
- **Goddard Space Flight Center (GSFC) Flight Dynamics Facility (FDF) Support**
- **GSFC Communication Services Office (CSO)/NASA Integrated Services Network (NISN) Support**
- **Network Staffing Plan**
- **Open Work**
- **HTV-3 IN Team Members**
- **Open Discussion**





H-II Transfer Vehicle-3 (HTV) Mission Readiness Splinter Summary



- **Purpose**
 - Provide a status update for the HTV-3 mission.
- **Discussion Highlights**
 - HTV-3 is scheduled to launch on 21 July 2012 at 0218Z.
 - MSFC is scheduled to receive a new Small Conversion Device with upgraded software 7.0F loaded NLT 4/30/12.
 - Re-test of BCC-HOSC test with JAXA will be scheduled for May 2012. There will be another test scheduled sometime in June 2012 (JSC hurricane season).
 - HTV TNOSP is scheduled to be completed May 2012.





H-II Transfer Vehicle-3 (HTV) Mission Readiness Splinter Summary



- Action Items: None

