

## **ODAR Splinter Summary**

The timeline that we agreed to is listed below:

1. 5/2/2012 – ORR Presentation
2. 5/10/2012 – WSC, MCC and POIC Transition
3. 5/12/2012 – Contingency date for WSC, MCC and POIC Transition
4. 5/14/2012 – BCC Transition
5. 5/15/2012 – IDEA disabled
6. 5/31/2012 – IDEA Decommission