



Status (Cont.)

- New Ops Concept is being developed
 - Development lead is NASA/Joella Delheimer
 - First draft issued June 11, 2002
 - Revised draft nearly ready for release
- Forward Plan is being finalized
 - NASA is working with other organizations to finalize a forward plan for the project
 - ISL Working Group will produce the following products
 - Functional Requirements Document
 - High Level Architecture / Implementation Phasing Plan
 - LAN Management Plan
 - NASA is initiating a study to evaluate different ISL concepts
 - Concepts will be evaluated against inputs from ISL Working Group
 - Study will be coordinated with NASA and IP representatives
 - Study will enable an overall project proposal in 2QFY03

Current Forward Plan



- Sept. 2002 Ops LAN & RS LAN SSR connected to form Phase 0 of ISL
- Oct. 2002 Baseline Ops Concept
- Nov. 2002 Baseline Functional Requirements Document
- Jan. 2003 Baseline High-Level Architecture & Implementation Phasing Plan
- Feb. 2003 Baseline Network Management Plan
- Apr. 2003 Boeing submits proposal for overall project implementation