



---

# ***Human Spaceflight (HSF)*** ***Action Item Status*** ***(as of 10/14/11)***

**Steven B. Testoff**  
**Senior Documentation Specialist**  
**GSFC/ASRC/PAAC III**



## *Agenda*



- 
- Open Action Item Status Summary
  - Open Items (Over Due and Due Within 2 Weeks)
  - Action Item Status Maintenance



## ***Open Action Item Summary***



- 
- **As of October 14, 2011, the GSFC/HSF Rolling Action Item List (RAIL) is tracking Action Items (AI) from 07 meetings/areas of work**
    - **Of the 07 meetings with open AIs still associated with them:**
      - **Total number of Open Actions: 09**
      - **Total number of Over Due Open Actions: 01**
      - **Total number of meetings with Over Due Open Actions: 01**
      - **A summary of AIs per meeting and details of the Overdue Open and AIs due within the next 2 weeks follows**
  - **The complete RAIL as of October 14, 2011 is available separately in soft copy**



## Open Action Item Summary (cont.)



Meeting	Over Due	Open	Closed
OSC Compatibility Testing 12/02/09	0	1	1
NSG - KFRL 05/04/10	0	1	0
NSG - TDRSS Eccentricity 09/13/10	1	0	1
C-band Requirements Telecon for Visiting Vehicles 08/11/11	0	1	1
ODAR WG 08/24/11	0	3	1
SpaceX Demo C2 MORR Dry Run 09/21/11	0	1	5
Joint Operations Working Group	0	1	0
	<b>1</b>	<b>8</b>	<b>9</b>



## ***Over Due Action Items and Action Items Due on or Before 10/14/11***



- 
- The following slides contain the action items that are over due as of October 14, 2011 and open action items.



## OSC Compatibility Testing -- (12/02/09) -- (Melissa Blizzard)



OSC Compatibility Testing -- (12/02/09) -- (Melissa Blizzard)					
AI No.	Assignee	Action	Due Date	Response	Status
120209-OSC COMPAT-02	Derek Delahaye/ OSC	Provide data files to Mr. Bruno Schonbrunner (who will forward the files to GSFC).	10/24/11	<p>08/24/10: Orbital advised no sooner than late November 2010.</p> <p><b>12/10/10:</b> Orbital advised flight software is still undergoing modification and it might be available in Jan.</p> <p><b>03/24/11:</b> Orbital advised data will be available May 1, 2011 after flight software is updated.</p> <p>09/27/11: WSG received unusable data. Orbital to send another data set.</p> <p>09/29/11: WGS received data, but does not look correct. Working with Orbital.</p>	<b>Open</b>



## NSG - KFRL – (05/04/10) – (John Steffes)



NSG – KFRL -- (05/04/10) -- (John Steffes)					
AI No.	Assignee	Action	Due Date	Response	Status
0510-NSG-KFRL-01	John Steffes/ KSC/ Abacus/ Voice, Monique McLamb/ KSC/NASA	Contact Mark Seibert to discuss future plans for KFRL utilization.	10/11	05/27/11 We have not been able to have an in depth discussion with Mark Seibert. At this point, I would like to put a slideshow together for the next NSG that would illustrate a couple of alternatives for post STS KFRL use.	<b>Open</b>



## NSG – TDRSS Eccentricity – (09/13/10) – (Pepper Powers)



NSG – TDRSS Eccentricity -- (09/13/10) -- (Pepper Powers)					
AI No.	Assignee	Action	Due Date	Response	Status
0910-NSG-ECC-02	Dan Jackson/ JSC/CATO	Complete and deliver final report.	09/30/11	03/30/11: Mr. Jackson will provide the final report in approximately 30 days.	<b>Open</b>



## **C-band Requirements Telecon for Visiting Vehicles -- (08/11/11) -- (Harrison Booker)**



<b>C-band Requirements Telecon for Visiting Vehicles -- (08/11/11) -- (Harrison Booker)</b>					
<b>AI No.</b>	<b>Assignee</b>	<b>Action</b>	<b>Due Date</b>	<b>Response</b>	<b>Status</b>
081111- VV Cband-01	Mike Gawel/ ER	ER to supply JSC C-band requirement details for visiting vehicles to be added to the ISS Free Flyer PRD.		This item will be discussed at the October 2011 NSG.	<b>Open</b>



## ODAR WG -- (08/24/11) -- (Aldora Louw)



ODAR WG -- (08/24/11) -- (Aldora Louw) (DRAFT)					
AI No.	Assignee	Action	Due Date	Response	Status
082411-ODAR WG-02	Sites	WSC, MSFC, JSC, and GSFC document what has to be preserved to be able to fall back to the legacy mode (e.g., equipment, re-cabling, etc.).		GSFC has provided input and is working with WSC on its input.	Open
082411-ODAR WG-03	Dr. Norman Kluksdahl/JSC/NASA	Document a formal risk on the fallback posture.			Open
082411-ODAR WG-04	Dr. Norman Kluksdahl/JSC/NASA	Document a formal risk on the delay of the IIGoR transition.			Open



## SpaceX Demo C2 MORR Dry Run – (08/11/11) -- (Harrison Booker)



---

---

SpaceX Demo C2 MORR Dry Run -- (09/21/11) -- (Harrison Booker)					
AI No.	Assignee	Action	Due Date	Response	Status
0911-SpaceX DryRun-03	Harrison Booker/GSFC/HSF	Update the SpaceX Annex to the TNOSP for the current data rates to be supported.		This is in work. Tables, charts and texts updated to include new LDR of 8 kbps. Waiting on official word from SpaceX/NASA to confirm.	<b>Open</b>



## Joint Operations Working Group – (09/27/11) -- (Jim Bangerter)



Joint Operations Working Group -- (09/27/11) -- (Jim Bangerter)					
AI No.	Assignee	Action	Due Date	Response	Status
2709	Jim Bangerter/ GSFC/NASA/ HSF ND	Provide a determination as to what WSC can provide WRT Eb/No data.		The issue of having WSC providing Eb/No data is still under discussion. This will be discussed at the Network Support Group meeting at JSC the week of October 17th, 2011. A resolution can be expected out of this meeting.	<b>Open</b>



## ***Human Spaceflight Action Item Status Maintenance***



- **The GSFC/HSF Rolling Action Item List (RAIL) is distributed weekly (usually on Fridays)**
- **Assignee's prompt assistance with closure of actions is appreciated**
- **If assigned due dates cannot be achieved, coordinate with Steve Testoff to assign new due date (with justification as to why dates needs to be changed)**
  - Weekly status updates for actions with outstanding due dates are requested
  - Bi-weekly status for On-going actions
- **Steve Testoff is responsible for the coordination of all Human Spaceflight Action Items, contact information as follows:**

**Steve Testoff**  
**Steven.B.Testoff@nasa.gov**  
**301-286-6538**