



Status of WATR Upgrades C-band, S-band, UHF/VHF

**Craig Griffith
WATR, Branch Chief
Research Facilities Directorate
Dryden Flight Research Center
May 17, 2001**





Status of WATR Upgrades

- **C-band**
 - DES
 - TSPI
- **S-band**
 - **MFTS & Triplex Upgrades**
 - Direct Signal Inject
 - Metrum Recorders
 - Verterbi Decoding
- **UHF/VHF**
 - E & M Keying
 - UHF Switch Matrix
 - ISS System





C-band

- **DES replacement project in CDR and prototype phase**
- **DES Workaround**
 - **Low speed data for on orbit support**
 - **Moved to radar computer**
- **DES Radar Pedestal Slaving**
 - **Dedicated PC processing NORAD TLEs**
 - **Hot Switch selectable for DES/PC**





C-band – Cont'd

- **Tracking Space Positioning Information (TSPI)**
 - Eliminates single point-of-failure
 - Prototype implementation and demo scheduled for 4th Qtr-FY01
 - Operational by end of FY02
 - Utilizes modern networking technology (100Mbit Ethernet)
 - Industrial strength PC's with dual redundancy
 - Replaces legacy and unsupported infrastructure components
 - Reduces cost of operation and system complexity





S-band



- **TRIPLEX and MFTS**
 - **Direct Signal Inject Installed**
 - **Functional and tested on TRIPLEX**
 - **Tested on MFTS**
 - Awaiting fiber optic link between ATF1 and ATF2 to be operational
 - ETA mid Aug 01
 - **Metrum Recorders**
 - **Metrum working recording problem using the recorders at 192Kb with ranging on**





S-band



- **Viterbi Decoding for TDRSS data**
 - **Aydin Bit Sync (old) - still using**
 - **Avtec Bit Sync (new)**
 - **Slow to respond to signal strength fluctuations**
 - **Avtec addressing issues with s/w release**
 - **ETA 30 Aug 01**





S-band



- **Ranging Testing**
 - **Tape playback**
 - **Orbits 172, 173 and landing**
 - **STS - 102 and STS - 100**
 - **Spectrum up-link analysis**
- **Recommend**
 - **PSS testing at DFRC**
 - **Conduct testing with Endeavor**





UHF/VHF

- **UHF**
 - **E & M signaling installed**
 - **UHF Air-to-Ground**
 - **Weather Aircraft support systems**
 - **UHF Switch Matrix upgrades**
 - **Total system replacement**
 - **Switch selectable Digital VOX backup system**
 - **Switch selectable Digital Emergency Telephone Patch system**
 - **Future Upgrade**
 - **Automatic Best Receive Source Selection System**





ISS SYSTEM

- Replaced DOS NOVA tracking software with NOVA for Windows
 - Compatible with automated NORAD TLE updates
- Installed 350 watt amplifiers
 - V1 prime/backup
 - V2 prime
 - V2 B/U 150W
- Installed high efficiency duplexors
 - V1 prime and V2 prime and back-up
 - Increased power efficiency ~ 20 percent
- Added C-band slaving
 - Yagi x4





ISS SYSTEM



- **Future upgrades**
 - **High efficiency duplexor on V1 back-up**
 - **Quad Yagi's for V1 & V2 back-up**
 - **Automated loading of NORAD TLEs**

