NSG (March 2004) Splinter – ET TV

SUBJECT:
Network Support Group (NSG) Splinter Meeting
External Tank (ET) Television (TV) Support

DATE:
March 23, 2004

ACTION ITEMS (Updated 09/09/2004)
The following action items resulted from this splinter meeting:

ETTV-03/04-01
Fred Pifer/GSFC/HTSI

ACTION:
Send an electronic copy of the proposed Program Requirements


Document (PRD) input to Mr. Aquino

Due Date:
03/30/2004

 STATUS:
Closed
Draft PRD requirement was submitted to Mr. Aquino on 03/24/2004 for review and comment.

ETTV-03/04-02
Christine Boykin/JSC/NASA


Fred Pifer/GSFC/HTSI

ACTION:
Change ELVIS documents and PRD requirement across the board to reflect 36 hours instead of 24 hours for post launch image retrieval.

Due Date:
04/30/2004

 STATUS:
Closed
Draft PRD requirement was changed to 36 hours and redlines submitted to the ELVIS documents by Mr. Pifer.  Ms Boykin approved ELVIS document s changes.

Update 5/12/2004:  ELVIS documents with the 36-hour requirement were approved at the ELVIS Delta Board review.

ETTV-03/04-03
Fred Pifer/GSFC/HTSI

ACTION:
Take all reference of FTP and change to Courier/FedEx for


JDMTA and WPS in all applicable documentation.

Due Date:
04/30/2004

 STATUS:
Closed
The draft PRD requirement submitted on 04/23/2004 was changed to remove FTP and specify Courier for JDMTA and WPS.  The ELVIS documents were updated on 04/09/2004 based on the updated draft PRD requirement submitted to JSC.

Update as of 05/20/2004.

GSFC is planning to demonstrate an FTP capability from WPS or MILA for future support based on approval of ROM costs by the SSP PRCB.

ETTV-03/04-04
Fred Pifer/GSFC/HTSI

ACTION:
Coordinate VITS (Vertical Interval Test Signal) checks with


KSC TV.

Due Date:
12/31/2004
 STATUS:
Open

This item is in work but depends on funding approval to add 


VITS capability.


Update as of 09/09/2004


VITS signals will be added; funding was approved by the

PRCB on 05/20/2004.  Coordination remains in progress with the JSC Space Shuttle Program Office and KSC personnel at KSC TV and GYVW.

ETTV-03/04-05
Fred Pifer/GSFC/HTSI and John Hankinson/GSFC/HTSI

ACTION:
Insure all documents and plans are updated in time to support the STS-114


Return to Flight Shuttle mission and add as bullet in the Splinter meeting
presentation.

Due Date:
12/31/2004

 STATUS:
Open


All documents (LOP’s SRT’s, NOP and Mission ISI for ET TV) are in work.  Schedules are being revised to show due dates in launch minus time to insure readiness for mission support.

ETTV-03/04-06
Fred Pifer/GSFC/HTSI

ACTION:
Insure MS. Boykin/JSC/NASA ELVIS Team Lead is provided copies of all documentation and E-mails on ET TV proposals and costs.

Due Date:
03/31/2004

 STATUS:
Closed

Ms. Boykin was added to distribution as requested.

ETTV-03/04-07
Fred Pifer/GSFC/HTSI

ACTION:
Coordinate generation of a nominal schedule based on launch minus time.

Due Date:
04/15/2004

 STATUS:
Closed

As of 04/05/04 generation of a nominal schedule was postponed pending approval of funding.  NENS management advised the effort was behind schedule.

Update 04/16/04.

NENS engineering provided a compressed schedule based on launch minus 275 days that meets the current launch date of not earlier than 03/06/2005.

ETTV-03/04-08
James Bangerter/GSFC/NASA

ACTION:
Provide latest Cost ROM to Ms. Boykin/JSC

Due Date:
05/30/2004

 STATUS:
Closed
Cost ROM was submitted to Ms. Boykin on 04/13/2004.  The cost ROM included sufficient funds to cover hardware (recorders, receivers, test equipment, etc, plus spare recording medium/hard drive) and digital image transfer capability.  A CR was expedited and submitted to the ICB on May 11, 2004.  The SSP PRCB review is scheduled for May 20, 2004.

Update 05/21/2004

Cost ROM submitted and approved at the SSP PRCB on 05/20/2004.

ETTV-03/04-09
Ted Sobchak/GSFC/NASA

ACTION:
Provide written correspondence on GN expectations.

Due Date:
04/15/2004

 STATUS:
Closed
Comments were provided to Mr. Bangerter, Mr. Nafzger, Mr. Schneck and Mr. Pifer via E-mail on 04/05/2004.

ETTV-03/04-10
Fred Pifer/GSFC/HTSI

ACTION:
Insure the power cable for the ET TV transmitter is provided for use during testing at the MILA GN station.

Due Date:
05/15/2004

 STATUS:
Closed
On 05/18/2004 Mr. Pifer sent an E-mail to the ET TV contacts at MAF requesting the required equipment and cables.  This testing has slipped to late June or early July due to requirements for replacing batteries in the ET TV equipment and conflicts with other testing of the ET TV equipment at MAF.

ETTV-03/04-11
J. R. Hendrickson/WFF/HTSI

ACTION:
Provide information on linear polarization support performance to Ms. Cathy Sham/JSC/NASA.

Due Date:
04/30/2004

 STATUS:
Closed

Update 09/10/2004

Checks at Wallops confirmed there are no individual major LHC or

RHC channel signal strength fades receiving from a linear spacecraft. Data was collected from the FAST spacecraft the only linear downlink Wallops supports. Strip chart recordings and track analysis signal strength data is available on request.

ETTV-03/04-12
Fred Pifer/GSFC/HTSI

ACTION:
Coordinate a decision on receivers to be used for ET TV support at MILA and WPS by August 2004.  Insure each station generates/updates receiver failure procedures and priorities for support.

Due Date:
07/31/2004

 STATUS:
Open
Status as of 05/18/2004: This item is in work with a decision to be made based on JSC/ESTL results of testing with the ET TV camera.  Retesting at MILA is also planned for July 2004.

Update 0909/2004.

Testing at MILA has been rescheduled for late October 2004 to provide additional time for installation of new TV equipment at the station.  The change also schedules the MILA testing with the ET TV Camera in the same time frame as KSC testing.

ETTV-03/04-13
Fred Pifer/GSFC/HTSI

ACTION:
Update the ET TV Splinter Meeting presentation to include receivers and all equipment needed for the ET TV Project support.  Also include decisions made at the Splinter Meeting and add the dynamic link margin data from the JSC analysis for STS-114 for new antenna locations in place of the old STS-112 data.  Note the fact that the GN medium may be different from the KSC selected equipment.

Due Date:
04/15/2004

 STATUS:
Closed

Updated presentation submitted to NASA/GSFC on 


04/05/2004.

ETTV-03/04-14
Gregory Bingley/Cimmaron/JSC

ACTION:
Coordinate with Roland Nitta/Houston TV/JSC to request changes be made as required to update the JSC 5202 TV Validation test to verify ET TV readiness.

Due Date:
06/30/2004

 STATUS:
Open


Update 09/09/2004


Due date has slipped to provide time to review JSC ESTL


ET TV Test results report for updates to the 5202 test.

ETTV-03/04-15
Fred Pifer/GSFC/HTSI

ACTION:
Coordinate JSC request that receiver performance data be recorded at each supporting site.  Work with NENS engineering to identify specifically what system performance data can be recorded and how it will be made available to JSC post-flight.  Document network procedures to insure data are captured.

Due Date:
09/30/2004

 STATUS:
Open
Status as of 05/18/2004.

This item is in work with a decision to be made based on JSC/ESTL results of testing with the ET TV camera.  Retesting at MILA is also planned for July 2004.

ETTV-03/04-16
James Bangerter/GSFC/NASA

ACTION:
Plan to have a review at the JDMTA site after the ET TV equipment is locally installed.

Due Date:
01/15/2005

 STATUS:
Open
ETTV-03/04-17
Fred Pifer/GSFC/HTSI

ACTION:
Coordinate WPS use of the 7.3-meter antenna for ET TV support during the 9-meter antenna keyhole.  Insure testing plans and ops procedures include this approach.

Due Date:
09/30/2004

 STATUS:
Open
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