NSG March 31, 2005


Return To Flight Actions Composite List (Len Switalski)

	AI No.
	Assignee
	Action
	Due Date
	Status/Response
	Status

	SAFB-6/8/04-10
	Mike Marsh/JSC

	Coordinate with Cheryl Smith/GSFC and Don Rose/AFSCN to update the PRD requirements for AFSCN Shuttle support.
	03/18/05
	PRD requirements for AFSCN Shuttle support have been updated. 
	Closed

	SAFB-6/8/04-11
	Cheryl Smith
	Reference above AI SAFB-6/8/04-10:  Coordinate PRD requirements with Tony Williams/GSFC.
	03/18/05
	Cheryl Smith has coordinated the AFSCN PRD requirements with Tony Williams.
	Closed

	0208-06
	John Hankinson
	Investigate possible requirement to have the AFSCN RTS record the TDRS downlink during landing, if in view, and report receiver lockup.
	03/15/05
	GSFC investigated this requirement with the AFSCN and has decided not to pursue it.
	Closed

	09/23-02
	Ron Hoffmann
	Provide schedule for switch installation and readiness.
	03/15/05
	A current schedule has not yet been published by the 50 SW.   Installers are in the process of revising the schedule and requirements.
	Open

	09/23-04
	Kevin Riley
	Send  Draft TDS Test Plan out for external review.  
	04/15/05
	TDS Network Test Plan status will be presented at the NSG by Kevin Riley.
	Open

	09/23-06
	Lesley Rahman  Mel Calhoun
	Regarding GN Scheduling issue:  Determine who assumed Leroy Henry’s role?  What is Debbie Dukes role?  What is Sharon’s role?  What is WSC’s role?
	05/01/05
	Status as of 03/28/05: Current plan is for John Hankinson, Mel Calhoun and Liz Clark to hold a Scheduling splinter meeting at the NSG (3/29/05) to address this issue.  They will also be developing scheduling procedures assuming there will be two scheduling NOMs.  D. Dukes will assist in the GN Scheduling procedures.  WSC is expected to have a limited role in GN scheduling.
	Open

	0904-03
	John Hankinson
	Work with the JSC GCs to facilitate personnel exchanges with the other network elements.
	03/15/05
	Status on 03/28/05: Presently FDF and WSC under review.
	Open

	0904-10
	Craig Griffith/DFRC Jim Bangerter/GSFC
	Mr. Griffith will determine if the Space Shuttle staffing issue at DFRC is an internal funding issue.  If the issue cannot be resolved internally at DFRC, Mr. Jim Bangerter will pursue the funding issue with the Space Shuttle Program.
	03/29/05
	Funding issue has been resolved for DFRC  Space Shuttle return to flight support and through the current fiscal year. 
	Closed

	0119-01
	J. Lynch/FDF
	FDF shall review and update the load shedding plan for their building before RTF.


	04/08/05
	
	Open


Human Space Flight Return To Flight Network Tag-up Meeting Actions 12/06/04 (Len Switalski)
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	1206-01
	R. Honeycutt
	Confirm status of TDS Phase 1 software.
	03/11/05
	TDS-A will be tested with the assistance from FDF in providing acq data to the sites and receiving tracking data. TDS-A is configured to terminal servers for eventual use on IP. TDS-A is configured by NISN Tech Control for the test. TDS-A will serve as a backup system for return to flight. TDS-B will be prime
	Closed

	1206-02
	S. Douglas
	Provide TDS Implementation Plan.
	03/11/05
	Will be presented by Scott Douglas at the NSG during the NISN status.
	Open

	1206-03
	R. Honeycutt
	Coordinate with Scott Douglas to define “Phase 1” of TDS testing.
	03/11/05
	Scott Douglas will present this information at the NSG during the NISN status.
	Open


Human Space Flight Return To Flight Network Tag-up Meeting Actions 02/23/05 (Len Switalski)
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0223-01
	Lesley Rahman
	Confirm that the ETTV receivers and preliminary ECs were shipped 02/28/05 to MILA, PDL, and WFF.
	03/01/05
	The Wallops receiver EC is still in the CCB process and has not yet been approved.  The Wallops receivers will be shipped next week to coincide with when the failed switch is repaired and delivered back to Wallops.  This is a week later than was originally planned due to the fact that it took a while to get the switch repair order through purchasing.

From Ed Richards: Three L3 receivers have been shipped to your station via Fed Ex priority

overnight.  The master tracking number is 850426296499 and the secondary numbers are 79144659780 and 794144659790.  Two of these receivers are forMILA (EC6442) and one is for PDL (EC6445).

In addition, three input varable attenuators are being supplied as replacements for those installed in the TV system.  Please pass them along

to Dick.  They are being sent under Fed Ex tracking # 850426296499.
	Closed

	0223-02
	Ed Kulak
	Provide copies of the ETTV Skills Catalog to MILA, WFF, and Fred Pifer.
	03/11/05
	Accomplished as of 03/22/05.
	Closed

	0223-03
	Ed Richards
	Provide an ETTV training schedule for MILA, PDL, and WFF.
	03/04/05
	Operator training at MILA is scheduled for the week of Mar 21.  In addition to MILA personnel, representatives from PDL and Wallops will also attend.  Training will be conducted by factory representatives and will cover Tektronix video test equipment, L3 Microdyne receiver, and the QuVis Digital Video Recorder.
	Closed

	0223-04
	Jim Bangerter

Bruce Schneck
	Create a procedure with KSC CD&SC to notify the integrated network of near real-time and real-time configuration changes.
	04/15/05
	Copy of all work orders impacting the Integrated Network will be sent to MILA and CD&SC will provide regular status updates at the morning Tagup meetings.
	Closed

	0223-06
	Bruce Schneck
	Provide the completion date for the NIC changes.
	03/25/05
	Completion date is April 15. 
	Closed

	0223-07
	Bruce Schneck
	Determine the date on which no further engineering changes will be implemented on the integrated network.
	03/11/05
	April 15 (Launch minus 30 days)
	Closed


 NSG Actions 09/23/04 (Len Switalski)
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0904-01
	J. Hankinson
	Inform the PM Tiger Tyeam of DFRCs offer to make a presentation on the BITS system.
	11/01/04
	Done.  Will request from DFRC end of Dec. 04.
	Closed

	0904-02
	S. Douglas
	Proceed with implementation of T1 line based on a need date of November 15 (ref. AI 02 from HSF Comm WG meeting.
	11/01/04
	The NSR is 31600.
	Closed

	0904-03
	B. Schneck
	Develop a schedule for implementation of Guam TV and provide to Jim Bangerter/ND. (Mr. Bangerter will provide the schedule to Joe Aquino/JSC.)
	11/01/04
	Schedule provided.
	Closed

	0904-04
	R. Nafzger
	Follow up on ESTL/Network test discrepancies.
	02/28/05
	I am currently awaiting  inputs from Ed Richards (data files) and Honeywell (NENS) so that they can be discussed with JSC/ESTL.  I expect to have the data by the end of this week and to discuss this action item with ESTL next week at the NSG.
	Open

	0904-05
	K. Riley
	Set up a test between Salinas Peak and JSC to test out

 Quindar KING-1
	12/10/04
	Test performed on 12/07/04.  Retest pending post-test debriefing scheduled 01/05/05.
	Closed

	0904-06
	K. Clark
	Determine impact to MOSA of tracking data over IP.
	11/01/04
	There is no impact.
	Closed

	0904-07
	J. Osborne
	Update implementation schedule for ISS CMD Echo.
	
	Proposed completion date is NLT 12/31/05. The actual completion date is expected to be sooner because it must occur during a scheduled software delivery.
	Closed

	0904-08
	R. Warner
	Provide Jim Bangerter/ND with figures on personnel

turnover at WSC.
	11/01/04
	All controllers are trained and certified in their position before they are allowed to operate in a stand-alone mode. STS experience is less, but that's why we have ORT's and other sims. We also have many former TOCC controllers available as "warm standby" in the event they are needed. I can come up with some figures on turnover but I think this is what you're probably looking for.
	Closed

	0904-09
	R. Warner
	Re: slow ADPE failover, report ORT results to Jim Bangerter/ND.  Look into possible mitigation plans.
	11/01/04
	The problems associated with the DIS failover and subsequent failures have been resolved by moving the CSE process to the DIS MMI.
	Closed

	0904-10
	R. Warner
	Look into increasing the number of ORTs that are being conducted.
	11/01/04
	Concur, especially as we approach the RTF date.
	Closed

	0904-11
	R. Warner
	Talk to Bob Hudgins regarding staffing plans for launch and WOTIS status.
	11/01/04
	The plan for this flight will be the same as previous launches -  2 SN schedulers per crew. 
WOTIS status: Green for support.
	Closed

	0904-12
	D. Small
	Update SNAS web site to reflect current SNAS activity.
	11/01/04
	NASA will update the SNAS web site (snas.gsfc.nasa.gov) after approval of the final implementation plan.
	Closed

	0904-13
	F. Pifer
	Provide status on closed IONet paths going into critical coverage.
	12/10/04
	Coordination is in progress at request of WSC to document future critical coverage by individual mission ISI’s to be issued from GSFC.  The ISI will be coordinated with the GSFC Comm Manager to require that the on call SMM and ISS GC be informed of any change in status of the closed IONet during the Network configuration control period that starts 24 hours prior to critical coverage.
	Closed

	0904-14
	B. Schneck
	Set up teleconference with FDF and Schriever to discuss antenna pointing data issues.
	12/10/04
	Done.
	Closed

	0904-15
	V. Stewart/GSFC
	Send proposal to Bob Marriott/JSC regarding HOSTAGE exchange.
	11/01/04
	Still awaiting input from Vicki Stewart.
	Open

	0904-16
	J. Hankinson
	Send draft TDS Test Plan to FDF and JSC (JSC Nav and Houston GC).
	03/25/05
	Will do as soon as the Test Plan becomes available.  Kevin Riley will provide update at NSG.
	Open

	0904-17
	J. Hankinson/GSFC
	Investigate obsolescence of Viterbi decoders at the GN.
	12/30/04
	None available.
	Closed

	0904-18
	J. Bangerter and T. Sobchak
	Take necessary action to have the KSC FRL Subsystem Requirement document approved out of board.
	11/01/04
	Jim and Ted signed the SRD out of board.  A. Culley forwarded to KSC on October 15, 2004.
	Closed
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