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INTRODUCTION

Mr. Bryan Banks convened the April 30, 2008, Network Support Group (NSG) Kennedy Forward/Return Link (KFRL) splinter group to provide a status of the KFRL project (refer to the presentation, NSG Splinter Meeting KFRL Project).  
MEETING ITEMS

A. Mr. Banks reviewed the KFRL Level III schedule.  He noted that the Design Certification Review (DCR) was completed on April 28.  There were no ‘revisits’.  If open issues remain, the issues will be resolved prior to the Operational Readiness Review (ORR).  
B. Mr. Banks stated that the hardware installation is complete.
C. The System Assurance Analysis (SAA) is complete with no Critical 1 or 2 items.  The IT Security Plan is approved.  IT Service Agreements are in place.
D. Verification/Validation testing of the development system is complete.  Integration hardware testing is complete.  There are some open issues.  All the test cases were not run.  These need to be rerun.  Testing with all the stations has not been conducted.  Santiago (AGO) and the Air Force Satellite Control Network (AFSCN) need to be tested.  Additional proficiency testing is needed.  The January testing issue related to the network crash has been resolved; there was a cabling problem.  
E. The project would like to conduct limited testing during the Terminal Count Down Demonstration Test (TCDT) for STS-124.  KFRL will “shadow” Merritt Island Launch Annex (MILA) command and command verify operations during TCDT transparent to S0017. KFRL will stream in separate paths than legacy KSC Commanding.  (KFRL configuration will be similar to Integration Tests conducted previously.)  Only the ‘A’ side will be tested.  Mr. Banks requested that his STS-124 Request for Action (RFA) response be adjusted to reflect that the ‘B’ side will not be tested.  (Editor’s Note – The RFA response was adjusted and submitted to the Operational Readiness Review [ORR] board.)  There will be no landing scenarios.  Mr. Banks stated that should the STS-124 testing be successful, then additional testing would be requested for STS-125 (perhaps commanding as well).
F. The V&V Procedure is complete.  The System Security Plan and C&A Preparations are complete.  The Con-Ops is complete and awaiting signature.  The Operational Maintenance Instructions (OMI) and test documentation are being worked.  Completed documents are posted to the project web site.
G. Mr. Banks stated that there are no known Network Services Assurance Plan (NSAP) Technology Refresh (NTR) issues.  
H. Ms. Vicki Stewart stated that there were 8 required real-time changes originally and these have been reduced to 2 real-time changes should the Emergency Mission Control Center (EMCC) be activated.  This was a Small Conversion Device (SCD) issue and not an NTR issue.

I. There are no block interspacing issues with NTR versus the legacy system.  This could be an issue with IP commanding, but that is not being exercised for Space Shuttle.

J. Mr. Banks stated that the KFRL development effort is coming to a close.  Integration testing has gone well.  Additional proficiency testing is needed.  He asked if additional proficiency testing could be scheduled by the end of May.  Ms. Melissa Blizzard stated that the schedule will have to be reviewed.  Mr. Banks stated that the additional testing has to be complete by the ORR.  

K. Mr. Banks stated that there is an echo problem with the voice.  A PR is open.  There is ongoing troubleshooting.  The voice was sent back to KFRL and back to the Orbiter.  The voice was then heard later over the speaker.  There will be nothing going to the Orbiter during the TCDT testing.  

L. Mr. Bob Marriott asked if there are constraints to EMCC testing with the KFRL.
Mr. Banks stated that EMCC testing is desirable and will be conducted in the future.  

M. A question arose as to how to configure for dual Orbiters.  JSC will send out to the network on two different IP addresses.  When the contingency is called, the prime will be used for STS-400.  It will need to be determined if the RPS will want prime and alternate paths for each OD stream.  Once the launch count has started, both prime and alternate will be for STS-400.  After launch, prime will be STS-400 and alternate for STS-125.  MILA will have to re-configure.  The MILA physical resources will need to be reviewed.  Ms. Blizzard stated that the agreement is that all data to KSC is via MILA.
ACTION ITEM REVIEW

No action items were assigned at the April 30, 2008, NSG KFRL splinter session.
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