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INTRODUCTION

Mr. Dave Warren convened the April 28, 2008, Network Support Group (NSG) Space Network Access System (SNAS) status splinter group to provide an overview and status of the SNAS project (refer to the presentation, JSC – NSG SNAS).
MEETING ITEMS

A. Mr. Warren reviewed the near-term milestones.  SNAS Beta version #5 is complete and some in the user community are using it at this time.  The project is working with the NASA Integrated Services Network (NISN) to finalize Closed IONet server design.  Pre-ship activities for the White Sands Complex (WSC) SNAS are almost complete.  The router security scan (amongst other items) remains to be completed.  WSC equipment will be connected to the IONet on May 16.  An additional software release will be implemented after the WSC system is installed.  The Operational Readiness Review (ORR) is scheduled for August 28, 2008.  The system is scheduled to be operational on September 1, 2008.
B. Mr. Warren reviewed the status of the system documentation.  The System Requirements Document has been updated to include security requirements.  The Operations Concept was approved in 2007.  The Acceptance Test Plan is being reviewed.  Mr. Bryan Batson asked if it would be possible to get a copy of the testing documents.  It was suggested that the SNAS distribution list be updated.  Mr. Dave Warren accepted an action item to update SNAS distribution to include Elizabeth Clark/GSFC and Melissa Haber/GSFC; also ensure appropriate JSC personnel are included (e.g., Bryan Batson and Mike Duffey) (action item 0408-NSG SNAS-01). (Editor’s Note - Mr. Warren has responded to this action item; the item is CLOSED.)
C. Mr. Warren reviewed the Beta testing participants.  Beta testing has been conducted with the user community.  GSFC Network Operations Managers (NOM) for Gamma-ray Large Area Space Telescope (GLAST), Astronomy of Ice in the Mesosphere (AIM), and Wide-field Infrared Survey Explorer (WISE) were involved as well as Hubble Space Telescope (HST), Johnson Space Center (JSC) (Mr. Jeremy Gibson was involved), Tropical Rain Monitoring Mission (TRIMM), and WSC.
D. Mr. Warren reviewed the Beta versions.  Beta version #5 discrepancy work continues.  In all there were approximately 330 bugs in the versions which have been reduced to 33 (including enhancements).
E. Mr. Warren reviewed the Beta testing configuration.  Open IONet for I&T systems is undergoing testing.  Users are accessing the version via the network.  Users are able to send schedule requests to the ANCC.  
F. Mr. Warren reviewed the operational architecture configuration.  Mr. Batson asked when JSC will be connected.  Mr. Warren stated that JSC acceptance test team will connect to the operational (EIF) servers in the June/July time frame.  Others (non-acceptance users) are connected to the Beta servers.  The Beta servers will run the same software that the acceptance test team will use.  The team will be conducting requirements and some operational testing.  Mr. Batson stated that JSC expects to test with the WSC servers prior to going operational.  This would have to occur in the August time frame.  Mr. Warren stated that this has not been discussed as yet, but is aware that users want to test with the WSC servers.  Mr. Bob Marriott stated that JSC operational testing should be completed prior to the ORR.  Mr. Aquino asked if JSC is represented on the ORR board.  Ms. Rose Pajerski stated that the board has not been selected yet and that the board will have user representation.
G. Mr. Warren reviewed a chart that compared the functionality of User Planning System (UPS), Space Network (SN) Web Services Interface (SWSI), and SNAS.  The chart is in the Operations Concept document.  Space Shuttle services are in Beta #5 and are being tested now.  DAS support has been included since Beta #1.  The system contains a graphical time line for scheduling.  The system supports Type 1 and 8 vectors.
H. Mr. Warren reviewed the next steps.  IP address testing is underway.  Operational hardware will be shipped to WSC in racks.  Acceptance testing is scheduled for the end of the month.  User community participation is being solicited.  Ms. Merri Benjamin will be contacting the projects.  After the acceptance testing, problems will be resolved prior to the ORR.  Mr. Bangerter asked when the test plan will be ready for those participating.  Mr. Warren stated that the test plan should be ready in the next couple of weeks.  He asked to be informed if there are modifications that need to be made or test cases that should be included.  Mr. Bangerter stated that the Space Shuttle and International Space Station (ISS) programs need to be represented in the test plan.  Mr. Warren replied that the test plan will test to requirements and it has been the responsibility of the user community to get their requirements submitted.  Mr. Batson asked how long comments will be accepted for the test plan and Mr. Warren replied that comments will be accepted until mid-May.  Ms. Pajerski stated that it is hoped to avoid requests for Action (RFA) at the test Readiness review (TRR), so a good effort on the comments will be appreciated.  Mr. Marriott asked if user accounts have been set up for Mission Managers.  The users need to submit a form with the required data and IP addresses.  The accounts for Messrs. Gibson and Duffey have been received.  Individual names are required as there are no group accounts.  Mr. Warren stated that customer training will be set up as possible.  There will be a User’s Guide.  The ORR is scheduled for August 28, 2008.  Mr. Warren reviewed a list of the capabilities contained in Release 2.  The release is scheduled for early October 2008.  Some items are being worked into Release 1 and the test cases will be adjusted as needed.
I. Other Discussion
1. Mr. Aquino asked if the ORR date is set as there are other meetings planned for the August time frame.  Ms. Pajerski stated that there may be some flexibility.  The date was picked due to a September H-II Transfer Vehicle (HTV) need date for JSC.
Mr. Aquino asked that the schedule be worked through Mr. Batson.

2. Mr. Aquino asked how User Performance Data (UPD) access will be controlled.  Users need to restrict access to the data from other users.  Mr. Warren stated that access will be controlled via Spacecraft Identification Codes (SIC).  A user has to be approved for a SIC.  Mr. Aquino stated that this will meet JSC needs.
3. Mr. Warren stated the UPS cannot input new Supidens and JSC supplied the September 1 date as need date for getting HTV in the system.  HST will not use SNAS until after Servicing Mission (SM)-4.  

4. Mr. Dave Theriault asked how SNAS will be deployed to the Backup Control Center (BCC) and who will manage that effort.  Mr. Warren stated that Code 452 will work with JSC to manage that.  A process for changes will be in place by the ORR.  MOC Mgr approval will be needed.  A NISN Service Request (NSR) will be needed for SNAS comm connectivity.  Mr. Chris Spinolo stated that a NSR will be needed for connection to the open IONet.  A new NSR will not be needed for each data flow.  Different data flows will be controlled by firewalls.  The hosts have to be authorized. Mr. Jerry Zgonc stated that each new site should be tracked via an NSR.  Mr. Spinolo stated that a site is a location and each may have several hosts.  Sites are connected via NSR and hosts are connected via audit.

ACTION ITEM REVIEW

The following action item was assigned at the April 28, 2008, NSG SNAS status splinter group meeting.

0408-NSG SNAS-01
Dave Warren/GSFC/SNAS

ACTION:
Update SNAS distribution to include Elizabeth Clark/GSFC and Melissa Haber/GSFC; also ensure appropriate JSC personnel are included (e.g., Bryan Batson and Mike Duffey).

RESPONSE
With these minutes Mr. Warren has the email address for Ms. Melissa Haber (as Ms. Elizabeth Clark was already on SNAS distribution for past announcements).  

STATUS:
CLOSED
(Original Approved By)

Dave Warren

GSFC/SNAS Project
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