
    JSC -11534 Vol I Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter JSC‐GSFC OPS ICD
                                  Rev F    Mar 2003 Planned 1 301.823.2560 301.823.2626 301.286.7306 MCC Systems

Planned 2   
Actual

JSC Document
Gen Rev    Com Res 450 CCB Rework Approval Publish Contact R. Marriott
Start Finish Start Finish Start Finish Start Finish 281.483.6879

  No Current GSFC Action Planned 1
    To be rewritten Planned 2

Actual   
  

Research Writing Production Proof HSF Rev Update
    JSC -11534 Vol XV Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter JSC‐KSC OPS COMM 
                                      Orig  Jan 2008 Planned 1 301.823.2560 301.823.2626 301.286.7306 ICD

Planned 2   
Actual

JSC Document
Gen Rev    Com Res 450 CCB Rework Approval Publish Contact R. Marriott
Start Finish Start Finish Start Finish Start Finish 281.483.6879

  No Current GSFC Action Planned 1
To be rewritten Planned 2

Actual   
  

Research Writing Production Proof HSF Rev Update
    JSC -11534 Vol XVI Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter JSC MCC ‐SN NCCDS 
                                     Orig  Nov 2006 Planned 1 301.823.2560 301.823.2626 301.286.7306 OPS COMM ICD for 

Planned 2    MCC Systems
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish JSC Document
Start Finish Start Finish Start Finish Start Finish Contact R. Marriott

  No Current GSFC Action Planned 1 281.483.6879
To be rewritten Planned 2

Actual

Research Writing Production Proof HSF Rev Update
Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter

Planned 1 301.823.2560 301.286.7306
Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

  No Current GSFC Action Planned 1
Planned 2
Actual   
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                   DOCUMENT Research Writing Production Proof HSF Rev Update Book Mgr Prime SME NASA REMARKS
  STDN No.  502.2 Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter TLM  NOP
                                           Rev 3  Oct 1977 Planned 1 301.823.2560 301.823.2626 301.286.7306

Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1
       ON HOLD Planned 2   

Actual   
  

Research Writing Production Proof HSF Rev Update
  STDN No.  502.3 Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter C‐Band Radar NOP
                                        Rev 6   Dec 1978 Planned 1 301.823.2560 301.823.2626 301.286.7306

Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1 06/27/06 07/21/06 07/24/06 07/28/06 07/31/06 08/25/06 08/23/06       ‐‐‐‐ 08/28/06 08/31/06
       ON HOLD Planned 2   

Actual   
  

Research Writing Production Proof HSF Rev Update
  STDN No.  502.4 Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter USB NOP
                                          Rev 9  Nov 1993 Planned 1 301.823.2560 301.823.2626 301.286.7306

Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1
        CANCELLED Planned 2   

Actual   

Research Writing Production Proof HSF Rev Update
  STDN No.  502.6 Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter CMD  NOP
                                         Rev 6  Jan 1986 Planned 1 301.823.2560 301.823.2626 301.286.7306

Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1
       ON HOLD Planned 2   

Actual   
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    450-CMFP-HSF/ELV Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter
Planned 1 2/7/12 2/7/12 2/17/12 301.823.2560 301.286.7306
Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1 2/27/12 3/23/12 4/2/12 4/27/12 5/7/12
Transferring job back to HSF Planned 2

          Revision 1 Actual
  

Research Writing Production Proof HSF Rev Update
     450-LIST-Abbrev/Acronym Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter
                                     Orig 4/15/10 Planned 1 301.823.2560 301.286.7306

Planned 2
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

No Current GSFC Action Planned 1
Planned 2
Actual

  
Research Writing Production Proof HSF Rev Update

         ME‐19402 Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter
                                        Orig 12/05 Planned 1 301.823.2560 301.286.7306

Planned 2
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

No Current GSFC Action Planned 1
                             ON HOLD Planned 2

Actual

Research Writing Production Proof HSF Rev Update
     450‐NOD/HS Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel R. Marriott J. Bangerter Network Operations 
                                                   Orig 9/00 Planned 1 301.823.2560 281.483.6879 301.286.7306 Directive
                                                   Rev 1  8/04 Planned 2   
                                                   Rev 2  7/06 Actual 8/18/11 11/1/11 11/18/11
                                                   Rev 3 12/09 Add HEO

Gen Rev    Com Res 450 CCB Rework Approval Publish Delete Shuttle
Start Finish Start Finish Start Finish Start Finish

     Revision 4 Planned 1 1/16/12 2/10/12 2/20/12 3/16/12 3/30/12
Planned 2
Actual
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                  DOCUMENT Research Writing Production Proof HSF Rev Update Book Mgr Prime SME NASA REMARKS
    450-TNOSP-ISS Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel F. Pifer J. Bangerter TDRSS NOSP for the 
                                      Orig  2/10 Planned 1 301.823.2560 301.823.2646 301.286.7306 International Space

Planned 2    Station
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1 12/12/12 1/10/12 1/31/12
Revision 1 Planned 2

Actual
  

Research Writing Production Proof HSF Rev Update
450-TNOSP-ISS, ATV Annex Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Russell J. Bangerter ESA ‐ Automated
                                       Orig  6/1/07 Planned 1 1/3/12 1/30/12 2/10/12 301.823.2560 301.823.2626 301.286.7306 Transfer Vehicle

Planned 2
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Revision 1 Planned 1 2/20/12 3/16/12 4/2/12 4/27/12 5/4/12
Planned 2
Actual

  
Research Writing Production Proof HSF Rev Update

450‐TNOSP‐ISS, HTV Annex Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel M. Calhoun J. Bangerter Japan‐ HII Transfer
Planned 1 01/31/12 301.823.2560 301.823.2644 301.286.7306 Vehicle
Planned 2
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Revision 1 Planned 1 2/6/12 3/2/12 3/5/12 3/30/12 4/20/12
Planned 2
Actual

Research Writing Production Proof HSF Rev Update
450‐TNOSP‐ISS, VHF Annex Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel K. Riley J. Bangerter Very High Frequency

Planned 1 301.823.2560 301.823.2647 301.286.7306
Planned 2   
Actual

2nd General Review
Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

                                Revision 1 Planned 1 2/6/12 3/2/12 3/12/12 4/6/12 4/16/12
Planned 2
Actual
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                  DOCUMENT Research Writing Production Proof HSF Rev Update Book Mgr Prime SME NASA REMARKS
      450-TNOSP-ISS, Dragon Annex Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel H. Booker J. Bangerter SpaceX Dragon
                                         Orig  12/09 Planned 1 301.823.2560 301.823.2627 301.286.7306 Cargo s/c
                                     Rev 1 10/1/12 Planned 2   

Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1 1/6/12 2/3/12 2/29/12
Revision 1, DCN 001 Planned 2

Actual 11/17/12 12/16/12
  

Research Writing Production Proof HSF Rev Update
450-TNOSP-ISS, Cygnus Annex Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel T. Banks J. Bangerter OSC Cygnus Cargo 

Planned 1 2/3/11 301.823.2560 301.823.2563 301.286.7306 s/c
Planned 2
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1 2/6/12 3/2/12 3/12/12 4/6/12 4/30/12
Planned 2
Actual

  
Research Writing Production Proof HSF Rev Update
Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter

Planned 1 301.823.2560 301.286.7306
Planned 2
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish R. Marriott says
Start Finish Start Finish Start Finish Start Finish update will  occur

No Current GSFC Action Planned 1 9/1/2010
Planned 2
Actual

Research Writing Production Proof HSF Rev Update
Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter

Planned 1 301.823.2560 301.286.7306
Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1
Planned 2
Actual
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                  DOCUMENT Research Writing Production Proof HSF Rev Update Book Mgr Prime SME NASA REMARKS
450-PROC-Test/Sim Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel L. Clarl J. Bangerter Scheduling Doc

Planned 1 301.823.2560 301.823.2625 301.286.7306
Planned 2    Replace STDN No. 508.
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1
ON HOLD - Original Planned 2

Actual
  

Research Writing Production Proof HSF Rev Update
450-SOP-NIC Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter
                                            Rev 1   4/07 Planned 1 301.823.2560 301.286.7306
                             Rev 1, DCN 001  9/08 Planned 2
                                                        Rev 2  10/10Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

No Current GSFC Action Planned 1
Planned 2
Actual

  
Research Writing Production Proof HSF Rev Update
Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter

Planned 1 301.823.2560 301.286.7306
Planned 2
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish R. Marriott says
Start Finish Start Finish Start Finish Start Finish update will  occur

No Current GSFC Action Planned 1 9/1/2010
Planned 2
Actual

Research Writing Production Proof HSF Rev Update
Start Finish Start Finish Start Finish Start Finish Start Finish Start Finish E. Daniel J. Bangerter

Planned 1 301.823.2560 301.286.7306
Planned 2   
Actual

Gen Rev    Com Res 450 CCB Rework Approval Publish
Start Finish Start Finish Start Finish Start Finish

Planned 1
Planned 2
Actual
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