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INTRODUCTION

Mr. Dennis Mateik convened the May 5, 2009, Commercial Orbital Transportation Services (COTS) SpaceX Network Support Group (NSG) splinter meeting to provide a COTS SpaceX network support status (refer to the presentation, COTS [SpaceX]). 
MEETING ITEMS

A. COTS is a commercial enterprise, initiating commercial industry competition to provide the International Space Station (ISS) with logistics materials.
B. It was noted that due to the competitive nature of the COTS program, this briefing would be a very high level discussion of network support preparations.  SpaceX does have a web site with a description of the vehicle.  
C. Mr. Jim Bangerter asked those at the meeting without direct involvement in COTS support, to exit the room.
D. The launch will be on a Falcon 9 from SLC 40.  The launch is currently scheduled for September 2009.

E. The requirements were initially drafted in the Detailed Mission Requirements (DMR) document.  The requirements were integrated into the ISS Network Program Requirements Document (NPRD) Annex 1.  Requirements were then entered into the PRD.  Requirement WILCOs were received by March 2009.
F. Mr. Mateik reviewed the documentation.  The Radio Frequency (RF) Interface Control Document (ICD) was first released in August 2008 and will be revised after compatibility testing in June 2009.  The NPRD was signed in August 2008.  The Ground Segment (GS) ICDs were completed in October 2008.  The Tracking and Data Relay Satellite System (TDRSS) Network Operations Support Plan (TNOSP) is in DRAFT version and is being updated with input from the rehearsals.  The Operations Interface Procedures (OIP) is in DRAFT version.  Interim Support Instructions (ISI) will be issued within 2 weeks of launch.
G. Mr. Mateik reviewed the Space Network (SN) readiness.  Requirements in the PRD have been approved by the SN.  The Data Service Management Center (DSMC) is ready to support and is being used to schedule test activity.  Service Specification Codes (SSC) have been created for all modes.  A loading study has confirmed network capacity to support the demonstration mission.  There is no issue for continuous support.  Mr. Joe Aquino stated that he was not a ware a study was required for the 5 hours of support.  Mr. Jim Bangerter stated that any time support is required from the SN, a loading study is done.  A study has not been done for the later demonstrations.  Transmitter compatibility testing is complete.  Receiver compatibility testing is scheduled for June 2009.  TDRSS will acquire the vehicle at approximately L plus 5 minutes.  The support is modeled on Automated Transfer Vehicle (ATV) support.
H. Mr. Mateik reviewed support element readiness.  The Flight Dynamics Facility (FDF) requirements are documented in the DMR.  Product, product delivery, and product precision discussions are ongoing.  Weekly meetings are being held.  The NASA Integrated Services Network (NISN) requirements are documented in the PRD.  The requirements have been accepted by NISN.  NISN implementation for Dragon support is complete and has been used in testing.

I. An after meeting session with Mr. Marco Villa did not produce any questions or issues.
ACTION ITEM REVIEW

No action items were assigned at the May 5, 2009, COTS SpaceX splinter meeting.
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