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INTRODUCTION

Ms. Merri Benjamin convened the May 5, 2009, Space Network Access System (SNAS) status Network Support Group (NSG) splinter meeting to provide a SNAS project status (refer to the presentation, SNAS Status Splinter Group).
MEETING ITEMS

A. Ms. Benjamin stated that SNAS is a software system to interface with software for scheduling and service monitoring.  SNAS will replace the Space Network (SN) Web Services Interface (SWSI) and User Planning System (UPS).  SNAS is a client server architecture.  Release 1 is operations.  Release 2 is being prepared and will add functionality.
B. Ms. Benjamin reviewed the project milestones.  The SNAS project has just completed acceptance testing.  Customer training is being conducted.  
C. Ms. Benjamin reviewed the system documentation.  Documentation is posted to the SNAS web site.  System documentation includes the System Requirements Document (Documentation Change Notice [DCN] 003), Operations Concept Document (DCN 003), several Interface Control Documents (ICD), Security Documentation, and User’s Guides.
D. Ms. Benjamin reviewed the customer community milestones.  Fourteen projects have registered on the White Sands Complex (WSC) Operational Server.  The TIMED mission is actively scheduling using SNAS.  Thirty projects are configured on the EIF server for Beta testing.  The most active Beta testing projects are Hubble Space Telescope (HST), Johnson Space Center (JSC), Long Duration Balloon Project (LDBP), THEMIS, and WISE.  The Beta testing has proven to be very valuable.  Release 2 acceptance testing participants include JSC Space Shuttle and International Space Station (ISS); HST, JSC, and other Mission Operations Centers (MOC); and DAS transition testing by GLAST, LDBP, and Swift.
E. Ms. Benjamin reviewed the Release 2 acceptance testing.  Three new test cases were developed for new requirements.  Ten Release 1 test cases were updated.  Testing passed with some notes.  Three IDRs remain open.  These will be moved to the operations Discrepancy Report (DR) system.  These do not pose any additional risk.
F. Ms. Benjamin provided an Operations Readiness Review (ORR) summary.  Two Requests for Action (RFA) were submitted.  Based on the closure of the RFAs, WSC recommends that Release 2 be declared operational with some understandings.  There were seven items from maintenance.  WSC O&M is ready to support Release 2 usage and customer training.  SNAS will give existing customers a 3-month lead prior to delivering new releases.
G. Ms. Benjamin reviewed the JSC evaluation.  JSC supported the testing and evaluation of Release 2.  SNAS personnel traveled to JSC to support the JSC testing and evaluation.  Seventeen items were identified.  IDRs will be written for the items.  Mr. Bryan Batson stated that some of the items were related to usability and that the interaction with the developers was very productive.  The Release 2 maintenance delivery will include the seven items with a high rating.  Seven items were rated medium and three were rated low.  Future JSC training will not be impacted.  There was an issue with the User Performance Data (UPD) delivery.  It was traced to a clock/timing issue and the response is now within specifications.
H. Ms. Benjamin reviewed the post-Release 2 schedule.  The maintenance release is to be fully tested.  JSC will assist in that testing as well.  Test cases will be built for the items to be tested and there will be some regression testing.  This will not be a full ATP.  Release 3 is in work.  Release 3 will add a lot more functionality.
I. (Editor’s Note – an update since the meeting was held.  From Ms. Benjamin: We are rolling in the fixes referred to as the maintenance release and holding off on promoting Release 2 to Operations.  So in summary, Release 2 will incorporate some of the operational-type changes JSC requested [what was planned for the maintenance release] with promotion of Release 2 to Operations planned for late July.  Release 1 is still the Operational release.)

ACTION ITEM REVIEW

No action items were assigned at the May 5, 2009, SNAS status splinter meeting.
(Original Approved By)

Ms. Merri Benjamin
WSC
050509 SNAS Status.doc
4

