GSFC/HSF Composite Action Item List


GSFC/HSF Composite Action Item List as of 09/23/04

Human Space Flight Tag-up Meeting Actions
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	MM-24
	Cheryl (Dry) Smith
	Coordinate with Bill Haas/KSC to remove Strip and Ship requirement on MILA from the PRD.
	Ongoing
	Status as of 8/27/04:  Previous testing went well, KSC in process of upgrading local network. GSFC has requested new fiber lines to the ROCC. 
	Open

	011204-03
	Jim Bangerter
	Coordinate PDL Optical Camera requirements with Bob Page.
	10/31/04
	Status as of 06/04/04:  Bob Page (KSC) is working with MILA to write the PRD requirement for communications and power for the PDL Optical Camera.  
	Open

	0514-01
	Bill Gainey
	Prepare LOP describing GSFC’s participation in Backup Control Center (BCC) simulations.
	10/15/04
	
	Open

	0514-02
	Bill Gainey
	Re:  AI 0514-01:  Extract GSFC BCC requirements from LOP and submit for inclusion in the ISS NPRD and ISS TNOSP.
	10/15/04
	
	Open

	0514-03
	Cheryl Smith
	Coordinate with Michele Mascari/NISN and Bill Manning/NISN to develop a plan for replacing the four (4) PTP’s at Onizuka.
	Ongoing
	Status as of 08/27/04: A decision was made to keep the PTP’s at OAS until after RTF. MSFC NISN has provided a cost estimate for two T-1’s prime and back up diversity routing., including  routers/SCD’s required and installation. The new interface is on hold until budgetary issues have been resolved.
	Open


 Action Items from 6/8/04 STS RTF Meeting @ Schriever AFB

	AI No.
	Assignee
	Action
	Due Date
	Status/Response
	Status

	SAFB-6/8/04-01
	J. Hankinson/GSFC
H. Berman/GSFC
	Investigate issues regarding utilization of Shuttle Antenna Management System (SAMS) and provide response to Amanda Stevens/Schriever.
	10/31/04
	GSFC software developer will work with Terry Littleton and Amanda Stevens.
	Open

	SAFB-6/8/04-03
	John Hankinson/GSFC
	Reference above AI SAFB-6/8/04-02: Coordinate with Harry Berman/NIC to determine if these specific SAMS parameters requested by CERES can be provided.
	10/31/04
	
	Open

	SAFB-6/8/04-06
	Amanda Stevens/Schriever AFB
	Contact 22SOPS to determine (1) when JSC/GSFC can release or cancel a pass without being charged for it and (2) at what point does the station begin their SRT for a Shuttle pass? Provide this information to Jim Bangerter and Cheryl Smith/GSFC and Mike Marsh/JSC GC.
	Ongoing
	Working with 50th XP.  Amanda is waiting for 22SOPS final review and approval.
	Open

	SAFB-6/8/04-09
	Amanda Stevens/Schreiver AFB
	Investigate funding of SCDs and provide response to Jim Bangerter/ GSFC.
	Ongoing
	Currently an unfunded requirement.  If they are not funded this fiscal year, we have allocated some funds in our FY 05 budget.  


	Open

	SAFB-6/8/04-10
	Mike Marsh/JSC

	Coordinate with Cheryl Smith/GSFC and Don Rose/AFSCN to update the PRD requirements for AFSCN Shuttle support.
	10/31/04
	Redlines have been generated and will be reviewed at the  NSG Splinter. 
	Open

	SAFB-6/8/04-11
	Cheryl Smith
	Reference above AI SAFB-6/8/04-10:  Coordinate PRD requirements with Tony Williams/GSFC.
	11/15/04
	
	Open

	SAFB-6/8/04-13
	John Hankinson/GSFC
	Incorporate Schriever information into the RTF Test Plan and send to Amanda Stevens/Schreiver.
	9/30/04
	Waiting for CONOPS from AF.
	Open

	SAFB-6/8/04-14
	Amanda Stevens/Schreiver AFB
	Change IRON ownership from 21SOPS to Schriever/DET 12 VOC.
	Ongoing
	Letter has been written by 21SOPS transferring control authority.  Waiting for 21SOPS/CC signature, then Det 12/VOC will sign


	Open

	SAFB-6/8/04-16
	Terry Littleton/CERES
	Provide a copy of the Draft CONOPS to Cheryl Smith/GSFC and Mike Marsh/JSC GC.
	Ongoing
	As of July 22, 65% complete.
	Open


 HTV TDRSS (Face-To-Face at GSFC) Meeting, August 18-20, 2004

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	09
	Joe Baros/HTSI
	For test procedure 902S, provide a return link data rate.
	9/23/04
	
	Open

	11
	Joe Baros/HTSI
	NASA/CTL will provide test cables for the compatibility testing.
	10/4/04
	
	Open

	14
	Joe Baros/HTSI
	Provide an update to paragraph A.3, Test 312S:  Pass/Fail criteria.
	9/23/04
	
	Open

	15
	Joe Baros/HTSI and Angela Culley
	Remove test procedure 411 and replace with 901S without using TDRSS, update test plan accordingly.
	9/23/04
	
	Open

	16
	Joe Baros/HTSI
	Provide test procedures for tests 901 and 902.
	9/23/04
	
	Open

	17
	Rick Eichen/Cortez and George Videc/EMS
	Finalize all transport documentation no later than September 23, 2004.
	9/23/04
	
	Open

	18
	Rick Eichen/Cortez
	Provide shipping cost estimate to George Videc.
	9/17/04
	
	Open

	20
	Angela Culley/HTSI
	Set up Preshipment Review telecon for September 24, 2004 at 8:00 a.m. EDT.
	9/17/04
	
	Open

	21
	Richard Sirois/EMS and

Christian Carrie/EMS
	Provide J. Baros with a copy of the equipment manifest to be used as an attachment for the 20-4.
	9/24/04
	
	Open

	22
	Joe Baros/HTSI
	Provide desk and chair in provided cubicle during the Compat. testing.
	10/1/04
	
	Open

	23
	T. Takahashi/JAXA
	Provide the data required to conduct the appropriate SMA feasibility study.
	9/17/04
	Progressing.
	Open


Human Space Flight Integrated Network Tag-up Telecon 04/12/04
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0412-01
	Bruce Schneck
	Establish management team to monitor  Launch and On-orbit simulations and provide oversight into the evaluation process.
	Ongoing
	Bruce Schneck continuing with his efforts to establish a management team to monitor future Launch and On-orbit simulations.
	Open

	0412-06
	Warren Mitchell
	Provide a schedule for the FDF Network File Server to Bruce Schneck so it can be tracked on the HSF Milestone Schedule.
	Ongoing
	Information will be provided as it becomes available.
	Open

	0412-07
	Randy Honeycutt
	Provide a schedule for the Tracking Data System (TDS),  the Router Upgrade, and SCD 6.1 Upgrade to Bruce Schneck so they can be tracked on the HSF Milestone Schedule.
	Ongoing
	Status as of 09/14/04: Nortel router software 15.3 upgrades:  Operational acceptance testing continues in the IPNOC Laboratory and software target date installation is still on track for last qtr 2004.

Tracking Data System:  A NISN presentation update on the TDS is scheduled at the NSG by Scott Douglas. 

SCD 6.1 replacement:  Projected installation of new software scheduled for 4th Qtr 2004. 


	Open


 Human Space Flight Return To Flight (RTF) Actions
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0301-05
	Bruce Schneck
	Determine RTF peer review date.
	10/01/04
	
	Open

	0504-03
	Ed Richards/
John Walker
	Provide Jim Bangerter with the level of support that the JDMTA personnel will provide for the ETTV equipment rack installation.
	10/01/04
	In response, we anticipate the following support from JDMTA:

Site support for Initial installation 20 MH

Site support for System checkout 20 MH

The above activities will occur over a 1 week period

Training (total MH depends on the number of personnel trained)

· est. 16 hours per person for training related to basic system operation

· est.  8 hours per person for training related to SRT testing

· est.  8 hours per person for training related to Validation Testing

This training will be broken into three sessions over a two-week period. 

This estimate does not include any operational activities or simulation support.
	Open

	0504-04
	Fred Pifer
	Determine the length of time required to perform the L-minus one-day checkouts at JDMTA for ETTV. Provide the time to John Walker for scheduling purposes, and Range coordination.
	10/08/04
	Status update 05/14/04:  This item is in work.  The standard for STS-114 was for a checkout of the link at launch minus 1 hour.  The SSP office (Ray Banks) will be contacted to determine if an L minus 1 day check can be funded.
	Open

	0504-07
	Bruce Schneck
	Coordinate GSFC personnel visits to JDMTA with Mike Gawel.
	Ongoing
	
	Open

	0504-08
	Mike Gawel
	Provide GSFC with the personnel security requirements for the portable earth station.
	Ongoing
	
	Open


GSFC HSF O&T Space Flight Operations and Testing Office Meeting with ESTL at JSC 02/18/04
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0218-04
	Fred Pifer and John Hankinson
	Contact DFRC to coordinate sending a spare set of

Microdyne 1200C receivers to JSC ESTL.  

Receivers are to be excessed this year due to 

procurement of new Lumistar receivers.
	09/30/05
	As of 8/6/04:  DFRC’s receivers are currently being replaced.  The 1200’s will be sent to ESTL.
	Open


 AFSCN RTS Telecon 02/18/04
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0218-06
	Cheryl Smith
	Investigate possible requirement to have the AFSCN RTS record the TDRS downlink during landing, if in view, and report receiver lockup.
	TBD
	To be addressed at NSG Splinter meeting in Sep.
	Open


 Post-Simulation Meeting 07/30/04

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0730-02
	Mel Calhoun
	Discuss and develop a scheduling format that is usable with the GN sites. Plans are to work with WSC GN scheduling.
	09/30/04
	
	Open

	0730-03
	Melissa Blizzard
	Develop plan for MILA to support simulations.
	10/10/04
	
	Open


NSG Flight Rules Splinter Meeting 9/8/03
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	FR-09/03-03
	F Pifer/GSFC
	Provide the text to add JDMTA to MIL interface to paragraph A3.1.4-2, A.
	10/08/04
	Due date extended to research item in the flight rules.
	Open


NSG VHF-2 Testing Splinter Meeting 9/9/03

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	VHF-2-AI-0909-03
	F. Pifer/GSFC
	Verify that the Ops procedure for emergency VHF support is consistent as documented in the DSMC OIP and the TNOSP Appendix A.
	TBD
	This action is contingent upon WSC’s completion of the DSMC OIP. Refer to NSG Action 09/03-05 
	Open

	VHF-2-AI-0909-04
	F. Pifer/ and 
K. Riley/GSFC
	Coordinate Validation of the DSMC and TNOSP and Appendix A Ops procedures during the VHF-2 Test with the Soyuz docked to the ISS.
	TBD
	This action is contingent upon WSC’s completion of the DSMC OIP. Refer to NSG Action 09/03-05.
	Open


September 2003 NSG Composite Status as of 08/27/04
Note:  Closed actions remain a part of the composite list until the next NSG meeting.
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	09/03-05
	Steve Sypher/WSC
	Provide a milestone schedule for the DSMC OIP  completion.
	12/05/03
	Was turned over to NENS PMO for resolution July 04.
	Open


March 2004 NSG Composite Status as of 09/23/04
Note:  Closed actions remain a part of the composite list until the next NSG meeting.
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	NSG 0304-01
	Craig Griffith/DFRC
	Provide a status on the NCPS terminal emulator upgrade project to GSFC/John Hankinson
	4/23/04
	Information provided was

1. Description and drawing of our NCPS terminal emulator.

2. MOF1 upgrade systems specifications chart and RF feed drawing.  Information is available upon request.
	Closed

	NSG 0304-02
	Melissa Blizzard/MILA
	Check on X-axis junction boxes at MILA to ensure they will be ready to support RTF.
	09/23/04
	A complete assessment was performed on all enclosure boxes on both 9m antennas at MILA. Discrepancies were noted and a plan put into place to correct all discrepancies.  Also a more robust PM plan is being developed for inspection of the enclosure boxes.
	Closed

	NSG 0304-03
	D. Simonson/ER

J. Wolfe/ER
	From an ER perspective, assess JSC NAV’s proposed requirements including associated risks.
	09/23/04
	From Dave Simonson on 4/28/04: Cost estimates have been provided.  If Flight Rules are changed, we see no problem supporting the changes.
	Closed

	NSG 0304-04
	J. Hankinson/GSFC
	Provide Air Force with the following documents for review and comment:  AFSCN Annex and the AF Network Verification Manual.
	9/23/04
	Documents were forwarded to Robert Rise, 4/2/04.  Expecting comments back mid-April 2004.
	Closed


NSG ASRS Overview Splinter Meeting 3/24/04

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	ASRS 3/04-01
	Derwood McKinley/KSC
	Check with IT Security at KSC and determine how non-trusted domains can become trusted.
	9/10/04
	After checking with KSC IT Security and GSFC IT Security, it has been determined that each access to an internal IP address by specific external IP addresses shall be reviewed on a case-by-case basis as specified by waiver justifying the connectivity.
	Closed

	ASRS 3/04-02
	Jan McMillen/KSC
	Update the ASRS web page with a statement like “This page to be viewed with Internet Explorer 6.0.”
	04/30/04
	ASRS’s web page updated.
	Closed


RTS Splinter Meeting 3/23/04

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	RTS
3/04-01
	Don Rose/50th SW
	Provide Jim Bangerter and John Hankinson via e-mail the USB capability at the upgraded AFSCN sites and a detailed schedule regarding AFSCN upgrades.
	9/27/04
	Schedule will be provided after Simi Valley is certified.
	Open

	RTS
 3/04-02
	R. Wagner
	Investigate additional costs related to simulations and testing and provide a response to Jim Bangerter.
	7/02/04
	Refer to AI #SAFB-6/8/04-05 of this composite list.
	Closed

	RTS 
3/04-03
	D. Adamo/JSC
	Define the process for CERES to receive STS vector and update appropriate documentation.
	10/31/04
	Status as of 8/6/04:  Baselined two processes (one pre-launch; one in-flight) with which STS state vectors can be transferred to CERES for RTS acquisition planning.  We are currently well along in testing these processes, and no obstacles to their operational implementation have been identified as yet.
	Open


VHF Splinter Meeting 3/22/04

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	VHF 3/22/04-01
	J. Aquino/JSC
	Submit email to Mr. Jim Bangerter and Mr. Richard Nafzger requesting cost estimate for a second VHF-2 system at WSC
	04/02/04
	ROM cost request sent to Jim Bangerter on 

04/02/04
	Closed

	VHF 3/22/04-02
	R. Marsh/JSC
	Email copies of the TNOSP ‘Appendix A’ to all attendees of the VHF Splinter meeting upon receipt of the attendance listing from Mr. Mike Booth.
	04/23/04
	M. Booth sent out the meeting minutes to R. Marsh on 4/23/04.  R. Marsh sent out the TNOSP on 5/20/04.  Houston NOIT, Houston Voice, and Gemini controller have reviewed the document.
	Closed

	VHF 3/22/04-03
	R. Nafzger/GSFC
	Coordinate with Mr. Patrick Delong to ensure that there is dialogue with the sites regarding the requirements that are specified in the ECs.
	Ongoing
	Awaiting VHF-2 results of validation testing for Phase II - which will install MRT’s in primary VHF-1/2 string.
	Open

	VHF 3/22/04-04
	M. Severance/JSC
	Go back through the station program to reassess the ‘best effort basis’ requirement from the PRD with the understanding that there may be a cost associated with changing the requirement.
	June 2004
	Provided by R. Marsh on 6/30/04:  PRD requirements have been reviewed.  Possible future enhancements to improve the call up time lag will be dependent on the Network’s recommendations for station automation, staffing, etc.
	Closed

	VHF 3/22/04-05
	R. Nafzger/GSFC
	Provide an email to Mr. Aquino that specifies the wording for AI VHF 3/22/04-01.
	03/31/04
	Joe Aquino received email on 3/29/04
	Closed

	VHF 3/22/04-06
	D. Simonson/ER,
J. Cappellari/GSFC P. Powers/GSFC K. Carley
	Document procedures for generating vectors and two-line elements, and distributing them to the sites
	June 2004
	Provided by R. Marsh on 6/30/04:  The procedures (which are Fred’s ISI) were sufficient to support these operations.
	Closed

	VHF 3/22/04-07
	K. Carley
	Get updated email listing of sites to send two-line elements to whomever is needed.
	TBD
	This task was completed and all email addresses have been incorporated into Console procedures.


	Closed

	VHF 3/22/04-08
	M. Severance/JSC
	Send an email to all sites with a sample ELSET for sites to review together.
	June 2004
	Provided by R. Marsh on 6/30/04:  Inputs on elset format have been included in revision package for VHF TNOSP.
	Closed

	VHF 3/22/04-09
	J. Whitney/JSC
	Work with Mr. Kevin Riley to get on auto distribution of ELSETs that sites get, if GC deems this applicable.
	June 2004
	GCs have been added to the auto distribution for ELSETs.
	Closed
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