Return to Flight Composite Action Item List


Return To Flight (RTF) Composite Action Item List as of 09/21/04

 Action Items from 6/8/04 STS RTF Meeting @ Schriever AFB

	AI No.
	Assignee
	Action
	Due Date
	Status/Response
	Status

	SAFB-6/8/04-01
	J. Hankinson/GSFC
H. Berman/GSFC
	Investigate issues regarding utilization of Shuttle Antenna Management System (SAMS) and provide response to Amanda Stevens/Schriever.
	10/31/04
	GSFC software developer will work with Terry Littleton and Amanda Stevens.
	Open

	SAFB-6/8/04-03
	John Hankinson/GSFC
	Reference above AI SAFB-6/8/04-02: Coordinate with Harry Berman/NIC to determine if these specific SAMS parameters requested by CERES can be provided.
	10/31/04
	
	Open

	SAFB-6/8/04-06
	Amanda Stevens/Schriever AFB
	Contact 22SOPS to determine (1) when JSC/GSFC can release or cancel a pass without being charged for it and (2) at what point does the station begin their SRT for a Shuttle pass? Provide this information to Jim Bangerter and Cheryl Smith/GSFC and Mike Marsh/JSC GC.
	Ongoing
	Working with 50th XP.  Amanda is waiting for 22SOPS final review and approval.
	Open

	SAFB-6/8/04-09
	Amanda Stevens/Schreiver AFB
	Investigate funding of SCDs and provide response to Jim Bangerter/ GSFC.
	Ongoing
	Currently an unfunded requirement.  If they are not funded this fiscal year, we have allocated some funds in our FY 05 budget.  


	Open

	SAFB-6/8/04-10
	Mike Marsh/JSC

	Coordinate with Cheryl Smith/GSFC and Don Rose/AFSCN to update the PRD requirements for AFSCN Shuttle support.
	10/31/04
	Redlines have been generated.  At the NSG Splinter meeting it will be reviewed. 
	Open

	SAFB-6/8/04-11
	Cheryl Smith
	Reference above AI SAFB-6/8/04-10:  Coordinate PRD requirements with Tony Williams/GSFC.
	11/15/04
	
	Open

	SAFB-6/8/04-13
	John Hankinson/GSFC
	Incorporate Schriever information into the RTF Test Plan and send to Amanda Stevens/Schreiver.
	9/30/04
	Waiting for CONOPS from AF.
	Open

	SAFB-6/8/04-14
	Amanda Stevens/Schreiver AFB
	Change IRON ownership from 21SOPS to Schriever/DET 12 VOC.
	Ongoing
	Letter has been written by 21SOPS transferring control authority.  Waiting for 21SOPS/CC signature, then Det 12/VOC will sign


	Open

	SAFB-6/8/04-16
	Terry Littleton/CERES
	Provide a copy of the Draft CONOPS to Cheryl Smith/GSFC and Mike Marsh/JSC GC.
	Ongoing
	As of July 22, 65% complete.
	Open


 Human Space Flight Return To Flight (RTF) Actions
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0301-05
	Bruce Schneck
	Determine RTF peer review date.
	10/01/04
	
	Open

	0504-03
	Ed Richards/
John Walker
	Provide Jim Bangerter with the level of support that the JDMTA personnel will provide for the ETTV equipment rack installation.
	10/01/04
	In response, we anticipate the following support from JDMTA:

Site support for Initial installation 20 MH

Site support for System checkout 20 MH

The above activities will occur over a 1 week period

Training (total MH depends on the number of personnel trained)

· est. 16 hours per person for training related to basic system operation

· est.  8 hours per person for training related to SRT testing

· est.  8 hours per person for training related to Validation Testing

This training will be broken into three sessions over a two-week period. 

This estimate does not include any operational activities or simulation support.
	Open

	0504-04
	Fred Pifer
	Determine the length of time required to perform the L-minus one-day checkouts at JDMTA for ETTV. Provide the time to John Walker for scheduling purposes, and Range coordination.
	10/08/04
	Status update 05/14/04:  This item is in work.  The standard for STS-114 was for a checkout of the link at launch minus 1 hour.  The SSP office (Ray Banks) will be contacted to determine if an L minus 1 day check can be funded.
	Open

	0504-07
	Bruce Schneck
	Coordinate GSFC personnel visits to JDMTA with Mike Gawel.
	Ongoing
	
	Open

	0504-08
	Mike Gawel
	Provide GSFC with the personnel security requirements for the portable earth station.
	Ongoing
	
	Open


 AFSCN RTS Telecon 02/18/04
	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	0218-06
	Cheryl Smith
	Investigate possible requirement to have the AFSCN RTS record the TDRS downlink during landing, if in view, and report receiver lockup.
	TBD
	To be addressed at NSG Splinter meeting in Sep.
	Open


RTS Splinter Meeting 3/23/04

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	RTS
3/04-01
	Don Rose/50th SW
	Provide Jim Bangerter and John Hankinson via e-mail the USB capability at the upgraded AFSCN sites and a detailed schedule regarding AFSCN upgrades.
	9/27/04
	Schedule will be provided after Simi Valley is certified (which is schedule for early August).
	Open

	RTS 
3/04-03
	D. Adamo/JSC
	Define the process for CERES to receive STS vector and update appropriate documentation.
	10/31/04
	Status as of 8/6/04:  Baselined two processes (one pre-launch; one in-flight) with which STS state vectors can be transferred to CERES for RTS acquisition planning.  We are currently well along in testing these processes, and no obstacles to their operational implementation have been identified as yet.
	Open
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