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	HST Working Group 02/22/08 (Norman Reese)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	022208-HST WG-02
	Jim Bangerter/ GSFC NASA HSF ND

Cheryl Smith/ GSFC/ HSF, 

Johnnie Brothers /JSC /GC, 

Mike Marsh /JSC /GC, 

Bob Hudgins /WSC
	Meet to discuss STS-400 scheduling scenarios.
	09/12/08
	5/9/08:  GC Office response - We are ready to meet to discuss STS-400 scheduling scenarios, just let us know when this meeting will happen.
08/05/08: Scheduled and held meeting with WSC. JSC was not present due to JSC being closed. Need to talk to GCs WRT topics discussed during the telecon with WSC. Move Due date to 8/11.
09/02/08:  Due to participant scheduling conficts, change due date to 9/12/08.
	Open


	HST WG Meeting 07/11/08 (Melissa Blizzard)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	071108-HST WG-01
	Mel Calhoun/ GSFC/ HSF
	Conduct a paper simulation of the ISI process for the STS-125/-400 mission.
	09/15/08
	
	Open

	071108-HST WG-03
	Frank Stolarski/ JSC/ GC
	Provide input as to the participants/activities for the dual Orbiter simulation on August 5.
	08/22/08
	08/15/08:  Dual Orbiter simulation presently scheduled for 09/05/08, vice 08/05/08.  Changed due date to 08/22/08.
	Open


	HST WG Meeting 07/25/08 (Melissa Blizzard)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	072508-HST WG-01
	STS-125 Lead SMM/ GSFC/ HSF
	Ensure that all STS-109 ISI NR. 013 configurations and procedural sequences are tested.
	08/29/08
	08/08/08:  F. Pifer is working with Mike Gray to finalize ISI.  Revise due date to 8/29/08.
	Open

	072308- HST WG -02
	Frank Stolarski/ JSC/ GC
	Provide review comments for STS-109 ISI NR. 021.
	08/22/08
	08/08/08:  F. Stolarski:  Working on finalizing comments to ISI,, and will work with F Pifer. to update.  Suggested testing after ISI is updated.  Changed due date to 08/22/08.
	Open

	072308- HST WG -03
	STS-125 Lead SMM/ GSFC/ HSF
	Ensure that STS-109 ISI NR. 021 functionality is tested.
	08/29/08
	08/08/08:  Will collect comments from F. Stolarski , and work with Mike Gray to finalize ISI,  Once finalized, will test functionality.  Changed due date to 08/29/08.
	Open


	HST Video Meeting Minutes  08/13/08 (Tony Foster/Frank Stolarski)  

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	081308-HST WG-01
	Tony Foster/ GSFC/ HST GSM
	Revise JIS Briefing Message for remaining JISs to state the discussed video configurations at GSFC and JSC.  The next JIS is 8/21/08..
	08/14/08
	
	Open

	081308-HST WG-02
	Frank Stolarski/ JSC/ GC
	Coordinate the implementation of the VID overlay from HTV on digital video during remaining JISs.
	08/21/08
	
	Open

	081308-HST WG-03
	Roland Nitta/ JSC/ HTV
	Ensure that analog and digital video from Building 5 is broadcast to the JSC POCC and BFCR on channel 50 during JIS and mission.
	08/21/08
	
	Open

	081308-HST WG-04
	John Stoll/ JSC/ ACR
	Provide muxed A/G-1 and A/G-2 to HTV for distribution to GSFC (CLI) and POCC/BFCR during JIS and mission.
	08/21/08
	
	Open
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