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INTRODUCTION 
Mr. Bob Hudgins convened the Human Spaceflight (HSF) Network Control Group (NSG) White 
Sands Complex (WSC) Workload splinter session to provide an overview of the schedule of 
work at the WSC for the next 6 months (refer to the presentation, SN Daily Schedule). 
 
MEETING 

A. Mr. Hudgins introduced Mr. Rich Romansky, who does WSC resources scheduling. 
B. WSC has a 24-hour schedule and limits walks-ons to the schedule to demand 

maintenance. 
C. All Space-to-Ground Link Terminals (SGLT) will be modified for Tracking and Data 

Relay Satellite (TDRS)-K testing. 
D. Mr. Romansky reviewed the WSC work schedule for the next 6-month period.  The 

schedule includes the upcoming launch support including Expendable Launch Vehicles 
(ELV) such as Atlas, and International Space Station (ISS) Visiting Vehicles (VV) such 
as the H-II Transfer Vehicle (HTV) and Automated Transfer Vehicle (ATV).  The 
schedule includes the Freeze Periods associated with the launches and mission critical 
periods.  The schedule hardware and software work to be preformed and equipment 
unavailability. 

E. The buffer activity has been rescheduled to October. 
F. Network Advisory Message (NAM) 1687 White Sands Ground Terminal (WSGT) 

activity has been rescheduled and Second TDRS System (TDRSS) Ground Terminal 
(STGT) work schedule is firm.  STGT will not be used for HTV re-entry.  Mr. Bangerter 
stated that a Freeze Exemption Request (FER) is needed for the work. 

G. Mr. Bangerter asked when TD-6 will be moved back and Mr. Hudgins stated that he does 
not know. 

H. It was noted that the User Service Subsystem Component Replacement (USS-CR) work 
has moved back approximately a month. 

I. Mr. Bangerter asked about the schedule for the Denver Live Sky testing and the Narrow 
Band (NB) modem work.  Mr. Hudgins stated that the information has not reached 
scheduling yet. 

 
ACTION ITEM REVIEW 
No formal action items were assigned at the September 12, 2012, HSF NSG WSC workload 
splinter meeting. 
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