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INTRODUCTION
Mr. Jim Bangerter convened the October 6, 2009, Network Support Group (NSG) combined Reagan Test Site (RTS) radar data discussion and Onizuka Air Station (OAS) to Vandenberg Air Force Base (VAFB) transition splinter meeting.  The RTS splinter meeting was convened to discuss RTS radar data issues.  The OAS to VAFB transition meeting was convened to provide a status of the transition of NASA support from OAS to VAFB.
DISCUSSION

A. RTS Discussion
1. Lt. Col Buhl has provided a letter which briefs the National Aeronautics and Space Administration (NASA) on the Information Assurance (IA) waiver issue.  RTS (Kwajalein) has been providing unclassified data to NASA from classified sensors under an IA waiver.  The waiver will soon be void.
2. There are options for providing the data.  A hardware/software solution is available that would provide data to NASA as it now receives the RTS radar data.  NASA would be the only user of this option and would have to incur the cost.  A second option is to use a trusted download process.  The issue with this option is that there would be a 30 – 60 minute delay in getting the data.  The third option would be to ship the data to another site such as the Eastern Range (ER) where it would be transferred as unclassified data.
3. The RTS has established a temporary capability for a limited time.  This capability would provide data a lower reliability that currently.

4. The Johnson Space Center (JSC) is currently evaluating whether JSC requires the Kwajalein data.

5. The waiver does extend until July 2010 which in near the end of the Space Shuttle Program (SSP).  The question was raised as to whether the waiver could be extended.  Lt. Col. Buhl stated that that RTS is undergoing a site accreditation.  The current data solution is not approved by the Department of Defense (DoD).  An Army-approved solution is required.  It would be dependent on the Designated Accrediting Authority (DAA) to decide to stay with the current solution and its inherent risk.  It would take several months to get Army approval for any solution.  A decision was due from NASA on September 30, 2009.
6. Mr. Bangerter stated that a decision on the future of the SSP is due soon.  If it were known when the program is ending, NASA could ask about an extension.  If the program is extended, then JSC must make a decision regarding the 30 – 60 minute delay.

7. Lt. Col Buhl stated that his office can make a formal request for an extension, but the longer this issue waits, the harder it will be to get DAA approval.

8. Mr. Darrin LeLeux asked what has changed.  Lt. Col. Buhl stated that the current solution was accredited under a different certification.  The new certification has more stringent guidelines and the present solution is no longer acceptable.

9. Mr. LeLeux stated that Kwajalein is scheduled on the day of rendezvous and is important data.  Mr. Toni DeBoeck stated that JSC does have other sources for the data.  An analysis is under way to determine the impact should the Kwajalein data not be available.  The analysis should be completed in the next couple of months.
Mr. Bangerter stated that the analysis is needed for a decision.  If the SSP program is extended to 2012, the approximately 300k for the hardware/software solution may be an option, but probably not for only a couple of remaining flights.  Mr. LeLeux stated that he will give the study an appropriate priority.
10. Mr. Bangerter asked that JSC assess the progress of the analysis.  Mr. Darrin LeLeux accepted an action item to assess where JSC NAV is in its study of the impact of a
30 – 60 minute delay in sending radar data from RTS (action item 1009-NSG RTS-01).
11. Lt. Col Buhl stated that RTS has begun the accreditation.  RTS would like to have the accreditation complete by the end of 2009.  It may be possible to get the waiver extended to June 2010, but not until the end of 2010.
12. Ms. Kathy Ann Funk stated that DoD supported the Japanese Aerospace Exploration Agency (JAXA).  Mr .Bangerter stated that radar support is required for all Visiting Vehicles (VV) through at least 2015.  The VV are less dynamic support than Space Shuttle.  The VV requirements need to be reviewed.  Mr. Pepper Powers stated that Kwajalein was required for the first H-II Transfer Vehicle (HTV) and the site performed well.  This issue will need to be discussed with the Trajectory Operations Officers (TOPO).  Mr. Pepper Powers accepted an action item to review RTS VV support and determine how important RTS data is for VV support (action item 1009-NSG RTS-02).

13. Ms. Funk asked if real-time data is needed for Delta support.  Mr .Bangerter asked that the question be emailed to him, so that he could pass the question on to the Goddard Space Flight Center (GSFC) Networks Integration Management Office (NIMO) Network Integration Manager (NIM) responsible for Delta.
14. Mr. LeLeux stated that JSC has a radar restriction process.  He asked that RTS review the radar site table and provide input back to JSC.  Ms. Kathy Ann Funk accepted an action item to provide RTS radar data (e.g., operating frequency, peak power, antenna gain, loss of dB) (action item 1009-NSG RTS-03).
15. Mr. Scott Greatorex asked if the new accreditation process will affect other radar sites.  Mr. Mike Gawel accepted an action item to determine if the new DOD accreditation requirements will affect other DoD radar sites (action item 1009-NSG RTS-04).

B. OAS to VAFB Transition.
1. OAS will be closing due to the Defense Base Closure and Realignment Commission (BRAC).
2. To continue support for NASA programs including the Space Shuttle, circuits will have to be provided between VAFB and GSFC.

3. Mr. Bangerter has talked to the GSFC NIMO NIMs and asked them to address this issue with their projects that get support from OAS.

4. Mr. Bangerter asked the NASA Integrated Services Network (NISN) provide move solutions and NISN provided cost data.  The cost data is being updated.
5. The data has been provided to the SSP and other NASA customers.  The SSP has to decide if it is cost effective to make the move to VAFB.  The other NASA projects have indicated that they will not pursue the NISN options.  NASA project ACE is pursuing its own connectivity solution.  The GSFC NASA NIM for ACE is
Ms. Leslie Ambrose.
6. Mr. Bangerter stated that he is waiting on word from the SSP as to whether the move to VAFB will be supported.  He asked for notice by October 1, 2009.

7. Mr. Len Hodges stated that VAFB will reserve 3 racks until formal notice is provided.

8. Mr. Bangerter stated that if the SSP decides to make the move, formal teleconferences will resume.  NISN would then be asked to proceed.
9. Ms. Angela Culley stated that within the last 3 weeks she submitted a NISN Service Request (NSR) for SSP requirements for a new service.  Mr. Bangerter stated that the new service would not require Programmable Telemetry Processors (PTP).
Ms. Culley stated that the NISN lead engineer is Mr. Mike Smith.  Mr. Smith has some questions, but the NSR is on hold until the SSP responds.  Mr .Bangerter stated that the NSR will need to be updated.  Ms. Culley stated that a new cost package will be needed that includes only the SSP.

10. There will be no more support from OAS as of August 31, 2010.
11. Mr. Cliff Gatewood noted that there have been discussions regarding OAS closing sooner than the current scheduled date.  Mr. Bangerter stated that the SSP is planning support per the current schedule.  Mr. Hodges stated that users will be notified should there be any change in the schedule.  The current schedule would have only one Space Shuttle mission without Air Force support.  Mr. Bangerter stated that he will provide an update to the SSP.
ACTION ITEMS

The following action items were assigned at the October 6, 2009, NSG RTS transition Meeting.  No formal action items were assigned at the OAS to VAFB Transition meeting.
1009-NSG RTS-01
Darrin Leleux/JSC/NAV
ACTION:
Asses where JSC NAV is in its study of the impact of a 30 – 60 minute delay in sending radar data from RTS.

1009-NSG RTS-02
Pepper Powers/GSFC/FDF

ACTION:
Review RTS VV support and determine how important RTS data is for VV support.

1009-NSG RTS-03
Kathy Ann Funk/RTS

ACTION:
Provide RTS radar data (e.g., operating frequency, peak power, antenna gain, loss of dB).

1009-NSG RTS-04
Mike Gawel/ER

ACTION:
Determine if the new DOD accreditation requirements will affect other DOD radar sites.
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