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 CSA 

NSG October 20, 2011
INTERNATIONAL PARTNER GATEWAY/INTERFACE STATUS

 Full Up Space Station Remote Manipulator System (SSRMS) Support 
 Freezing video issues

 CSA has reported ‘lockup’ on the new Amino boxes
NISN engineering tracking without Trouble Ticket NISN engineering tracking without Trouble Ticket

 JAXAJAXA 
 HTV OCS – HTV-3: NET February 18, ’12

 TDRSS link End-To-End Test: NET November 3-5, ‘11
 ISS Link End-To-End Test: NET January ‘12
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 ESA 
 Full Up Columbus Lab Operations
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IP GATEWAY STATUS (Cont)

 Full Up Columbus Lab Operations
 ATV-3 (Edoardo Amaldi): NET February 29, ’12

 Pad test: January 12, ‘12

 ASI – Gateway at JSC, Comm Nodes at MSFC/POIC and KSC/SSPF
 On-going operations to Permanent Multipurpose Module (PMM)
 Gateway is also Prime command/telemetry path for Swift spacecraft

 Launched November ‘04
 http://heasarc gsfc nasa gov/docs/swift/swiftsc html http://heasarc.gsfc.nasa.gov/docs/swift/swiftsc.html
 Swift MOC at Penn State University; Ground Station at Malindi, Kenya

 Gateway modification to support upcoming NuSTAR
 Launch NET February ‘12
 http://www.nustar.caltech.edu/
 NuSTAR MOC at UC Berkely; Ground Station at Malindi, Kenya
 End-to-end testing scheduled
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 RSA - RSvG Mission and Administration Re-architecture 
Project:
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IP GATEWAY STATUS (Cont)

j
 MCC-M LAN upgrade complete
 Supports Houston Support Room (HSR) restructuring
 Supports MCC-x connectivity and Ops concepts
 Will support future digital phone and HD video distribution
 Mission services network redesign optimization contines
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 MCC-X/SpaceX-Dragon (www.spacex.com)
 Launches (launches TBV)
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COTS Visiting Vehicle Status

 Launches (launches TBV)
 Demo2/3: NET January 7, ’12

 Ground Segment End-To-End test: Completed

 MCC-D/Orbital-Cygnus (www.orbital.com)
L h NET M 1 ‘12 Launch – NET May 1, ‘12

 Ground Segment End-To-End Dry Run: November 28, ’11
 Compatibility Test: December 5-9, ’11
 Formal End-To-End test (TBV): December 8, ‘11
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Multi-Purpose Crew Vehicle Program 

 Multi-Purpose Crew Vehicle (MPCV)
 Exploration Flight Test (EFT-1)

 Launch  - NET October 2013
 Currently collecting baseline requirements Currently collecting baseline requirements

 Document name: DPRD
 Draft Program Requirement Document

 DPRD release date - mid-November 2011
 Do we still use “NISN” Do we still use NISN

 Program utilizing ½ Low Density Parity Check (LDPC)
 JSC FDOC Engineering POC

 Daryl Hester (281.853.2128)
 daryl.t9.hester@lmco.comy @
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Multi-Purpose Crew Vehicle Program (Cont)
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