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INTRODUCTION 
Mr. Michael Thom as convened th e October 19, 2011, Hum an Spaceflight (HSF) Network 
Support Group (NSG) HSF Communications Worki ng Group (WG) splinter meeting to provide 
“Status” on NISN Service Request s (NSR) and provide a schedule of  events and activities that 
pertain to Mission services (refer to the presentation, Human Spaceflight HSF). 
 
MEETING 
Mr. Thomas reviewed the current NSRs. 

A. Mission Wide Area Network (WAN) Support 
1. NSR 36178.  No change.  W aiting on procurement of hardware, will contact project 

to schedule the Kennedy Space Center (KSC)/Johnson Space Center (JSC) Front End 
Processor Replacement (FEPR) routers Ethernet bundle increase. 

2. NSR 36296.  On Hold.  This effort is progressing via NSR 36297. 
3. NSR 36297.  A transition period from  December 5th – 16 th is scheduled for new 

service to be implemented.  Also a schedule is being put together to start planning for 
new equipment to be delivered to som e centers.  Purchase Order (PO) issued to th e 
vendor on 10/17/2011 with an estimated delivery date of 11/07/2011 or sooner. 

4. NSR 36329.  On Hold.  There are Mission Operations Voice Enhancement (MOVE) 
issues.  Mr. Ken Jones stated th at the MOVE retrofit dates will probab ly shift.  This 
item will shift to March.  A new N SR date should be held until the retrofit dates are 
known. 

5. NSR 36517.  ERB is scheduled for October 27. 
6. NSR 36707.  This is local JSC work.  The PSLA needs updating. 

B. International Space Station (ISS) Video Support 
1. NSR 35834.  This is a User Hold. 
2. NSR 36020.  Customer Not Ready to move forward with the NSR. 
3. NSR 36137.  DCS will be ‘reviewed’ 10/20 at IRD. 
4. NSR 36465.  Planned completion date for Coordinate and Schedule Activity extended 

to 11/14 per the 11/25 anticipated activity date. 
5. NSR 36578.  DCS Package and MC SR both “Approved”, customer working ‘funds’ 

transfer.  MCSR is being pushed for fiber install and OOBA lines  to be installed by 
10/28.  Start of service is anticipated for 10/31. 

C. Multi Purpose Crew Vehicle (MPCV)/ORION Support 
1. NSR 36520.  This NSR has been cancelled.  Video for OFT-1 is now a requirem ent 

on the Remote Tracking Sites (RTS).  It is not known how this will be implemented. 
2. NSR 36462.  Circuit installation is in pr ogress. The EDL- H termination has been 

made; AT&T is currently working on delivery to the Mission Control Center (MCC).  
Internal cabling within the MCC is being scheduled.  AT&T will be at JSC on 10/20. 

3. NSR 36722.  Draft.  Gat hering and verifying requirements.  DSM will be subm itted 
next week. 

4. NSR 36723.  Draft.  Gat hering and verifying requirements.  DSM will be subm itted 
next week.  Program  has th e correct num ber – 24 keysets.  Need to finalize the 
number of T-1s.  Mr. Jo Aquino is working on an email and will cc Mr. Eric Barcon. 
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D. Mission Shuttle Disconnects 
1. NSR 36740.  The NSR has been sub mitted to disconnect DHEM-791892 circuit from 

KSC to Merritt Island L aunch Annex (MILA) – Ponce deLeon (PDL) and return all 
NASA/CSO provided equipment. 

E. Meteorological Interactive Data Display System (MIDDS).  Mr. Br yan Batson that there 
is a s ingle stream via the ISONet and e quipment in racks at the C ommunications 
Distribution and Switching Center (CD&SC) an d over to the range at the X/Y building.  
It is a logistics  item to get KSC to ins tall equipment in the Janu ary time frame. 
Dr. Norman Kluksdahl wanted a redundant set of weather equipment.  New SCPs will be 
installed in the room  in the June – July tim e frame.  Mr. Vic Colaluca a sked how much 
rack space is required.  Mr. Batson stated that the equipment needed is to add an SCP and 
make the firewall redundant.  Mr. Aquino stated  that there is an NSR for diversity on the 
3-Mbps link.  This is independent.   FDOC  has stated that the rack s pace is lim ited. 
Mr. Colaluca replied that there is rack space available.  The question is how to coordinate 
with KSC and Mr. Colaluca.  Mr. B atson stated that he has not been in communication 
with KSC, but that Dr. Kluksdahl h as.  Mr. Colaluca stated that the interface is moving 
for MIDDS from the ROCC to X/Y.  Mr. Col aluca stated that he needs a request.  He  
stated that he will contact Mr. Rod Thornton.  Mr. Aquino stated that funds have been set 
aside.  Mr. Aquino stated that th e single s tream for the 3-Mbps link is the f irst work. 
Mr. Marriott stated that he will spe ak to Mr. Thornton as well and will keep Ms. Je wel 
Hervey and Mr. Aquino informed of the status of this item. 
(Editor’s Note - later on 10/19 Mr. Batson received inform ation that Dr. Kluksdahl no 
longer requires weather data and firewall re dundancy at this tim e.  All weather wor k 
should be complete prior to the SCP work commencing in the June/July timeframe.) 

 
ACTION ITEMS 
No action items were assigned at the October 19, 2011, HSF Comm WG NSG splinter session. 
 
 
 
 
(Original Approved By) 
Michael Thomas 
JSC/CSO 


