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Splinter Group Summary TitleSplinter Group Summary Title

• Purpose:p

The Human Space Flight (HSF) Working Group 
provide “Status” on NSRs and provides a scheduleprovide Status  on NSRs and provides a schedule 
of events and activities that pertain to Mission 
services.  

• Discussion Highlights:   NSRs
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Mission WAN Support:

NSR 36178 I th ISSONET (FEPR) B d idth b t JSC d KSC• NSR 36178:  Increase the ISSONET (FEPR) Bandwidth between JSC and KSC 
from 1Mbps to 3Mbps for Orion Flight Test-1 (OFT-1).  

– 09/27/2011:  No Changes
– 10/19/2011: Waiting on procurement of hardware, will contact project to schedule the KSC/JSC 

FEPR routers Ethernet bundle increase.

• NSR 36296:  Disposition existing SES Americom Earth Stations (On Hold).
09/27/2011: No Changes– 09/27/2011:  No Changes

– 10/19/2011: NSR Still “On Hold”

NSR 36297 P id PAO Vid S t llit S i P t STS t• NSR 36297:  Provide PAO Video Satellite Service Post STS support.
– 09/27/2011: A transition period from December 5th – 16th is scheduled for new service to be 

implemented. Also a schedule is being put together to start planning for new equipment to be 
delivered to some centers.

– 10/19/2011: PO issued to the vendor on 10/17/2011 with a estimated delivery date of 11/7/2011 or 
sooner
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sooner.



• NSR 36329:  Provide Remapping of JSC MOVE circuits Transitions. (On HOLD)
09/27/2011 NSR l d “O H ld” U til F b 2012 (MOVE i t i )– 09/27/2011:  NSR placed “On Hold”. Until Feb. 2012. (MOVE equipment issues)

– 10/19/2012: “On Hold”. Until Feb. 2012. (MOVE equipment issues)

• NSR 36517:  Provide a cost estimate to establish a new 5Mbps L2VPN from/to 
KSC-PTCS/MSFC-HOSC for the EPIC2 project.

– 09/27/2011:  No Changes
– 10/12/2011: ERB is scheduled for 10/27.

• NSR 36707:  Disconnect the 50Mbps routed data service between the JSC ISS 
Systems Integration Lab (ISIL) and the MSFC HOSCSystems Integration Lab (ISIL) and the MSFC HOSC.

– 09/29/2011:  NSR submitted.
– 10/19/2011: Per engineering, no OPS, engineering or CM work required for this NSR. Just PSLA 

update.

Page 4a4464.ppt



• ISS Video Support

NSR 35834 P id ll f ISS Vid (IPTV) h l t NRL HREP POCC t• NSR 35834: Provide all four ISS Video (IPTV) channels to NRL HREP POCC to 
support Hyperspectral Imager for the Coastal Ocean HICO-RAIDS Experiment 
Payload (HREP):

• 10/19/2012: “User Hold”

• NSR 36020: Provide ISS Video Downlink for Space Drums: (DRAFT)
• 10/19/2011:  Customer Not Ready to move forward with the NSR.

S f SS ( ) f S & f ff• NSR 36137: Provide all four ISS Video (IPTV) channels for the Structure & Lift-off 
In Combustion Experiment (SLICE) located at Yale University. 

• 09/27/2011:  “User Task” being closed, NSR moving forward.
• 10/19/2012: DCS will be ‘reviewed’ 10/20 at IRD.

• NSR 36465:  Provide an ISS Video multi-cast connection for Elite-S2 in Kayser, 
Italy.

• 09/27/2011:  DCS to be delivered to the customer today.
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• 10/19/2012: Planned completion date for Coordinate and Schedule Activity 
extended to 11/14 per the 11/25 anticipated activity date.

•
•
•
•



• ISS Video Support

• NSR 36578:  Provide an ISS Downlink Video for Robotics Lab/Bldg 27 at GSFC.  
• 09/27/2011:  Work is being scheduled to install fiber.  DCS is in Service Owner 

review.
• 10/19/2011: DCS Package and MCSR both “Approved”, customer working ‘funds’ 

transfer.  MCSR is being pushed for fiber install and OOBA lines to be installed by 
10/28.
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• MPCV / ORION Supportpp

• NSR 36520: ROM for a 10Mbps pipe from VAFB/ACE to the JSC/MCC (DRAFT)              
• 09/27/2011:  Request is being ‘revisited’ by Joe Aquino.
• 10/19/2011: Request “Cancelled”.

• NSR 36462:  Provide a Dedicated Data connection between JSC MCC and EDL-H location in 
Webster, TX in support of early MPCV testing of commands and telemetry.

• 09/30/2011:  SO issued to ATT; we are pushing an 11/15/11 completion date.
• 10/19/2011: Circuit installation is in progress. The EDL-H termination has been 

made; AT&T is currently working on delivery to the MCC. Internal cabling withinmade; AT&T is currently working on delivery to the MCC.  Internal cabling within 
the MCC is being scheduled.

• NSR 36722:  Provide a Dedicated Data connection (T-1) between JSC/MCC and 
ITL/Lockheed Martin, Waterton, CO   (DRAFT)( )

• 10/06/2011:  Gathering and verifying requirement
• 10/19/2011: We will bring this to the DSM on next week.

• NSR 36723:  Provide (3 T-1's) Dedicated Data Connections between KSC to 
Denver CO for Remote Keysets (DRAFT)
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Denver, CO for Remote Keysets. (DRAFT)
• 10/06/2011:  Gathering and verifying requirement
• 10/19/2011: We will bring this to the DSM on next week.



• Mission Shuttle Disconnects

• (“UPDATES”, PROVIDED BY MICHAEL BRADLEY)

– NSR  36740: Has been submitted to disconnect DHEM-791892 circuit from 
KSC to MILA-PDL and return all NASA/CSO provided equipment.

• 10/19/2011: NSR submitted.
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