STS-117 ORR Action Items


	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	STS-117-ORR-01
	Norman Reese/ GSFC/HSF
	Determine how to document the change in DST for STS-117 (e.g., ISI, NAM).
	02/15/07
	OPN transmitted to Network on 12/26/07 with GMT/DST Conversion Chart.
	Closed

	STS-117-ORR-02
	Tim McCain/ GSFC/NASA
	Review the maintenance schedule to determine if there are any planned activities that would affect the NISN POP in Bldg. 32.  For future ORRs, add Bldg. 32 to the GSFC Facilities matrix.
	02/09/07
	Maintenance schedule has been reviewed and Building 32 will be included as part of future GSFC Facilities Shuttle ORR packages
	Closed

	STS-117-ORR-03
	J. R. Hendrickson/ WFF
	Determine if the DLL patch is applicable to the new PTPs at AGO.  If the patch is applicable, coordinate its installation.
	02/09/07
	The Wallops PTP, DLL patch is applicable to the new AGO PTP and has been installed . 
	Closed

	STS-117-ORR-04
	Vicki Stewart/ GSFC/NISN
	Work with Messrs. Scott Douglas and Tom Boggs to ensure that the circuit lists are provided to Mr. Joe Aquino/JSC.
	02/09/07
	Circuit lists were provided to Joe Aquino as part of the STS-117 JSC MOD FRR package on 02/13/07.
	Closed

	STS-117-ORR-05
	Randy Honeycutt/ GSFC/NISN
	Determine if the services for both GSFC - GRC (24 voice) and GSFC - WSC (17 voice) are on schedule to transition NSAP to NTR on the 1 and 2 of February.
	02/09/07
	GSFC/GRC has been cancelled and will not transition to NTR.  GSFC/WSC circuits transitioned on 02/02/07. 
	Closed

	STS-117-ORR-06
	Roy Warner/WSC
	Provide an update on Guam and include Guam facility readiness as part of the WSC facilities presentation in future ORRs.
	02/06/07
	Guam update and readiness will be included as part of SN presentation on all future ORR packages.
	Closed

	STS-117-ORR-07
	Melvin Calhoun/ GSFC/HSF, 
Jerry Wolfe/ER
	Determine where the refraction correction of the radar tracking data  is being applied.  
	02/09/07
	It has been determined that the refraction correction of the radar tracking data from the WSMR, WSSC and HOLC radars  was being applied at WSMR.
	Closed

	STS-117-ORR-08
	Melvin Calhoun
	Prepare a fault isolation procedure, related to SCD hang-up problem, for use during the DFRC PSS testing.
	02/26/07
	Procedure was developed and verified during PSS testing and will be included as part of mission ISI.
	Closed
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