	STS-119 ORR 01/06/09 -- (Jim Bangerter)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	STS-119 ORR-01
	Cheryl Smith/ GSFC/HSF
	Rework the RCCA for IFA STS-0126-G-004; verify that GEAmericom does not suspect an issue other than the LNA.
	01/08/2009
	01/12/09: Updated Slides to baseline ORR package, SES Americom advised after investigating the problem was isolated with the antenna LNA cabling.
	Closed

	STS-119 ORR-02
	Cheryl Smith/ GSFC/HSF
	Correct the ORR write up for IFA STS-0126-G-005 (the description is not complete).
	01/08/2009
	01/08/09: Updated slide to baseline ORR package, re-write Complete.
	Closed

	STS-119 ORR-03
	James Bangerter/ GSFC/NASA/ HSF ND, 
Monique McLamb/ KSC/NASA
	Mr. James Bangerter will work with Mr. David Jones to coordinate an effort to resolve the convoy comm issues (refer to IFA STS-0126-G-005).
	01/14/2009
	01/27/09: suggested reassignment to M. McLamb and Mr. George Grimshaw as DFRC POC.

02/02/09:  KSC had a CMD, Cool & Purge ETE checkout for both DFRC & WSSH, supported by the LRD last Tuesday 01/27/09.  All checks were good.  DFRC found a bad mobile on the NCC van after launch.
	Closed

	STS-119 ORR-04
	Cheryl Smith/ GSFC/HSF
	Update the ORR package IFA STS-0126-G-007 to include all actions being taken (e.g., MILA headset usage).
	01/08/2009
	01/08/09: Updated slides to baseline ORR package, IFA updated to show that MILA will use headsets, mission support plan updated and NISN will ensure the operators have a clear understanding of the requirements to support UHF and is investigating how to isolate the UHF voice conferences from A/G-1 and 2 for monitoring purposes.
	Closed

	STS-119 ORR-05
	Vicki Stewart/ GSFC/NASA/ NISN
	Conduct an analysis/develop a cost estimate on staffing or other equipment procurements to address IFA STS-0126-G-007 issues.
	01/15/2009
	There have been several actions taken to address STS-119 ORR AI.

- No change in staffing or equipment is required. There has been a change in on-site supervision, the VTO Manager or the TOC will be present during all critical stages such as hand-over during launch and L -1 tests.

- LOPs addressing the handling of critical communications are being developed and will address major events to ensure a clear understanding by all operators.  The LOPs will also be required to be on the Lead console during those events.

- VTO and Customer Service Engineering have solved the VU meter circuit load problem.  The VU meter wiring was routed thru the high-impedance rack, isolating the meters from the voice circuits.  In house testing was successful. 

Full circuit testing between MILA and JSC was also successful.  During this test, it was visually confirmed along with JSC that MILA signal strength was low.  After MILA reconfigured, end-to-end testing was successful. CSR request has been submitted to implement this change.
	Closed

	STS-119 ORR-06
	Cheryl Smith/ GSFC/HSF
	Review all planned STS-119 testing that related to the IFAs to ensure that all operators are prepared for STS-119.
	01/08/2009
	02/03/09: the following sims have been scheduled to cover IFA related testing; 

IFA 001 – Launch Sim 2/4/09

IFA 002 – Launch Sim 2/4/09, L-1 day sim 1/29/09, Landing Sim 1/30/09

IFA 003 – SN Ver/Val, Guam Ver/Val, and additional steps added at L-33hrs 50 mins in the launch count

IFA 004 – SN Ver/Val, Guam Ver/Val, and additional steps added at L-33hrs 50 mins in the launch count

IFA 005 – DFRC/WSSH L-1 day and Landing Circuit sims 1/27/09

IFA 006 – DFRC SCD Protocol Sim 1/27/09 and 2/2/09

IFA 007 – MILA L-1 day sim 1/29, Landing Sim 1/30/09

The testing shown above will provide adequate training in ensuring that all operators are prepared to support STS-119
	Closed

	STS-119 ORR-07
	Cheryl Smith/ GSFC/HSF
	Update the ORR package Cape MIDDS Service Errors significant issue to describe the different services.
	01/08/2009
	01/12/09: Updated slides to baseline ORR package, both the JSC and MSFC services are covered in separate slides.
	Closed

	STS-119 ORR-08
	Mark Harris/ WFF
	Provide an update to the ORR package for the VHF-1 pin issue; update the ND on testing and the final status of the issue.
	ORR package update is due 01/08/2009
	The ORR package was updated and the ND has been briefed.
	Closed

	STS-119 ORR-09
	Bob Gonzales/ WSC
	Update the ORR package TD4 TWTA forward power item.
	01/08/2009
	01/07/2009:  Mr. Gonzales provided an update.
	Closed


