STS-124 ORR Acition Item Status as of 05/16/08

	STS-124 ORR 04/07/08 -- (Cheryl Smith)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	STS-124 ORR-01
	KSC
	Determine how long it will take to establish the ring down COORD.
	NA
	This action item is closed by STS-124 ORR RFA-003.
	Closed

	STS-124 ORR-02
	Roy Warner/ WSC
	Provide ETRO for the battery work at GUAM; provide update on whether there is a console indicator for a battery discharge problem.
	05/02/08
	04/17/08:  A replacement charger was purchased and shipped to GRGT.  This new charger and replacement batteries were installed on April 17.  The servo protection system was energized and the jumper bypassing the protective relays was removed.  System operation is nominal.  CDS DR has been submitted for closure.
	Closed

	STS-124 ORR-03
	Cheryl Smith/ GSFC/ HTSI/ HSF
	Check the SMM log for notation of KSC Comm failure during STS-123 pre-Launch activities and report the findings via the action item closure.
	05/02/08
	04/24/08 Found that JSC was aware of noise problem, entry located in the GNOM log. However SMM did  not formally advise JSC GC of KSC problems. SMM will ensure that calls are made to the GC and entries in the SMM log stating that advisement occurred.
	Closed

	STS-124 ORR-04
	Bryan Banks/ KSC
	Provide details pertaining to configuration control during KFRL testing.
	NA
	This action is closed by STS-124 ORR-RFA-001.
	Closed

	STS-124 ORR-05
	Cheryl Smith/ GSFC/ HTSI/ HSF
	Re-evaluate the risk level for the CDT risk to determine if the risk should be higher.
	05/02/08
	Ms. Smith has verified with M. Yettaw that the level of the risk should remain LOW.
	Closed

	STS-124 ORR-06
	Todd Sanders/ GSFC
	Provide the PM schedule for Bldg. 25 and 32 work.
	05/02/08
	Semi-Annual preventative maintenance (PM) activities for the UPS systems in Building 32 is scheduled for April 22, 23, and 24.  The UPS system in Building 25 is scheduled for PM activities on April 28.  All work is subject to the mission freeze schedule.  Freeze exemptions will be requested where deemed appropriate.
	Closed

	STS-124 ORR-07
	Cheryl Smith/ GSFC/ HTSI/ HSF
	Create a risk for the WFF antenna halt problems.
	05/02/08
	Ms. Smith created a risk for includsion in the next mission’s ORR, which has been reviewed by Mark Harris
	Closed

	STS-124 ORR-08
	Bob Gonzales/ WSC, 
Cheryl Smith/ GSFC/ HTSI/ HSF
	Provide ADPE and chiller replacement schedules.
	05/02/08
	The following dates are target dates only as carried on the project schedule.  Please consult the WSC long range calendar and daily schedule for actual dates. 
EXEC ALPHA Transition:
SGLT-3 5/15/08 (date already in jeopardy due to a problem found during integration)
SGLT-4 5/22/08
SGLT-5 5/23/08
SGLT-1 5/27/08
SGLT-2 5/28/08
DIS ALPHA Transition:
STGT 6/24
WSGT 6/30
USS ALPHA Transition:
SGLT-3 7/8/08
SGLT-4 7/10/08
SGLT-5 7/14/08
SGLT-1 7/16/08
SGLT-2 7/18/08
TTC ALPHA Transition:
SGLT-3 October (tentative - dependant on pintle bearing replacement).  Verification on a legacy TDRS (1-7) will be performed for 30 days followed by verification of an HIJ spacecraft for 30 days.  The transition to the other SGLTs will follow beginning in December.
CHILLER
The contract has just been awarded.  Per contract agreement the vendor will provide a schedule.  The schedule is expected in two week.
	OPEN

	STS-124 ORR-09
	Bob Gonzales/ WSC, 
Cheryl Smith/ GSFC/ HTSI/ HSF
	Provide a transition plan for the RAID recorders.
	05/02/08
	Software/Hardware delivered in 2007.  LORR operated in parallel with Metrum recorders for STS-122 and STS-123.  Successful playback of STS mission type data performed following STS-123 Ver Val.  WSGT LORR transitioned to operations on 4/22/08.  STGT LORR will transition to operations week of 5/12/08.
	Closed

	STS-124 ORR-10
	Jim Bangerter/ GSFC/ NASA/ HSF ND
	Provide, to the ER,  the letter of approval for the DFRC second low-speed radar line.
	05/02/08
	05/14/08:  Mr. Bangerter sent an email to Mike Gawel approving use of the 2nd low-speed radar circuit
	Closed

	STS-124 ORR-11
	Jim Bangerter/ GSFC/ NASA/ HSF ND
	Provide a SOC-97 readiness update to the STS-124 ORR Board.
	05/02/08
	05/12/08-Mr. Jim Bangerter provided an assessment of the KAFB operator training.  Mr. Bangerter stated that JSC and he consider the KAFB staff to be ready to support Space Shuttle.
	Closed


PAGE  
3
Red – Overdue, Pink – Due by 7 days, Black – Due after 7 days, Blue – Ongoing, Green – Closed:  


