STS-128 ORR Action Item Table


	STS-128 ORR -- (06/23/09) -- (Melissa Blizzard)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	STS-128 ORR-01
	Melissa Blizzard/ HTSI/HSF
	Provide a written update for the STS-125 IFAs.  (Editor’s note; update the ORR package.)
	07/17/09
	07/10/09:  Ms. Blizzard provided an update.
	Closed

	STS-128 ORR-02
	Melissa Blizzard/ HTSI/HSF
	Provide an update on the MILA communications system issues during STS-127 preparations.  (Editor’s note; update the ORR package.)
	07/17/09
	07/10/09:  Ms. Blizzard provided an update.
	Closed

	STS-128 ORR-03
	Melissa Blizzard/ HTSI/HSF
	Review and update the ORR documentation chart to provide current status on active documents and remove references to documents that do not pertain to the specific mission (Editor’s note: this also refers to page 31 [Freeze Plan] of the STS-128 ORR package.)
	07/17/09
	07/10/09:  Ms. Blizzard reviewed the chart and it has been modified.
	Closed

	STS-128 ORR-04
	James Bangerter/ GSFC/NASA/ HSF HD
	Review HSF ND Risk in NGIN and update as required for current staffing issues.
	07/17/09
	08/17/09: Mr. Bangerter has indicated that there is no change to the current status of the staffing risk.
	Closed

	STS-128 ORR-05
	Vicki Stewart/ GSFC/NISN
	Provide an update/details on the MILA FWD link hits during STS-127.
	07/17/09
	07/24/0:  6/12/09 DS-3 between JSC/KSC bounced, caused by errors on the circuit seen at AT&T Southwest central office in Seabrook Texas.  The DS-3 began taking dribbling errors on 06/16/09 attributed to a network problem between Jackson Mississippi and Pensacola Florida. The carrier attempted a circuit restoration around the problem area but the dribbling errors continued until 06/19/09 when cable repairs were made between Hattiesburg and Cold Springs Mississippi.
	Closed

	STS-128 ORR-06
	Mike Marsh/JSC/ NOIT
	Provide formal JSC feedback on the AGO PTP parameters from the STS-125.
	NA
	06/23/09: Mr. Marsh provided an update prior to the close of the STS-128 ORR.  Mr. Marsh spoke to Mr. Rick Kraesig/DFE and for the limited number of AGO passes, the data was good.  JSC would like to go one more mission before stating that this issue is closed.
	Closed

	STS-128 ORR-07
	Ray Boatwright/ MILA
	Provide a written update to Mr. Jim Bangerter on the MILA Collective Bargaining Agreement status.  (Editor’s note: update the ORR package.)
	07/17/09
	06/29/09: The companies (HTSI, Caelum, and SGT) and the union have agreed to extend the current MILA collective bargaining agreement until a mutually agreed upon negotiation date can be arranged, currently targeted for the week of July 20th.
	Closed

	STS-128 ORR-08
	Ben Smith/ WSC
	Provide detailed information on the activities undertaken to respond to the SN IFAs from STS-125 (RCCA activity/status, internal mitigations, etc.).  (Editor’s note; update the SN portion of the ORR package as necessary.)
	05/01/10
	08/20/09:  There are two Root Cause and Corrective Actions (RCCA) that are in process.  The baseband switch software has been delivered.  The Statistical Multiplexer (Stat Mux) fault isolation issue is still being worked.  Hardware issues were resolved.  The software is being worked.  Personnel will review the status of the Stat Mux prior to events.   

04/13/10: RCCA information provided and STS-125 IFA closed.
	Closed

	STS-128 ORR-09
	James Bangerter/ GSFC/NASA/ HSF HD
	Meet with Mr. Roger Flaherty/SN to identify TDRS naming convention risk/issue (e.g., safety concerns) and determine what process can be put in place to mitigate this risk.
	07/17/09
	07/10/09:  Mr. Bangerter met with Mr. Flaherty on 07/06 and discussed the issues and risks.  Mr. Bangerter needs to send SN Project a risk statement.

08/17/09: A risk has been entered into the Code 450.1 NGIN system
	Closed

	
	Editor’s Note
	Update the DR status and projected closure dates for the ER portion of the ORR package.
	
	This has been done.
	

	
	Editor’s Note
	Update the DFRC DR portion of the ORR package to include DR 1748.
	
	This has been done.
	

	STS-128 ORR-10
	Bruce Schneck/ NENS
	Provide Mr. Jim Bangerter with an STS-125/127 issues/mitigation briefing for provision to the STS-128 ORR review board and other review boards as required.
	07/17/09
	08/20/09: This item was originally assigned to Mr. Bruce Schneck and has been reassigned to Ms. Melissa Blizzard.  Ms. Blizzard is working this action item.

08/28/09: The STS-125/127 issues/mitigations were implemented in the baseline STS-128 ORR package on 07/15/09.
	Closed
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