	STS-130 ORR -- (12/15/09) -- (Melissa Blizzard)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	STS-130 ORR-01
	John Steffes/ KSC
	Provide updates on the clock stabilization hardware testing.
	01/04/2010
	12/24/09: Final draft provided.
	Closed

	STS-130 ORR-02
	Monique McLamb/ KSC/NASA
	Provide updates on the PRD update efforts for the LPS recording capability (dual recording of MILA and KFRL data streams).
	12/30/2009
	01/19/10:  During STS-130 RPS will be recording KFRL Prime command verify and Legacy command verify from MILA.  PRDs are not being changed since they are written in a very general way and do not describe where data is originating from.
	Closed

	STS-130 ORR-03
	David Glasscock/ WSC
	Provide closure dates for the SN DRs (e.g., SGLT 5 firmware installation dates).
	12/23/2009
	01/05/10:  Firmware is on-site at GRGT and awaiting a 24-hour window to install on the SGAS.  Last documented brake setting was 10/16/09.  Recommend closure of this action, to be tracked via its master DR.
	Closed

	STS-130 ORR-04
	Randy Honeycutt/ GSFC/NISN
	Contact KSC and determine if KSC will partition the KSC SCDs for the 6.2.H software upgrade.
	12/23/2009
	01/03/10:  When the new software is deployed, it will be partitioned on all the KFRL SCUDS, but will not be deployed prior to STS-130.
	Closed

	STS-130 ORR-05
	Randy Honeycutt/ GSFC/NISN
	Provide the SCD 6.2.H software release date.
	12/23/2009
	01/03/10:  The new software is currently undergoing operational testing which should be completed end of this week, beginning of next week.  The Intention is to only deploy it on the SCUDS that will be backup at JSC. If JSC uses SCUDS 1 & 3 for STS-130 it would be deployed on SCUDS 2 & 4. If they use 2&4 it would be deployed on 1&3.
	Closed

	STS-130 ORR-06
	Lt. Gomez/ AFSCN
	Provide dates for when the DCC computers were replaced and software upgraded at the AFSCN.
	12/23/2009
	12/23/09:  The DCC upgrades were completed on 30 Nov 2009.
	Closed


