Soyuz 21/Expedition 22 MORR Action Item Table
	Soyuz 21 MORR -- (10/15/09) -- (Kevin Riley)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	Soyuz-21 MORR-01
	Nikki Wilcox/ GSFC/FDF
	Provide a testing schedule for the ISSONet testing to include a completion date and report the results of the testing to Mr. Jim Bangerter and Ken Lehtonen.
	
	10/20/09: The FDF successfully conducted testing with the ISS TOPOs on October 20.  All incoming/outgoing data was received/ transmitted nominally.  All requirements were met.
	Closed

	Soyuz-21 MORR-02
	Johnny Chavez/ WSC
	Provide a date for the completion of the GDIS work.
	
	01/05/10:  The project has stated that 10/08/2010 is the projected completion date.
	Closed

	Soyuz-21 MORR-03
	Kevin Riley/ GSFC/HSF
	Work with Mr. Dick Nafzger to develop a schedule for the implementation of the VHF-2 testing.
	
	02/25/10: VHF-2 testing can only be scheduled upon approval of VHF-2 frequency use.  I suggest that this item be “CLOSED” until frequency approval is obtained.
	Closed

	Soyuz-21 MORR-04
	Melissa Blizzard/ GSFC/HTSI/HSF
	Develop a cost to implement the second antenna tower and replace the Single Yagi with a Quad Yagi at WSC.
	05/31/10
	The PRD contains language pertaining to Best Effort support.  It has been indicated that funding will not be available.  The risk is understood by the program.  The ND has asked for a cost estimate so that he can approach the ISS Program one more time about funding a VHF-1 independent of the VHF-2 system.

Ms. Blizzard has the data and will provide it.

06/02/10:  the information has been provided.
	Closed

	Soyuz-21 MORR-05
	Bob Marriott/ JSC/NOIT
	Review the WSC VHF-1 PRD requirement and update the requirement to state that support below 20 degrees elevation is on a best-effort basis.
	
	The PRD requirement was reviewed and it was found that the PRD requirement contains a note that states “JSC will accept passes below 20 degrees on a Best Effort Basis.”
	Closed


