Soyuz-22/Expedition-23 MORR Action Item Table
	Soyuz-22 MORR-- (02/18/10) -- (Melissa Blizzard)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	Soyuz-22 MORR-01
	Melissa Blizzard/ GSFC/HTSI/HSF
	Determine how much MOVE ‘run’ time other projects have had.
	04/30/10
	MOVE key sets were installed, tested, and accepted per Integrated Network test procedures prior to STS-131. No run time data was available from other projects. 
Prior experience gained when certifying the NTR Network was used to determine appropriate long duration test event run times for validation of MOVE for mission use.
	Closed

	Soyuz-22 MORR-02
	Scott Douglas/ GSFC/NASA/ NISN
	Determine if the MOVE implementation will affect the NIC UHF equipment and patch panels in Room 214B.
	03/05/10
	02/22/10: It is my understanding that the current equipment will NOT be able to be placed between the MOVE Switch and the MOVE Keysets.  I have raised this as an issue for the MOVE Engineers to understand and work.
	Closed

	Soyuz-22 MORR-03
	Scott Douglas/ GSFC/NASA/ NISN
	Provide a MOVE NIC implementation schedule.
	03/05/10
	02/22/10: There is a meeting between the MOVE Project and the NIC scheduled for Wed of this week. 

03/09/10: Mr. Russell provided the following data to Mr. Bangerter following the meeting: 

1. Provided the O&M manual (manual for our key sets in the NIC), and the NIC key set transition plan both of these via NISN).

2. On 02/24/10 NISN MOVE personnel met with HSF, NIC, and ELV/ROBOTICS reps to discuss the NIC MOVE transition plan, implementation plan, and training.

3. On 02/24/10 MOVE engineers and VTO’s installed all the NIC (bldg.13/rm C-115) key sets, after the meeting.

4. On 02/25/10, several HSF NOMs received MOVE familiarization training on the key sets at the NIC.

5. On 02/26/10, the NIC technicians received the formal MOVE training from Mr. Brain Durkin/ NISN MOVE Engineer.

6. On 03/01/10, the HSF NOMs will receive the formal MOVE training from Mr. Brain Durkin/ NISN MOVE Engineer.

7. Formal MOVE training request for the SMMs has been submitted but the actual date/time is TBD (probably early the week of 03/01/10). Awaiting response from Mr. Brian Durkin.
	Closed

	Soyuz-22 MORR-04
	Tom Russell/ GSFC/HTSI/HSF
	Provide a NIC MOVE implementation briefing to Mr. Jim Bangerter.
	03/05/10
	02/26/10:  Mr. Russell provided a MOVE update via email to Mr. Bangerter.
	Closed

	Soyuz-22 MORR-05
	Tom Russell/ GSFC/HTSI/HSF
	Develop the NIC MOVE implementation test plan (to include handover testing) and MOVE/VDS handover procedures.
	03/05/10
	DRAFT # 3 is in internal review cycle, expected release to NISN for review on 03/31/10.

04/12:  MOVE keysets were installed and tested prior to STS-131.
	Closed


