	REQUEST FOR ACTION (RFA)

	1. Review Type
	2. RFA No.
	3. Review Date

	Operational Readiness Review for White Sands Space Harbor (WSSH) UHF Upgrade
	WSSH-ORR-01
	4/26/2005

	4. Title

	Testing and Simulations

	5. Action

	 Ensure that all scheduled interface testing and simulations are completed.

	
	Reference

	
	

	6. Originator/Organization/Telephone No./E-mail

	Jon Walker/GSFC/NASA/451

	7. Assigned To/Organization/Telephone No./E-mail
	Due Date

	Kevin Riley/NENS/301-805-3870/kevin.riley@honeywell-tsi.com
	05/03/2005

	8. Response

	At the time of the ORR, two tests scheduled for 4/27 and 5/3 were outstanding.  Since the ORR, the outstanding testing has been completed and additional testing has been successfully performed as listed in the below table.  Additional testing will be scheduled and performed up until launch and if the launch continues to slip.

[image: image1.emf]Test / Sim / Activity

STA/PSS Sim (UHF & S-band A-G) 4/19-21 6/8-9

Delay Testing 4/19-21 6/8-9

Interface Checks 4/19-21 4/28 5/11 6/2 6/8-9 7/6

Handover Sim (to/from Salinas) 4/12 4/19-21 5/3 7/6

RED - Future testing

Date Performed (Year 2005)




	9. Response By/Organization/Telephone No./E-mail
	Date Prepared

	Kevin Riley/NENS/301-805-3870/kevin.riley@honeywell-tsi.com
	06/14/2005

	10. Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	11. Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12. Comments

	

	13. Approval
	
	

	
	_______________________________________________________

(Chairperson)
	______________________

Date
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	REQUEST FOR ACTION (RFA)

	14. Review Type
	15. RFA No.
	16. Review Date

	Operational Readiness Review for White Sands Space Harbor (WSSH) UHF Upgrade
	WSSH-ORR-02
	4/26/2005

	17. Title

	LOP Documentation

	18. Action

	 Complete the required H/O LOPs and place on station, as appropriate.

	
	Reference

	
	GSFC WSSH Operational Readiness Review (ORR), addition to  “Documentation”, slide 19, JSC H/O LOP, WSC H/O LOP, WSSH H/O LOP

	19. Originator/Organization/Telephone No./E-mail

	Jon Walker/GSFC/NASA/451

	20. Assigned To/Organization/Telephone No./E-mail
	Due Date

	Kevin Riley/NENS/301-805-3870/kevin.riley@honeywell-tsi.com
John Blowers/HCT, 281-483-3291, mjblowers@ems.jsc.nasa.gov
David Glasscock/WSC Eng, 505-527-7035, dglassco@mail.wsc.nasa.gov
Ed Richards/NENS Eng, 301-805-3890, erichards@ljt.com
	05/31/2005

	21. Response

	K. Riley received:

the final JSC WSSH LOP (MSOC LOP-XXXX) titled “White Sands Space Harbor (WSSH) Ultra High Frequency (UHF) and White Sands Missile Range (WSMR) Salinas Peak UHF Support Procedure” from J. Blowers at JSC on 6/10/05. 

the final WSC WSSH handover LOP titled “UHF AGVE Handover at WSC” from D. Glasscock at WSC on 7/1/05.

the final WSSH handover LOP titled “White Sands Space Harbor (WSSH) Handover Local Operating Procedure” from E. Richards at GSFC on 6/30/05.

All LOPs are in the final signature cycle.

	22. Response By/Organization/Telephone No./E-mail
	Date Prepared

	
	

	23. Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	24. Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	25. Comments

	Closed

	26. Approval
	
	

	
	_______________________________________________________

(Chairperson)
	______________________

Date
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	REQUEST FOR ACTION (RFA)

	27. Review Type
	28. RFA No.
	29. Review Date

	Operational Readiness Review for White Sands Space Harbor (WSSH) UHF Upgrade
	WSSH-ORR-03
	4/26/2005

	30. Title

	Operator Certification

	31. Action

	Complete operator certification for the remaining operator.

	
	Reference

	
	

	32. Originator/Organization/Telephone No./E-mail

	Jon Walker/GSFC/NASA/451

	33. Assigned To/Organization/Telephone No./E-mail
	Due Date

	Ken Schaaf/WSTF/505-524-5615/ kschaaf@smtp3.wstf.nasa.gov
	

	34. Response

	Three WSSH operators are currently certified, F. Smith, J. O'Donnell, S. Zapien.  Two additional operators are in training, R. Harris and R. Reyes.  Harris is scheduled to be certified by Fri. June 17.  Reyes is new and it may take additional time to complete his training and certification.  The plan is to have him certified by July 4.

	35. Response By/Organization/Telephone No./E-mail
	Date Prepared

	Ken Schaaf/WSTF/505-524-5615/ kschaaf@smtp3.wstf.nasa.gov
	06/13/2005

	36. Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	37. Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	38. Comments

	

	39. Approval
	
	

	
	_______________________________________________________

(Chairperson)
	______________________

Date
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  Revision 1

	REQUEST FOR ACTION (RFA)

	40. Review Type
	41. RFA No.
	42. Review Date

	Operational Readiness Review for White Sands Space Harbor (WSSH) UHF Upgrade
	WSSH-ORR-04
	4/26/2005

	43. Title

	Lightening Suppression

	44. Action

	 Ed Richards will provide a plan/schedule for implementing additional lightning suppression and/or complete the implementation prior to RTF (this may include the need to apply for a freeze waiver).

	
	Reference

	
	

	45. Originator/Organization/Telephone No./E-mail

	Jon Walker/GSFC/NASA/451

	46. Assigned To/Organization/Telephone No./E-mail
	Due Date

	Ed Richards/NENS/301-805-3890/ erichards@ljt.com
	

	47. Response

	Additional surge suppressors to protect the WSSH UHF Air to Ground preamplifier were installed and tested on 5/16-17.

	48. Response By/Organization/Telephone No./E-mail
	Date Prepared

	Ed Richards/NENS/301-805-3890/ erichards@ljt.com
	06/07/2005

	49. Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
 Yes
	Date
	

	50. Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	51. Comments

	

	52. Approval
	
	

	
	_______________________________________________________

(Chairperson)
	______________________

Date
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	REQUEST FOR ACTION (RFA)

	53. Review Type
	54. RFA No.
	55. Review Date

	Operational Readiness Review for White Sands Space Harbor (WSSH) UHF Upgrade
	WSSH-ORR-05
	4/26/2005

	56. Title

	NISN Staffing

	57. Action

	 Work with NISN to ensure that NISN personnel are available to monitor the T-1 line, starting at L-12 hours.

	
	Reference

	
	

	58. Originator/Organization/Telephone No./E-mail

	Jon Walker/GSFC/NASA/451

	59. Assigned To/Organization/Telephone No./E-mail
	Due Date

	Jim Bangerter/GSFC/301-286-7306/james.a.bangerter@nasa.gov
	

	60. Response

	

	61. Response By/Organization/Telephone No./E-mail
	Date Prepared

	
	

	62. Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	63. Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	64. Comments

	

	65. Approval
	
	

	
	_______________________________________________________

(Chairperson)
	______________________

Date
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	REQUEST FOR ACTION (RFA)

	66. Review Type
	67. RFA No.
	68. Review Date

	Operational Readiness Review for White Sands Space Harbor (WSSH) UHF Upgrade
	WSSH-ORR-06
	4/26/2005

	69. Title

	WSGT RAD Channel Bank Monitoring

	70. Action

	Work with NISN to ensure that the T-1 monitoring capability is moved to GSFC from Mr. Paul Dixon’s PC (to be completed prior to the next flight after RTF).

	
	Reference

	
	

	71. Originator/Organization/Telephone No./E-mail

	Jon Walker/GSFC/NASA/451

	72. Assigned To/Organization/Telephone No./E-mail
	Due Date

	Jim Bangerter/GSFC/301-286-xxxx/
	

	73. Response

	

	74. Response By/Organization/Telephone No./E-mail
	Date Prepared

	
	

	75. Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	76. Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	77. Comments

	

	78. Approval
	
	

	
	_______________________________________________________

(Chairperson)
	______________________

Date
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Handover Sim (to/from Salinas) 4/12 4/19-21 5/3 7/6

RED - Future testing
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		Test / Sim / Activity		Date Performed (Year 2005)
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