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	Coupling between USA and USSR does not permit USA project to succeed.
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	USA's responsibility to develop the controlling and integrating software for both USA and USSR places a dependancy on interfaces w/ USSR hardware and systems.  In particular, the NMS (1/2 of the planned USA code developmnent) is dependend on the interface with the USSR.  The USSR modem procurement is not until september, and so no ICD (or draft ICDs) will be available prior to USA CDR or USA PDR-to-CDR development activities.  Action to the USA project (and to the SN) is to re-plan the dependencies, schedule and coupling of activities between the USA and USSR projects such that the USA project can be successful and can successfully manage risk introduced by the delayed USSR project schedule.

	
	Reference

	
	     

	6.  Originator/Organization/Telephone No./E-mail

	Jason Soloff / CxP SE&I / 281-483-3554 / Jason.A.Soloff@nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	     
	

	8.  Response

	     

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	     
	     

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	     

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	     

	13.  Approval
	
	     

	
	___________________________________________________

Steve Townes– USA Review Board Chair
	__________________

Date


PAGE  
450-FORM-0002 (05/04)

Revision 2


