	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	USA System Requirements Review
	452/345-06
	5/12/08

	4.  Title

	Future Expandability Considerations

	5.  Action

	The lack of maturity for the current USSR requirements baseline is of specific concern with regards to the development of a USA gateway architecture that will be extensible to handle supplemental requirements.  A risk should be opened.

	
	Reference

	
	     

	6.  Originator/Organization/Telephone No./E-mail

	Dan Hein  Daniel.J.Hein@nasa.gov  505.527.7257

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	Denise Gilliland/ITT Code 452/ 301-486-4205/denise.gilliland@nasa.gov & Frank Herman/452/(301) 403-0516/fherman@fc-md.umd.edu
	May 26, 2008

	8.  Response

	Risk: For the USA design to proceed, the USA/USSR interface needs to be fully defined.  The interface definition encompasses physical interfaces, data formats, protocols, frequencies, and bandwidths associated with user forward/return data, radiometric tracking data, and intermediate frequency signals, and monitor and control data. The method used for equipment fail-over management must also be defined.

Likelihood: 2   Consequence: 5

Approach & Plan:Begin discussions with the USSR development team to develop the USA/USSR ICD before the USSR SRR in September 2008 and the USA SDR in September 2008. The USA/USSR interface will be presented at the respective SRR and SDR.

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	Denise Gilliland/ITT Code 452/ 301-486-4205/denise.gilliland@nasa.gov & Frank Herman/452/(301) 403-0516/fherman@fc-md.umd.edu
	May 21, 2008

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	5/30/08

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	From: Dan Hein [dhein@mail.wsc.nasa.gov]

Sent: Tuesday, June 03, 2008 10:40 AM

Subject: RE: USA SRR RFA Responses

I have reviewed and agree with the recommended response for RFA 06. Regarding RFA 07, the plan for identifying how the DT&T will be transitioned to the WSC SMTF should be included in the development phase and be addressed during the design reviews. 

Dan

	13.  Approval
	Signature on File
	7/16/08

	
	___________________________________________________

Carolyn Dent – USA Review Board Chair
	__________________

Date


