	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	USA System Requirements Review
	452/345-12
	5/12/08

	4.  Title

	SN Modernization Plans and Relationship to USA 

	5.  Action

	How does USA architecture fit into SN Modernization plans?  What is the obsolescence time frame for the USA?  How will that be addressed in SN modernization?

	
	Reference

	
	     

	6.  Originator/Organization/Telephone No./E-mail

	Kul Bhasin NASA-GRC Kul.B.Bhasin@nasa.gov  216.433.3676

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	Mike Rackley/NASA 452/ 301-286-2286/ michael.w.rackley@nasa.gov
	6/4/08

	8.  Response

	The USA system during Modernization Pre-Phase A was incorporated as part of Build 1.  It in essence was viewed as one of the Build 1 subsystems.  Build 1 is scheduled to be completed in the timeframe of 4th Quarter 20011 (STGT ORR) to 3rd Quarter 2012 (GRGT ORR).  As currently scheduled, Build 1 will be completed   The USA is currently scheduled to be completed (i.e., conduct the ORR) 1st Quarter 2012, with interim deliveries planned that will be defined later in the process.

The driver for the USA schedule is primarily associated with meeting customer requirements, and is not significantly driven by urgent (near term, 2-3 year) obsolescence issues.  USA will however be replacing systems that have longer term (3-5 year) obsolescence issues, that also need to be replaced to provide the extra functionality required of USA (“killing two birds with one stone”).  Replacing the MDM’s is a good example.
The USA is proceeding on a schedule that is slightly ahead of the broader Modernization schedule in order to meet the schedule required by CxP.  But there is significant coordination that occurs between the USA task and Modernization project.  For example, there is Modernization Team representation at the USA weekly planning/status meetings, and vice versa, with USA Team representation at the appropriate weekly Modernization meetings (Modernization Staff Mtgs and Modernization TIM’s).

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	Mike Rackly/code 452/ 286-2286/Mike.rackley@nasa.gov
	6/10/08

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	6/10/08

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	FW: USA SRR RFA 12 ResponseFrom: Bhasin, Kul B. (GRC-MS00)

Sent: Tuesday, June 10, 2008 3:04 PM

Subject: RE: USA SRR RFA 12 Response

I concur with Michael's response to the RFA 12.. The effort which goes into preparing the RFA response is very much appreciated.

Kul

	13.  Approval
	Signature on file
	7/16/08

	
	___________________________________________________

Carolyn Dent – USA Review Board Chair
	__________________
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