




---

# ***ODAR Splinter Group Summary***

**Aldora Louw**



# Agenda



- **ODAR Actions**
- **Schedule**
- **ODAR testing including the ODAR end-to-end tests**



# ***ODAR Splinter Group Summary***



- **The following open ODAR actions were discussed**
  - ODAR ACD
  - IIGoR Network Latencies
  - eFDP Training
  - SLE version on the eFDP
  - Canned data to simulate the forward link on the eFDP
- **The only schedule item that was discussed was the WSC 25 Mbsp schedule**
- **The ODAR end-to-end testing discussion were started.**
  - A representative from each NASA facility was identified to participated in the test plan



# ***Splinter Group Summary Title***



- **Ray Sparks to provide the ODAR ACD to Erin Adams so that Erin can insert the JSC portions of the ACD**
- **Ray Sparks to provide MSFC schedule updates to Aldora Louw**
- **Ray Sparks to provide eFDP training information to Erin Adams**
- **Aldora Louw to follow up with Tom Wickline on eFDP SLE version**
- **Ray Sparks to follow-up with David Zoller on providing eFDP canned data**
- **WSC to provide updated 25 Mbps schedule inputs**
- **Ray Sparks and MSFC team to provide eFDP SLE performance results with high network latencies (240ms)**