



Increment 6 Overview


Reflects IDRD PP4, Rev. A (SSP 54104)
 Reflects SSCN7043, 7055
 FIDP 11A FIN C
 Last Updated: 10-Sep-02

Increment Duration: 111 days
 10-Nov-02 – 08-Mar-03

Expedition Crew
 ISS 6-1 NASA/Kenneth Bowersox (ISS CDR)
 ISS 6-2 Rosaviakosmos/Nikolai Budarin (FE-1)
 ISS 6-3 NASA/Donald Pettit (FE-2)

Increment 6 Flight Director
 Lead FD: Kirasich/Hassmann/Knight
 11A Lead FD: Mark Kirasich
 ULF1 Lead FD: Mark Ferring
 ISS-6 Lead POD: Lamar Stacy

Increment 6 Planners
 Lead Ops Planner: Mark Grethen/Alex Moore
 11A Lead Ops Plan: Joe Aldape
 ULF1 Lead Ops Planner: Chris Leslie
 Lead Payload Planner: Lori Manis/Ross Armstrong





Increment 6 Overview

Reflects IDRD PP4, Rev. A (SSP 54104)
 Reflects SSCN7043, 7055
 FIDP 11A FIN C
 Last Updated: 10-Sep-02

Increment Duration: 111 days
 10-Nov-02 – 08-Mar-03

Week 8 (Jan '03)	Week 9 (Jan '03)	Week 10 (Jan '03)	Week 11 (Jan '03)	Week 12 (Feb '03)
Mon, Jan 6 th	Mon, 13 th	Mon, 20 th	Mon, 27 th	Mon, 3 rd
Progress Load			Progress Unpack	
25 hrs Payload Ops	25 hrs Payload Ops	25 hrs Payload Ops	15 hrs Payload Ops	25 hrs Payload Ops

9 Prog Undock 01st Dock 4th
 10P Launch 02nd

Week 13 (Feb '03)	Week 14 (Feb '03)	Week 15 (Feb '03)	Week 16 (Mar '03)	Week 16 (Mar '03)
Mon, Feb 10 th	Mon, 17 th	Mon, Feb 24 th	Mon, Mar 03 rd	Mon, Mar 10 rd
Prog Unpack/ULF1 Prepack/H/O Prep		ULF1 Prepack/H/O Prep		Increment 7
25 hrs Payload Ops	10 hrs Payload Ops	10 hrs Payload Ops	ULF1 Joint Ops	

ULF1 Launch 1st Dock 3rd Undock (Incr 6 end) 11th
 Day Off 2nd

MOD estimate of Payload Crew time: 285 hrs.
 *excludes Joint timeframe

US Payload 249
 Russian Payload 36