

**Action Item Control Sheet**  
**ISS/STS Interface Working Group Meetings**

<b>Action Item</b>	<b>Assignee(s)</b>	<b>Action</b>	<b>Status</b>	<b>Page No.</b>
ISS/SSP-6-99-05	H. Washington	Come up with a completion plan for ISS TNOSP Appendix A related to GN changes required for VHF.	Closed	2
ISS/SSP-03-00-04	T. Sobchak	Identify TDRS-H scheduling designation after it is on orbit for tracking purposes.	Closed	3
ISS/SSP-03-00-05	T. Sobchak	Identify TDRS-H availability plan at 171 degrees (will present satellite be available or stored?).	Closed	4
ISS/SSP-08-00-01	J. Sidotti	Ensure that it is documented that ER will provide G-band radar cost figures to NASA when requested for historical accountability purposes.	Closed	5
ISS/SSP-08-00-02	M. Marsh D. Borchers	Determine where scheduling inputs coming out of WSO should be routed.	Closed	6
ISS/SSP-08-00-03	J. Hendrickson D. Dukes J. Sidotti	Come up with a recommendation on where WLPS scheduling procedures should be documented.	Closed	7
ISS/SSP-08-00-04	J. Sidotti	Come up with a recommendation for staffing at the WSO. If WLPS can staff 24X7 for STS-106 and a scheduling voice coord between NCC and WLPS can be provided, it would be beneficial.	Closed	8
ISS/SSP-08-00-05	J. Sidotti D. Dukes	Develop a strategy for providing formatted schedules to FDF.	Open	9
ISS/SSP-08-00-06	R. Gonzales	Update TDRS SN Payload Status Chart.	Closed	10
ISS/SSP-08-00-07	J. Sidotti B. Schneck	Provide JSC with an estimate of the workload presently conducted at NCC to do the GN scheduling for Shuttle missions.	Open	11
ISS/SSP 05-01-01	B. Schneck	Work the UPS upgrade issues with Messrs. Roy Harris and Mike Blackwell.	Open	12
ISS/SSP 05-01-02	J. Sidotti	Work with Messrs. Richard Wegener and Bobby Vermillion to document, in the JSC-11534, the Space Shuttle and International Space Station 50-Mbps WSC to JSC interfaces.	Open	13
ISS/SSP 05-01-03	J. Sidotti	Determine if the TNOSP is the appropriate document for the ISS critical period notices and planning procedures.	Open	14
ISS/SSP 05-01-04	J. Sidotti B. Schneck	During the interim, develop the ISIs to document the procedures for the critical period phases.	Open	15
ISS/SSP 05-01-05	J. Sidotti B. Schneck	Determine the method that CSOC will use to notify the Networks of the critical periods and freezes.	Open	16

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-6-99-05</i>	Howard Washington (GSFC)		

**ACTION:** Come up with a completion plan for ISS TNOSP Appendix A related to GN changes required for VHF.

**RESPONSE:**

**ACTUAL CLOSE DATE:** 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-03-00-04</i>	Ted Sobchak/NASA/GSFC		

**ACTION:** Identify TDRS-H scheduling designation after it is on orbit for tracking purposes.

**RESPONSE:** TDRS-H is not operational. It is not known when it will be declared operational. TDRS-I will be placed in storage.

**ACTUAL CLOSE DATE:** 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-03-00-05</i>	Ted Sobchak/NASA/GSFC		

**ACTION:** Identify TDRS-H availability plan at 171 degrees (will present satellite be available or stored?).

**RESPONSE:** TDRS-H is not operational. It is not known when it will be declared operational.

**ACTUAL CLOSE DATE:** 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-08-00-01</i>	JoAnn Sidotti/GSFC/SMM		

**ACTION:** Ensure that it is documented that ER will provide C-band radar cost figures to NASA when requested for historical accountability purposes.

**RESPONSE:** This action will be re-assigned to Mr. D. Simonson (ER) and tracked via the NSG. The ISS/SSP action is closed.

**ACTUAL CLOSE DATE:** 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-08-00-02</i>	Mike Marsh (JSC) and Don Borchers (DFRC)		

**ACTION:** Determine where scheduling inputs coming out of WSO should be routed.

**RESPONSE:** E-Mails on the subject matter were provided.

**ACTUAL CLOSE DATE:** 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-08-00-03</i>	J.R. Hendrickson (WLPS), Deborah Dukes (WLPS), and JoAnn Sidotti (GSFC)		

**ACTION:** Come up with a recommendation on where WLPS scheduling procedures should be documented.

**RESPONSE:** WLPS scheduling procedures have been documented. The transition to WSC has not been documented. The ISS/SSP action is closed. The wording will be modified to replace “WLPS” with “WSC”, and the action will be tracked via the NSG.

**ACTUAL CLOSE DATE:** 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-08-00-04</i>	JoAnn Sidotti/GSFC/SMM		

**ACTION:** Come up with a recommendation for staffing at the WSO. If WLPS can staff 24X7 for STS-106 and a scheduling voice coord between NCC and WLPS can be provided, it would be beneficial.

**RESPONSE:**

**ACTUAL CLOSE DATE:** 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-08-00-05</i>	JoAnn Sidotti (GSFC/SMM) and Deborah Dukes (WLPS)		

**ACTION:**        Develop a strategy for providing formatted schedules to FDF.

**RESPONSE:**    This item will be followed-up with Mr. W. Mitchell. This action remains open. (5/15/01)

**ACTUAL CLOSE DATE:**

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-08-00-06</i>	Robert Gonzales/WSC		

ACTION: Update TDRS SN Payload Status Chart.

RESPONSE:

ACTUAL CLOSE DATE: 5/15/01

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-08-00-07</i>	JoAnn Sidotti (GSFC/SMM) and Bruce Schneck (GSFC/CSR)		

**ACTION:** Provide JSC with an estimate of the workload presently conducted at NCC to do the GN scheduling for Shuttle missions.

**RESPONSE:** Some gross figures have been provided on the cost of scheduling. (5/15/01)

**ACTUAL CLOSE DATE:**

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-05-01-01</i>	Bruce Schneck (GSFC/CSR)		

**ACTION:** Work the UPS upgrade issues with Messrs. Roy Harris and Mike Blackwell.

**RESPONSE:**

**ACTUAL CLOSE DATE:**

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-05-01-02</i>	JoAnn Sidotti (GSFC/SMM)		

**ACTION:** Work with Messrs. Richard Wegener and Bobby Vermillion to document, in the JSC-11534, the SSP and ISS 50-Mbps WSC to JSC interfaces.

**RESPONSE:**

**ACTUAL CLOSE DATE:**

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-05-01-03</i>	JoAnn Sidotti (GSFC/SMM)		

**ACTION:** Determine if the TNOSP is the appropriate document for the ISS critical period notices and planning procedures.

**RESPONSE:**

**ACTUAL CLOSE DATE:**

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-05-01-04</i>	JoAnn Sidotti (GSFC/SMM) and Bruce Schneck (GSFC/CSR)		

**ACTION:**            During the interim, develop the ISIs to document the procedures for the critical period phases.

**RESPONSE:**

**ACTUAL CLOSE DATE:**

**Network Support Group (NSG)  
ISS/STS Interface Working Group  
Action Item Closure Form**

Item No.	Assignee/Organization/Code	Due Date	Mission
<i>ISS/SSP-05-01-05</i>	JoAnn Sidotti (GSFC/SMM) and Bruce Schneck (GSFC/CSR)		

**ACTION:** Determine the method that CSOC will use to notify the Networks of the critical periods and freezes.

**RESPONSE:**

**ACTUAL CLOSE DATE:**