

STS-135 Action Item Table

<b>STS-135 ORR -- (05/17/11) -- (Jim Bangerter)</b>					
<b>AI No.</b>	<b>Assignee</b>	<b>Action</b>	<b>Due Date</b>	<b>Response</b>	<b>Status</b>
STS-135 ORR-01	Jim Bangerter/ GSFC/NASA/ HSF ND, Melissa Blizzard/ GSFC/ITT/HSF	Look into making the PSS available to MILA to assist with the testing of the TELTRAC UHF issue.		MILA told us they didn't need the PSS folks to assist in the TelTrac resolution.	<b>Closed</b>
STS-135 ORR-02	Melissa Blizzard/ GSFC/ITT/HSF	Follow-up with WSSH on the issue with the backup UHF A/G circuit on May 16.		The backup circuit was amplified (at WSSH) enough to make it usable for support. This was done during the Landing -1 day interface on 05/31/11.	<b>Closed</b>
STS-135 ORR-03	Vicki Stewart/ GSFC/NASA/ NISN	Provide Mr. Jim Bangerter with a listing of the SLAs and TTRs being developed for the sites under the new contract.		06/30/11: Mr .Honeycutt provided a complete list of customers that fall under Site B under the Networx Contract. The SLA for Site B is 99.5 accuracy with a 4 hour restoral.	<b>Closed</b>
STS-135 ORR-04	Don Shinnors/ WSC/NASA	Check into the communication incident that occurred on May 16 between FDF and WSC during the epoch read-out for the vector transmission.		The TOCC has incorporated the use of common headsets and WSC will update the MOVE S/W on 13 June.	<b>Closed</b>
STS-135 ORR-05	Sue Hoge/ GSFC/ NASA/FDF	Check into whether FDF is using the new headsets for MOVE.		Flight Dynamics Facility (FDF) has ordered new headsets. The order was placed on June 29. The FDF was not on the new headsets.	<b>Closed</b>
STS-133 ORR-06	Monique McLamb/ KSC/NASA, John Steffes/KSC	Provide Mr. Jim Bangerter with a summary status on the KFRL item for distribution to the Review Board		The final report has been provided.	<b>Closed</b>