



Selected AO/NRA Schedule

STATUS AS OF 06/03/00

	MILESTONES	CY 1999												CY 2000												CY 2001													
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D		
1	MIDEX: AO-98-OSS-03 (a)	6					7			8												1																	
2	SMEX: AO-99-OSS-05						1				2			3				6								7			8										
3	UNEX																																						
4	DISCOVERY: AO-00-OSS-02												1					2			3				6					7				8					
5	GLAST: AO-99-OSS-03 (b)	1								2		3			8	9																							
6	TRIANA: AO-98-OES-02	see line item 6																																					
7	UnESS: AO-99-OES-02						1				2			3		6	6							7		8													
8	NMP: NRA-98-OES-12 (c)		8										9																										

Line Item 2: Feasibility studies expected to be announced in June

Line Item 4: Final Discovery AO released May 19, 2000

Line Item 6: Triana NAS review released March 8, 2000. See [triana.gsfc.nasa.gov](http:// triana.gsfc.nasa.gov)

Line Item 7: Study selections announced March 31, 2000. Coral Reef Ecosystem Spectro-Photometric Observatory, Cloud InfraRed Radiometer for UnEss (CIRRUS), Thunderstorm Observations and Research (ThOR), and Student Polarimeter Aerosol and Cloud Experiment (SPACE)

NOTES:

- 1 Draft AO/NRA/RFO
- 2 Final AO/NRA/RFO
- 3 Proposals (or Step 1 Proposals) Due
- 4 Step 1 Evaluation Released

- 5 Step 2 Proposals Due
- 6 Feasibility Studies Announced
- 7 Feasibility Study Due
- 8 Selection
- 9 Award of Contract or MOA/MOU

AO/NRA SELECTIONS:

- a) MIDEX: Swift and FAME
- b) GLAST Large Area Telescope
- c) Earth Observing 3: GIFTS
- d) Earth Observing 3: GIFTS