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Meeting

e Purpose
— Introduce TDRS K/L
e Discussion

— Basic S/C elements

— Changes @ WSC

» Software, Hardware, Scheduling
— Schedule

* Launch(4/12 & 2/13), on orbit testing(14 days —L+50-64)
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Meeting

e Discussion (continued)

— Procedure review (continued)
* Will verify phone numbers and Points-of-contact (POC)
* Will insert site nominal duty times (GMT)

* Will need to add process to identify sites to be called up
 Action item

— One action item assigned to determine if the sites can use the low-speed 46
character data

e |ssue/Concern

— Will need to identify required C-band support service (circuits ,etc.) so they are
not deleted post Shuttle
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