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INTRODUCTION

Mr. Melvin Calhoun convened the April 28, 2008, Network Support Group (NSG) Dryden Flight Research Center (DFRC) Satellite service transition splinter group to review the status and plans for the DFRC satellite service transition (refer to the presentation, Dryden Satellite Circuit Transition Discussion).
MEETING ITEMS

A. Mr. Calhoun stated that a new satellite service between the Goddard Space Flight Center (GSFC) and DFRC is being implemented post STS-124.  The new service will support voice, 224-kbps data, and TTY data.  The new service will provide data diversity between DFRC and GSFC that the current terrestrial service does not provide.  The new service will replace the existing satellite service between the Johnson Space Center (JSC) and DFRC.
B. The NASA Integrated Services Network (NISN) GCC will coordinate the 24-hour acceptance testing of the new service and RAD ports.  NISN GCC will coordinate the transition of the 224-kbps data service for command/telemetry from DFRC to GSFC; 110-TTY service from DFRC to GSFC; and 15 voice services between DFRC and JSC.
C. The customer will experience an interruption of services as the transition is implemented.  Mr. Shawn Belton stated that the interruption will be the same duration as when the JSC to DFRC swing was made.  It will probably take a week to complete all the testing.
D. Mr. Joe Aquino asked if the current service will be disconnected once the new service has been accepted by operations.  Mr. Belton replied that the old service will not be turned down when the new service comes up.  Mr. Jim Bangerter stated that dates need to be set after the launch of STS-124 as NISN will want to turn the service down due to costs.
Mr. Scott Douglas stated that JSC to DFRC link cannot be turned down until acceptance of the GSFC to DFRC link.
E. GSFC can fall back to the previous configuration if required.  If there are problems with the new service, the problems will be worked.

F. Mr. Bob Marriott stated that the voice services are critical.

G. Mr. Bangerter stated that he would like to see the DFRC test plan and data pertaining to the DFRC Configuration Management (CM) for testing and implementing the new service.  Mr. Mike Yettaw accepted an action item to provide configuration management data for the new DFRC satellite service implementation (Bldg. 4824 to the Satellite Uplink Facility) (action item 0408-NSG DFRC-01).

H. Once NISN has accepted the service, the GSFC Network Operations Mangers (NOM) and STDN Mission Managers (SMM) will coordinate scheduling DFRC/GSFC/JSC resources for operations testing.  Briefing Messages (BM) will be provided for each Ground Network (GN) and Space Network (SN) activity.  NISN will provide engineering support for all operational testing.  Mr. Bangerter emphasized that reports should be written for all problems experienced during testing.  Mr. Richard Wegener asked if GE Americom will be on site during testing.  Mr. Belton stated that they will be on call.  The GSFC Network Integration Center (NIC) will brief the stations on the testing to be conducted.
I. Mr. Calhoun provided a list of the voice conferences to be assigned to the new service.  There are 15 voice conferences (it was noted that the presentation contained 14 voice conferences and Mr. Yettaw identified the discrepancy).  Mr. Ken Jones noted that the Convoy Commander voice conference will be on a separate link.  
J. The telemetry data stream will now be out of Wallops or DFRC.  The DFRC data stream will be enabled all the time.  There will be parallel data streams of the 192-kbps data (nominal and contingency).  Mr. Jay Lipford stated that DFRC should now be included as part of the nominal landing count.  Messrs. Melvin Calhoun and Bill Foster accepted an action item to update the Launch and/or Landing Count to include DFRC satellite service link turn up and verification (action item 0408-NSG DFRC-02).
K. Mr. Foster stated that the L-1 day landing count needs to be reviewed.  Mr. Melvin Calhoun accepted an action item to develop an ISI to perform DFRC satellite link landing minus 1 day checks (action item 0408-NSG DFRC-03).
L. Mr. Belton stated that NISN would like to transition the TTY service to the Network Services Assurance Plan (NSAP) Technology Refresh (NTR) prior to implementing the new service.  Ms. Angela Culley stated that she will include a note in the NISN Service Request (NSR).

M. Mr. Bangerter stated that the Program Requirements Documents (PRD) should be reviewed.  Ms. Pat Mattingly accepted an action item to review and update as needed the PRD for the new DFRC satellite link (action item 0408-NSG DFRC-04).

ACTION ITEM REVIEW

The following action items were assigned at the April 28, 2008 DFRC satellite service transition splinter meeting.
0408-NSG DFRC-01
Mike Yettaw/DFRC/NASA

ACTION:
Provide configuration management data for the new DFRC satellite service implementation (Bldg. 4824 to the Satellite Uplink Facility).

0408-NSG DFRC-02
Melvin Calhoun/GSFC/HSF, Bill Foster/JSC/GC

ACTION:
Update the Launch and/or Landing Count to include DFRC satellite service link turn up and verification.

0408-NSG DFRC-03
Melvin Calhoun/GSFC/HSF

ACTION:
Develop an ISI to perform DFRC satellite link landing minus 1 day checks.

0408-NSG DFRC-04
Pat Mattingly/JSC/PRD

ACTION:
Review and update as needed the PRD for the new DFRC satellite link.
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