Freeze Exemption Requests for STS-131
	Date of Request
	FER Title
	FER Description
	Approval/ Disapproval

	2/18/2010
	FER (MSN) 02-18-10_ A8549
(carry over from STS-130)
	Reconfigure walls & entrances at GSFC, Bldg 3, and Rooms 102 – 114 to house the HST Suite moving from building 7
	Approved                        (NISN Approval Required)

	2/26/2010
	Steam VI FER (MSN) 
2-26-10
	Excavation, removal and replacement of site steam and condensate distribution pipe in the vicinity of the intersection of Explorer and Delta Roads and between Buildings 21 and 26 on GSFC
	Approved

	3/3/2010
	Storm Drain Repairs FER (MSN) 3-3-10
	Excavation, removal and replacement of storm drains at various locations throughout GSFC
	Approved

	3/5/2010
	FER for Chiller Project
	Replace Emergency Chiller System, GSFC, Bldg 24, North Chiller Room and Cooling Tower A: CoF project will remove and replace existing emergency Chillers 3 and 4, and related pumps, piping, controls and electrical equipment in the North Chiller Room
	Approved

	3/10/2010
	FER for ITT Arraying  OD Reconfig
	TO-65 SGT-ETN-934

TDRS Arraying and Orbit Determination Demonstration  
	Approved

	3/10/2010
	FER 20100325 STGT TOCC Conference room video
	Connect KVM extenders to 3 TA workstations, run 3 UTP cables under STGT TOCC floor from Flight Dynamics Room to STGT TOCC Conference Room.  Connect two flat panel monitors and overhead projector to extended video feeds for Customer viewing of supersynch simulation
	Approved


	3/18/2010
	03182010 Freeze Exemption Request (Mission) 1
	Dewatering and Visual inspections of the electrical manholes located on GSFC
	Approved

	3/22/2010
	EC-TO023-9 Stancil FER[1]
	EC-TO023-9 requires under-floor access to the stand alone MOVE Systems at both STGT and WSGT. The activity will install the new Stancil Recorder equipment into the WSC MOVE System racks
	Approved

	3/22/2010
	EC-CP177-2 FER
	EC-CP177-2​ – STGT TOCC requires under floor cable installation, rack removal behind the SS console as well as slave video and TLM backfeed downtime for relocation
	Approved

	3/23/2010
	EC8465_FER
	EC-8465 (NSN Workstation Installation).   Implementation will label two fiber runs and two Ethernet cables that constitute a link for Security’s encryptor (secure router)    
	Approved

	3/24/2010
	FER for Bulkhead Panel Installation
	A bulkhead panel must be inserted in the signal path of the SGLT 4 and SGLT 5 MA-Cal emitters, and the WSGT CTFS GPS and WWVB antennas as outlined in EC-TO109-12  
	Approved

	3/24/2010
	B32 FER 3_24_2010
	Replace B32 UPS 3 on  GSFC, Bldg 32, Room 301 Penthouse
	Approved

	3/25/2010
	ShuttleFreezeForm_032510_
RO
	EC-TO104-3 GDIS-R

Phase 3
Activity includes cable installation in GDIS patch panel rack 1446W 
	Approved

	3/25/2010
	UPS 1-Feeder-WireTest_FER Request
	Shutdown the UPS 1 feed to UCDPLG-G3 Panel to check the integrity of the wire. Then tie in PDU-S009-9 to the new UPS 1 feeder on GSFC, Bldg 32, Rooms S009, W030C, & 301
	Approved                        (NISN Approval Required)

	3/26/2010
	Zephyr FER
	ECT013-22 – STGT – Perform changes prior to SHO then configure back to nominal after SHO. 

New cables are already positioned under the floor tiles and are connected to the HRDS/LRDS  
	Approved

	3/29/2010
	PDU-7-C101-Ckts.Layout_FER Request
	Layout twenty circuit branch tails in position prior to installation to PDU-7 on GSFC in Bldg 32, Room C101. Under the floor access is required
	Approved                        (NISN Approval Required)

	3/30/2010
	EC-CP184-1_FER
	EC-CP184-1 (SIPRNet Infrastructure). Install an encryptor in C102A at STGT
	Approved

	3/30/2010
	Freeze Exemption Request (Mission) Building 24 Cooling Tower B - Fan 7
	Provide diesel power source to Cooling Tower B, Fan # 7.  The scope of work on GSFC is as follows:

Event 1: Install new branch circuit breaker in Panel board H in Building 24C.

Event 2: Terminate new feeder to the circuit breaker.  Upon completion of the cable termination, power will be restored to the panel board
	Approved

	4/1/2010
	Mission Freeze Exemption Request March 31 2010 - Man Hole Clean Out Request
	Remove trash and mud from existing GSFC Communications Man Hole System – Replace or add missing racks
	Approved

	4/1/2010
	Zephyr FER_extension_request
	ECT013-22 – STGT – Perform changes prior to SHO then configure back to nominal after SHO. 

New cables are already positioned under the floor tiles and are connected to the HRDS/LRDS  
	Approved

	4/1/2010
	PDU-7-C101-Ckts.-Install_FER Request
	Install twenty circuit branch tails and breakers to PDU-7 on GSFC in Bldg 32, Room C101. An outage is scheduled to shutdown PDU-7 to complete this work. Under the floor access is required
	Approved                        (NISN Approval Required)

	4/1/2010
	04012010 Freeze Exemption Request (Mission) 3
	Continue installation of replacement UPS system on GSFC for 03-UPS018  
	Approved

	4/5/2010
	Bldg 32 Elevator Outage_FER Request
	Take the elevator on GSFC in Bldg 32 out of service and replace the elevator starter with an electronic soft starter. Elevator 2 is scheduled for Tuesday (4/6/10) and Elevator 3 is on Wednesday (4/7/10)
	Approved                        (NISN Approval Required)

	4/5/2010
	Elevator 4 Outage_FER Request
	Take elevator 4 (freight elevator) at GSFC in Bldg 32, Loading Dock Area out of service and replace the elevator starter with an electronic soft starter
	Approved                        (NISN Approval Required)

	4/5/2010
	C210H Enviromon Server Install_FER Request
	Install the enviromon server switch into one of the racks in Bldg 32, Room C210H on GSFC and connect all the Ethernet cables for the individual sensors. Under the floor access is required
	Approved                        (NISN Approval Required)

	4/7/2010
	Mission Freeze Exemption Request-VAX clusters
	Disconnect old SGLT 1 and SGLT 2 VAX clusters as defined in EC-CP010-46, 47, 48, 49, 50, 51, 52, 53, and 54 on STGT.  Old cabling will also be removed
	Approved

	4/8/2010
	FER for Bulkhead Panel Installation_v2

(resubmit)
	A bulkhead panel must be inserted in the signal path of the SGLT 4 and SGLT 5 MA-Cal emitters, and the WSGT CTFS GPS and WWVB antennas as outlined in EC-TO109-12
	Approved

	4/9/2010
	Door Frame_262_FER
	Drill several holes in the walls under the floor to determine required door frame size – GSFC, Bldg 13, Room 262
	Approved

	4/10/2010
	04082010 Freeze Exemption Request (Mission) 1
	Perform Switchgear “EC” switching on GSFC in Bldg #024 to secure power to 024-HVC003 & 024-HVC004 for Chillers #3 & #4 for replacement
	Approved

	4/10/2010
	04092010 Freeze Exemption Request (Mission) 1
	Perform power outage on GSFC to secure Panel #UDPHBE9 fed from Loadcenter LC8-28-2
	Approved                        (NISN Approval Required)

	4/10/2010
	04102010 Freeze Exemption Request (Mission) 1
	Perform Loadcenter switching on GSFC in Bldg #008 to place Loadcenter 008-LCR001& 002 back into the normal mode operation.   
	Approved                        (NISN Approval Required)

	4/10/2010
	04102010 Freeze Exemption Request (Mission) (Bldg 22) 1
	Perform Loadcenter switching on GSFC in Bldg #022 to install grounding conductor in Loadcenter
	Approved

	4/12/2010
	C101 Amp Reading PDU 2&3_FER
	Perform amperage reading on GSFC; Bldg 32, Room C101 on all individual circuits for PDU-C101-2 and PDU-C101-3
	Approved                        (NISN Approval Required)

	4/13/2010
	FER for Scheduled Relocation
	Pull NCCDS cable at WSC STGT for relocation of SN Forecast Analysts work area. Cable already exists and will be re-located within the TOCC area
	Approved

	4/13/2010
	EC-TO023-6 and 7 Survey
	EC-TO023-6 and 7 require access to all of the equipment racks at both STGT and WSGT. This activity will be a visual inspection of the inner rack cable interfaces for the equipment racks that will later be affected by keyset installations
	Approved

	4/14/2010
	S239 Card Reader_FER_Request
	Install some conduits and a junction box above the ceiling in the 2nd floor south wing side of Bldg 32 for the card reader in Room S239 on GSFC. Some ceiling grid may need to be removed to allow the use of tall ladders
	Approved                        (NISN Approval Required)

	4/15/2010
	Freeze Exemption Request Wallops #1 STS-131
	WFF is requesting a freeze exemption to allow a script change in support of the Shuttle OCA 2 Mbps downlink
	Approved


	4/19/2010
	Colleen-S009_Printer_Relocation_FER_Request
	Relocate two network printers in the EDOS LZP at GSFC, Bldg. 32 room S009. This involves under the floor access and re-routing network cables and power connections
	Approved                        (NISN Approval Required)

	4/19/2010
	b34 FER
	Lockout dedicated circuit in Bldg 33 for Bldg 34 on GSFC for replacement of redundant building air compressors
	Approved


