ATV MORR Action Item Table


	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	ATV MORR-01
	Jim Cappellari/ GSFC/FDF
	Provide a TDZ analysis for ATV support.
	12/28/07
	Mr. Cappellari provided a response to the action item assigned at the ATV MORR to repeat the earlier analysis of the effects of along-track errors in the ATV separation (H4.1) state vector for the case of TDRS 275 support.  As before, the resulting errors in Doppler, pointing, and range are presented in graphical form.  The overall results are very similar to the results for TDRS 046 and TDRS 171.  Please contact me if you have any questions.
	CLOSED

	ATV MORR-02
	Ronna Brockdorff/ GSFC
	Provide the updated RFICD to Mr. Brian Corley/JSC.
	12/28/07
	Provided to B. Corley on 01/21/08.
	CLOSED

	ATV MORR-03
	Ed Klein/JSC/GC
	Determine if the Lieberville ground station has view of the ATV separation; if not, determine which ground stations have a view.
	12/28/07
	No ground stations have a view of the ATV separation.


	CLOSED

	ATV MORR-04
	Pepper Powers/ GSFC/FDF
	Review the ATV requirements document maneuver timeline and evaluate the impact to the FDF if the ATV maneuvers are scheduled close together.
	12/28/07
	Response provided.
	CLOSED

	ATV MORR-05
	Jim Bangerter/ GSFC/NASA/  HSF ND
	Verify the freeze times for the ATV mission.
	01/15/08
	The network will freeze on 03/04/08 and remain frozen until ATV reaches it’s parking orbit.  At that time, critical periods for ATV will define the times for Network freezes throughout the remainder of the ATV flight per the ISS freeze policy.
	CLOSED


