	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	1
	April 8, 2005

	4.  Title

	NASA HQ Voice Circuit Risk

	5.  Action

	Perform risk assessment for communications and operations in allowing additional voice circuits – specifically talk listen circuits – at HQ (communicate to HQ that they must follow the processes in place to gain access to any voice loop).  Also advise HQ that the 31 circuits identified in the telecon this week by NISN are allocated to Shuttle and cannot be used.  Determine and validate requirements for T/L circuits.

	
	Reference

	
	

	6.  Originator/Organization/Telephone No./E-mail

	Craig Hegeman/290/6-3348/Craig.Hegeman@nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	Betsy Edwards/NASA HQ/202.358.4639
	5/27/05

	8.  Response

	The voice loop circuit request from HQ has been scrubbed.  There are now approximately 20 loops to be made available to HQ personnel for RTF, of which only one (SSPO loop) is talk/listen.  Access to these loops has been coordinated with the loop owners and permission has been granted for them to be made available to HQ.  Changes are being implemented to the PRD to reflect the status of these voice loops.  Additional bandwidth between JSC and GSFC has been implemented for these voice circuits thus eliminating the need to use the Shuttle testing circuits.



	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	Betsy Edwards/NASA HQ
	5/25/05

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	5/26/05

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter
STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	2
	April 8, 2005

	4.  Title

	Dryden LRO Pedestal

	5.  Action

	The Dryden LRO Pedestal is scheduled to return to service 5 days before launch.  What is the impact if it is not available?  Are there backup capabilities?

	
	Reference

	
	STS-114 ORR Presentation, Slide 110

	6.  Originator/Organization/Telephone No./E-mail

	Roger Flaherty/NASA/ 301.286.7028/Roger.J.Flaherty@nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	Craig Griffith/DFRC/661.276.3231
	

	8.  Response

	The repair work on the LRO pedestal has no impact on Dryden's ability to provide video coverage of a Shuttle landing.  Dryden will deploy a Mobile Video van to the Long Range Optics (LRO) Pedestal location. This will provide video coverage that LRO would normally cover.  Additionally, the Aeronautical Tracking Facility (ATF) has a Long Range Optics video system and it will be providing long range video coverage of a landing.
If the Shuttle lands at Dryden, it will get the same video coverage as previous landings at Dryden.  The LRO pedestal issue has no impact to the Shuttle program.



	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	
	

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	4/29/05

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	3
	April 8, 2005

	4.  Title

	NENS Certification Status

	5.  Action

	Present NENS Certification Status (Slide 22) to Code 450 at the Monday Weekly Ops. Review.

	
	Reference

	
	STS-114 ORR Presentation, Slide 22

	6.  Originator/Organization/Telephone No./E-mail

	Kevin McCarthy/6-9514/Kevin.P.McCarthy@nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	NENS PMO
	Weekly to STS-114 EOM

	8.  Response

	Incorporated into the Code 450 Weekly Briefings.

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	Bruce Schneck/NENS/301-805-3018/bruce.schneck@honeywell-tsi.com
	5/3/05

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	5/3/05

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
   Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	HTSI is currently presenting the NENS Certification Status and as of 5/2/05 they are approaching 100% at all sites.  Kevin McCarthy 5/3/05

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	4
	April 8, 2005

	4.  Title

	Operation Readiness

	5.  Action

	Provide percent of personnel meeting training required for certification vs. number of training hours required and completed.  The objective is for all operators to be certified to 100 percent of identified requirement.

	
	Reference

	
	

	6.  Originator/Organization/Telephone No./E-mail

	Roger Flaherty/6-7028/Roger.J.Flaherty@nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	NENS
	

	8.  Response

	WITHDRAWN

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	
	

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	5
	April 8, 2005

	4.  Title

	ET TV Support Readiness, WSSH UHF Support Readiness, and Guam TV

	5.  Action

	Provide the Board Members with confirmation or readiness for the ET TV and WSSH UHF Systems.  The Operational Readiness Review (ORR) for each of these implementations occurs after the April 8, 2005 STS-114 Return to Flight ORR.

	
	Reference

	
	

	6.  Originator/Organization/Telephone No./E-mail

	Gary A. Morse/KSC IT – MILA STADIR/321.867.3514/Gary.A.Morse@nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	James A. Bangerter/HSF Network Director/6-7306/James.A.Bangerter@nasa.gov
	

	8.  Response

	The ET TV ORR was successful.  All RFAs have been closed.  ET TV is operational.
The WSSH UHF ORR was successful.  All RFAs have been closed.  The WSSH UHF system is operational.

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	James Bangerter/HSF ND/6-7306/James.A.Bangerter@nasa.gov
	7/7/05

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	6
	April 8, 2005

	4.  Title

	Contingency Action Plan vs. Pre-Mishap Plan

	5.  Action

	Provide the Board with rationale behind the decision not to follow Space Shuttle Program guidance on renaming the 451-CAP-GSFC-HSF document a Pre-Mishap Contingency Plan.  Also, confirm new document acceptance by the GSFC 450 CCB.  Ensure the document complies with NASA requirements for a Pre-Mishap Contingency Plan.

	
	Reference

	
	

	6.  Originator/Organization/Telephone No./E-mail

	Gary A. Morse KSC/IT – MILA STADIR/321.867.3514/Gary.A.Morse@nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	James Bangerter/HSF ND/301.286.7306/James.A.Bangerter@nasa.gov
Bruce Schneck/Honeywell/301.805.3018/ bruce.schneck@honeywell-tsi.com
	

	8.  Response

	Rational provided; GSFC responds to JSC Contingency Action Plan with a GSFC HSF Contingency Action Plan to support SSP and ISS Programs.  Code 450 CCB approved the GSFC HSF CAP on 04/18/05.  Closed.

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	
	

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	5/9/05

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	7
	April 8, 2005

	4.  Title

	Documentation

	5.  Action

	Provide a schedule for completion/signature of all documentation identified as being required for RTF.

	
	Reference

	
	

	6.  Originator/Organization/Telephone No./E-mail

	Joe Aquino/NASA DV13

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	Bruce Schneck/Honeywell/301.805.3018/ bruce.schneck@honeywell-tsi.com
	

	8.  Response

	Completed.  The Documentation List was updated and sent to the ND for distribution.  Closed.

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	
	

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	8
	April 8, 2005

	4.  Title

	STS-114 Review Board Certification

	5.  Action

	Await completion of review package update/revisions prior to releasing certificate.

	
	Reference

	
	Review Board – Operational Readiness Assessment

	6.  Originator/Organization/Telephone No./E-mail

	Reginald K. Hunt/PAAC-II – Code 450/6-5197/reginald.hunt@gsfc.nasa.gov

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	STS-114 ORR Review Board (J.A. Wonsever/301)
	

	8.  Response

	Part of process – completed 04/22/05.

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	James A. Bangerter/HSF ND/301.286.7306/James.A.Bangerter@nasa.gov
	

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
   Yes
	Date
	5/10/05

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	Closed, part of process.

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date


	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	STS-114 Return To Flight ORR
	9
	April 8, 2005

	4.  Title

	STS-114 ORR Review Package

	5.  Action

	Update review package with approved/recommended changes noted during review; re-distribute as baselined version.

	
	Reference

	
	STS-114 RTF ORR Review Package

	6.  Originator/Organization/Telephone No./E-mail

	Reginald K. Hunt/PAAC-II/Code 450/x65197

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	NENS HSF Team (B. Schneck/HTSI)
	

	8.  Response

	Part of process – completed 04/22/05.

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	James A. Bangerter/HSF ND/301.286.7306/James.A.Bangerter@nasa.gov
	

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	5/10/05

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
   Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	Closed; part of ORR process.

	13.  Approval
	
	[mm/dd/yyyy]

	
	___________________________________________________

James A. Bangerter

STS-114 Return To Flight ORR
	__________________

Date
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