STS-120 ORR Action Item Table


	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	STS-120 ORR-01
	Norm Reese/ GSFC/HTSI/HSF
	Write a risk on the Countdown Timing (CDT) and report the risk at the next ORR.
	10/05/07
	Risk has been written (10/10/07) and will be reported at the ORR on 10/18/07.
	CLOSED

	STS-120 ORR-02
	Mark Harris/WFF
	Provide additional data on the Enertic issues once the meetings with the vendor have concluded.
	10/05/07
	Mr. Harris provided additional information to HSF managers on 9/27/07.
	CLOSED

	STS-120 ORR-03
	Carl Boney/ AFSCN
	Provide an update on further LION troubleshooting efforts and reopen the AF MIR for testing (if required).
	10/05/07
	The AF has troubleshot this as much as possible without end-to-end testing with NASA.  Cannot reopen the MIR as it will not offer new insight.
	CLOSED

	STS-120 ORR-04
	Steve Testoff/ GSFC/SGT/HSF
	Determine which Space Shuttle operations documents can be provided via an open site or have to be restricted and provide recommendations for posting the documents (e.g., the EMCC doc and supplement)
	10/05/07
	Mr. Testoff posted the EMCC document to the ND web site.  The Supplement remains in a restricted area accessible via the ND web site.  Provided CCM access applications to Mr. R. Marriott.
	CLOSED

	STS-120 ORR-05
	Norman Reese/ GSFC/HTSI/HSF
	Review the GSFC Health and Safety Guidelines for consecutive work days in relation to HSF mission staffing.
	10/05/07
	NENS Safety Officer reviewed relevant NASA policies.  Policy lists launch and early orbit as an exception, but we would like to where possible meet work/rest guidelines to avoid fatigue.
	CLOSED

	STS-120 ORR-06
	Norman Reese/ GSFC/HTSI/HSF
	Review the risk assessment for the Increase in Shuttle Missions; update as necessary and determine possible metrics for tracking impact to staffing fatigue (e.g., operator errors).
	10/05/07
	Mr. Reese will review network issues and operator errors as reported in the ND Daily to determine if staff fatigue contributed to issues. During shuttle missions, information will be tracked in a log associated with risk.
	CLOSED

	STS-120 ORR-07
	Randy Honeycutt/ GSFC/NISN
	Verify the NORAD COORD voice interface operations procedures.
	10/05/07
	NORAD COORD Between JSC/VAN will be prime for STS-120.  Both circuits are patched line to line at GSFC bypassing voice switch.  The voice E&M signaling has been checked between JSC and VAN and is operating as required.  No other problems.  Recommend closure
	CLOSED

	STS-120 ORR-08
	Joe Aquino/JSC/ NASA
	Work with the IWG to implement a PRD update for the change of VAFB as prime for the VAFB COORD.
	10/05/07
	The PRD was updated on 10/1.
	CLOSED

	STS-120 ORR-09
	Norman Reese/ GSFC/HTSI/HSF
	Write an ISI for NORAD COORD operations for STS-120.
	10/05/07
	This ISI has been drafted and will go out prior to the STS-120 Launch.
	CLOSED


