STS-121 ORR Action Items


	AI No.
	Assignee
	Action
	Due Date
	Response

	STS-121 ORR-01
	Jim Bangerter
	Provide a schedule for completion of ICD between the Space Network & Customers for Service Management to Joe Aquino/JSC.
	
	

	STS-121 ORR-02
	Bruce Schneck
	Exercise a backup NIC.
	
	

	STS-121 ORR-03
	Bob Gonzales
	Provide plans for power problems at Guam prior to the next mission.
	
	

	STS-121 ORR-04
	Bruce Schneck
Jim Bangerter
	Check with JDMTA regarding whether they saw any changes in OD signal strength during STS-114 ascent.
	
	

	STS-121 ORR-05
	Joe Aquino
	Check on requirements for RTS to support SSME dumps.
	
	

	STS-121 ORR-06
	Mike Marsh
	Ensure the JSC GC Office provides plans for GN usage during STS-121.
	
	

	STS-121 ORR-07
	Jim Bangerter
Bruce Schneck
	Provide the JSC GC Office with DFRC and WLPS operational capabilities and staffing status.
	
	

	STS-121 ORR-08
	Jim Bangerter
	Investigate FY06 funding for DFRC radars.  Contact Craig Griffith/DFRC with information.
	
	

	STS-121 ORR-09
	Jim Bangerter
	Work with Captain John Dierling/AFSCN regarding voice line issue (i.e., switch not being funded).
	
	

	STS-121 ORR-10
	Lt. Ryan Jobman/AFSCN
	Determine whether router software upgrade will be installed prior to STS-121.
	
	

	STS-121 ORR-11
	Mike Gawel/ER
	Investigate L-1 Hollomon radar problem at WSMR.
	
	

	STS-121 ORR-12
	Jim Bangerter
Bruce Schneck
	Discuss key set issue with NISN representatives.
	8/19/05
	

	STS-121 ORR-13
	Mike Quint
	Investigate upgrading the NIC to Avtec boards.  Provide schedule to completion.
	
	

	STS-121 ORR-14
	Joe Aquino
	Ensure requirement for MADS data is incorporated into the PRD.
	9/15/05
	

	STS-121-ORR-15
	Chuck Duignan/NISN 
	Get MOU signed by Army
	
	

	STS-121-ORR-16
	Bruce Schneck
	Get AFSCN Annex signed by Air Force.
	
	

	STS-121-ORR-17
	Chuck Duignan/NISN
	Determine if T1 channel bank monitoring capability will be moved from MSFC to GSFC prior to STS-121.
	
	

	STS-121-ORR-18
	Bob Gonzales
	Provide a plan in case of loss of TDRSS services.
	
	

	STS-121-ORR-19
	All
	Update STS-121 ORR presentation with changes noted during the meeting.
	
	


