	STS-133 ORR – (09/01/10) -- (Jim Bangerter)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	STS-133 ORR-01
	Melissa Blizzard/ GSFC/HTSI/HSF
	Review the 451-CAP-GSFC-HSF document for changes to the network (e.g., ROC, AFSCN, Networx, etc.) and update the document as necessary.
	09/24/10
	Document review is complete and updates have been submitted to the book manager for implementation of changes via the normal documentation process.
	Closed

	STS-133 ORR-02
	John Hudiburg/ GSFC/NASA
	Provide a copy of the DSN/Madrid fire report to the GSFC Base Facilities organization.
	09/30/10
	Mr. Hudiburg supplied an email from DSN concerning their generator incident.  If he receives an official failure review board report, he will distribute via 450’s staff meeting.
	Closed

	STS-133 ORR-03
	Todd Sanders/ GSFC/NASA
	Provide Mr. Jim Bangerter with a facilities status for the commercial power repairs on the West Campus.
	10/15/10
	10/21/10: Repairs to Transformer #1 serving the building 3/13/14 complex were completed and the transformer was placed back in service on October 5, 2010.  All three PEPCO feeders are currently available to the B3/13/14 complex.  The GSFC West Campus electrical distribution system is back to a "GREEN" configuration and ready to support STS 133.
	Closed

	STS-133 ORR-04
	Vicki Stewart/ GSFC/NASA/ NISN
	Provide a copy of the NISN Guam DS3 schedule and transition plan.
	12/01/10
	
	Open

	STS-133 ORR-05
	Melissa Blizzard/ GSFC/HTSI/HSF
	Review the voice systems at the different network elements and identify risk.
	10/15/10
	The voice distribution systems at the Network elements have been reviewed and if the ND determines that any system is at risk a risk will be opened in the NIMO Risk Management System.
	Closed

	STS-133 ORR-06
	Gary Morse/ KSC/NASA
	Provide a copy of the updated MILA Attrition risk to Ms. Melissa Blizzard for inclusion in future ORR packages (Mr. Morse will provided updates as they occur).
	09/02/10
	Mr. Gary Morse supplied the risk on 09/01/10.  This will be included in the baseline package.
	Closed

	STS-133 ORR-07
	Jim Bangerter/ GSFC/NASA/ HSF ND,

Melissa Blizzard/ GSFC/HTSI/HSF
	Review the SSP program risk for the loss of AFSCN support (especially in regards to Ku-band loss of support or OMS2 burn data loss) and determine if a network risk is needed; if so, write a network risk.
	10/15/10
	No network risk was identified.
	Closed


