STS-125/400 ORR Action Item Status as of 08/19/08

	Soyuz 17/Exp 18 MORR 08/19/08 -- (Cheryl Smith)

	AI No.
	Assignee
	Action
	Due Date
	Response
	Status

	Soyuz-17 MORR-01
	Cheryl Smith/ GSFC/ HSF
	Add a risk for C-band tracking for a non-nominal launch.
	09/05/08
	09/05/08:  Action item was associated with the potential interference with Soyuz support, should STS-400 be called.  There is no potential launch conflict with a nominal launch of STS-400 on 10/15/08 and a Soyuz 17 launch on 10/12/08. ER will support both STS-400 and Soyuz 17 if need be.
	Closed

	Soyuz-17 MORR-02
	Bob Gonzales/ WSC
	Update the MORR package to include a YELLOW status for facilities (to reflect the same as the STS-125/400 ORR).
	09/05/08
	8/29/08:  Mr. Gonzales provided the update for the Soyuz-17 MORR.
	Closed

	Soyuz-17 MORR-03
	Al Duany/ GSFC/ NISN
	Provide input pertaining to MOVE activity through the entire Soyuz-17/Exp-18 6- month period.
	09/05/08
	09/10/08:  Information provided
	Closed
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